

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2011-142

Council Meeting Date: 05-23-2011

Date Adopted: 05-23-2011

TITLE: RESOLUTION APPROVING CHANGE ORDER #1 FOR ALL SURFACE ASPHALT PAVING, INC. LLC, IN THE AMOUNT OF \$14,925.00, FOR THE PROJECT COMMONLY KNOWN AS TENNIS COURT RECONSTRUCTION PROJECT

Councilperson Lesnewich submitted the following resolution, which was duly seconded by Councilperson Galluccio.

WHEREAS, All Surface Asphalt Paving, Inc. LLC's., original contract amount was \$130,995.00; and

WHEREAS, Change Order #1 in the amount of \$14,925.00 is being requested to eliminate the milling and installation of geotextile fabric and replacing with a 1" thick stonedust layer followed by a 1-1/2" base topped by a 1-1/2" surface course layer to reduce center cracks from forming in the future over time.; and

WHEREAS, based upon the review of Change Order #1, the Borough Engineer agrees with the request for the additional monies and is recommending Change Order #1.

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order #1 for All Surface Asphalt Paving, Inc. LLC, in the amount of \$14,925.00 be approved for the project commonly known as "Tennis Court Reconstruction Project".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.

APPROVED, this 23rd day of May, 2011.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
CUCCO		X		
GALLUCCIO	X			
GENNARO	X			
LESNEWICH	X			
MUÑOZ		X		
VYZAS		X		
HERN	X		TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 23rd day of May, 2011

Wendi B. Barry, Borough Clerk

MEMORANDUM

To: Doug Marvin, Borough Administrator

From: Mark Demareski, Assistant Borough Engineer *MD*

CC: Wendi Barry, Borough Clerk (w/attachments)
Tzu-Lin Toner, Director of Community Activities
Andrew R. Hipolit, P.E., Borough Engineer
Jim Johnston, Public Works Manager

Dated: May 19, 2011

**RE: Resolution for Change Order #1
Tennis Court Reconstruction Project**

Resolution No. 2011-132 awarded a contract to All Surface Asphalt Paving, Inc. LLC for the above referenced project for Tennis Courts # 1 thru # 4. A Pre-construction meeting was held on Wednesday May 11, 2011.

This meeting was attended by:

Mike Smit - Project Manager, All Surface Asphalt Paving, Inc. LLC
Andrew Hipolit, P.E. - Borough Engineer
Tzu-Lin Toner - Director of Community Activities
Captain Wayne Maurer – Police Department
Jim Johnston – Department of Public Works
Marc Post – Project Inspector

During this meeting, Mike Smit (All Surface Asphalt Paving, Inc. LLC) questioned the reason for not awarding the full reconstruction of the tennis courts. It was explained that the Borough did not have the funding for full reconstruction of the courts and opted for the rehabilitation project (milling, paving and installation of geotextile fabric). Mike Smit advised us on a new method for repairing courts that would provide more longevity than the rehabilitation but less than a full reconstruction. The process involves the installation of approximately a 1" thick stone dust layer over the existing courts. This stone layer will provide a flexible layer between the existing court surface and the proposed court surface and will limit or eliminate cracking from reflecting thru to the new tennis court surface. Mike Smit indicated that he has performed a number of installations successfully in place of installing the geotextile fabric. We have researched this proposal and have found that United States Tennis Association utilizes and recommends this process to repair cracked tennis

courts. The Engineering Department has reviewed the All Surface Asphalt Paving, Inc. Change Order # 1(Attachment #1) request as follows:

Additional work proposed:	= \$ 78,400
Deduct amount for Bid:	= <u>\$ 63,475</u>
 Change Order #1	 = \$ 14,925

The total cost of this additional material and labor to be performed per Change Order #1 is \$14,925. The original contract amount was \$130,995. The amended contract amount, including Change Order #1, is \$145,920.

Based on our review of the change, I hereby recommend that the Mayor and Council award Change Order #1 to All Surface Asphalt Paving, Inc. in the amount of \$14,925.

Funding for Change Order #1 is available as outlined in an email from Tzu-Lin Toner, Director of Community Activities (Attachment #2).

A copy of the contractor's request for Change Order #1 is attached for your reference.

File: Tennis Courts / Tennis Court Reconstruction

ATTACHMENT 1




All Surface Asphalt Paving

Paving • Tennis Courts
Running Tracks • Golf Cart Paths

May 12, 2011

Mark Demareski, Asst Engineer
Borough of New Providence
360 Elkwood Avenue
New Providence, New Jersey 07974
908-665-1129
908-665-8361 fax



Re: Tennis Court Reconstruction
Borough of New Providence

Dear Mr. Demareski,

As discussed at the Pre Construction Meeting, All Surface Asphalt Paving, Inc. would like to offer the following:

- Eliminate
 - o # 16 HMA Surface Course, Mix I-5, 2" thick and variable \$ 43,875.00
 - o # 14 HMA Milling 2" thick and variable \$ 11,200.00
 - o # 17D Geotextile Fabric, non-woven HMA overlay \$ 8,400.00
 - \$ 63,475.00**

- Add
 - o # 1 Minimum 1" Stonedust to bring courts to grade 1 LS \$ 10,900.00
 - o # 2 I-2 (1 1/2" thick) Stabilized base course 250 tons *135.00 \$ 33,750.00
 - o # 3 I-5 (1 1/2" thick) Surface course 250 tons *135.00 \$ 33,750.00
 - \$ 78,400.00**

Please contact me at 732-575-2644 or the office 732-295-3800 with any questions.

Respectfully,


Mike Smit
Project Manager

MS/sk

FULLY BONDED & INSURED
NJ Reg #1551198
Public Works #676252

ATTACHMENT 2

Demareski, Mark-Engineering



From: Toner, Tzu Lin - Recreation
Sent: Thursday, May 19, 2011 12:34 PM
To: Demareski, Mark-Engineering
Cc: Marvin, Douglas - Borough Administrator; 'ahipolit@maserconsulting.com'; Parker, Maureen - Recreation; Marino, Monica - Tax Collector
Subject: Tennis Courts Reconstruction = All Surface Asphalt Paving

Hi Mark,
This is to confirm that the All Surface Asphalt Paving's bid of **\$145,920** will be covered as follows:

- \$45,000 Kids Recreation Trust Fund Grant 2009 (20-8-G351-2)
- \$54,000 Borough Capital Budget 2010 (15-259-915-3-40027)
- \$41,920 Borough Capital Budget 2008 (15-255-915-3-40027)
- \$5,000 BOE Contribution
- \$145,920**

For the 2008 Boro Capital Budget, the account balance will be reduced from \$184,720 to \$142,800.

Let me know if you have any questions.
Tzu-Lin

Tzu-Lin Toner
Director of Community Activities
Borough of New Providence
360 Elkwood Avenue
New Providence, NJ 07974
908-464-4430