

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2012-056

Council Meeting Date: 01-23-2012

Date Adopted: 01-23-2012

TITLE: RESOLUTION APPROVING CHANGE ORDER #2 FOR TSUJ CORPORATION FOR THE PROJECT COMMONLY KNOWN AS "MUNICIPAL BUILDING GENERATOR"

Councilperson Cucco submitted the following resolution, which was duly seconded by Councilperson Galluccio.

WHEREAS, TSUJ Corporation's, original contract amount was \$169,900.00 for the project commonly known as "Municipal Center Generator"; and

WHEREAS, Change Order #1 in the amount of \$3,500.00 was approved for additional work which includes painting of the generator to match the color green of the Municipal Building and additional work on the concrete slab and an extension of time to February 2, 2012; and

WHEREAS, due to the Borough's request for a custom green color and the manufacturer's availability to build the generator, TSUJ is requesting an extension of time to March 15, 2012; and

WHEREAS, based upon the review of Change Order #2, the Borough Engineer agrees with the request for the additional time and is recommending Change Order #2; and

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order #2 for TSUJ Corporation, approving extension of time to March 15, 2012, be approved for the project commonly known as "Municipal Center Generator".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.

APPROVED, this 23rd day of January, 2012.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
CUCCO	X			
GALLUCCIO	X			
GENNARO			X	
LESNEWICH	X			
MUÑOZ	X			
ROBINSON	X			
HERN			TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 23rd day of January, 2012.

Wendi B. Barry, Borough Clerk

B O R O U G H O F
NEW PROVIDENCE

SETTLED IN 1720

J. Brooke Hern, Mayor

Andrew R. Hipolit, Borough Engineer

Mark G. Demareski, Assistant Engineer

MEMORANDUM

To: Doug Marvin, Borough Administrator
From: Mark Demareski, Assistant Borough Engineer *MD*
CC: <Wendi Barry, Borough Clerk (w/attachments)
Anthony Buccelli, Police Chief (w/attachments)
Andrew Hipolit, P.E., Borough Engineer
Dated: January 12, 2012
RE: **Resolution for a Request for Extension of Time
Municipal Building Generator**

With reference to the above captioned project, I hereby transmit by TSUJ Corporation an additional request for Extension of Time for approval by the Mayor and Council.

Upon discussion with Dan Katzevich, President of TSUJ Corporation and their supplier, this (1-1/2) month extension of time is due to the custom green color and the manufacturer availability to provide the generator. The supplier's projected delivery date is now anticipated to be February 28, 2012. Attached for your information is Dan Katzevich, TSUJ Corporation letter dated January 5, 2012 formally requesting this additional extension of time from February 2, 2012 to March 15, 2012.

If the Mayor and Council approve by Resolution this additional Request for Extension of Time to TSUJ Corporation, the final project completion date will be March 15, 2012.

Attached are copies for your reference.

File: Capital Account #15--251-911-3-40027
Architectural Services / Generator

360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974
908-665-1129 ♦ 908-665-8361 (Fax)
www.newprov.org

TSUJ, CORPORATION.


PO Box 4621 Wayne, NJ 07474

NJ Electrical License 14559

Phone 973-291-6488, Fax 973-291-6162.

1.05.2012

Mr. Mark Demareski
Assistant Borough Engineer
Borough of New Providence
Fax: 908-665-8361



RE: Municipal Building Generator Installation.

Dear Mr. Demareski,

Please, consider this letter as a request for a time extension from the original project completion day of February 2, 2012, for 45 days to March 15, 2011.

This is due to time delay for choosing and approve of costume color for the new generator and manufacture availability to build the generator. (See attached letter from GenServe.)

Thank you for your understanding.



Dan Katzevich
President.

Dan

From: "Joe Prizzi" <jprizzi@genserveinc.com>
To: <tsujcorp@optonline.net>
Sent: Wednesday, January 04, 2012 11:37 AM
Subject: New Providence
Dan,

The anticipated ship date for New Providence is now 2/28.

I spoke with Cutler Hammer and their instructions to the freight carrier was to call ahead. The switches were supposed to ship January 9, but they did ship the large ATS right before Christmas.



**Regards,
Joe**

A handwritten signature, likely "Joe Prizzi", written in dark ink.

GenServe

Joseph Prizzi

209 River Road

Clifton, NJ 07014

Ph: 973-614-0091 * Fax: 973-614-0095

Direct Ph: 908-850-0223 * Direct Fax: 908-850-0163

Cell: 973-670-1140

jprizzi@genserveinc.com

1/4/2012