

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2018-124

Council Meeting Date: 04-23-2018

Date Adopted: 04-23-2018

TITLE: RESOLUTION APPROVING CHANGE ORDER #17 FOR DAKOTA EXCAVATING CONTRACTORS, INC., IN THE TOTAL AMOUNT OF \$9,700.00 FOR THE OAKWOOD PARK ATHLETIC FIELD RENOVATION PROJECT

Councilperson Madden submitted the following resolution, which was duly seconded by Councilperson Geoffroy.

WHEREAS, Dakota Excavating Contractor's original contract amount was \$1,297,000.30 for the project commonly known as "Oakwood Park Athletic Field Renovation"; and

WHEREAS, Change Order #1 in the amount of \$34,435.00 was approved for additional irrigation system and sod area between the two fields; and

WHEREAS, Change Order #2 in the amount of \$45,000.00 was not approved for the removal and replacement of an 8' fence adjacent to the sewerage treatment plant; and

WHEREAS, Change Order #3 in the amount of \$30,000.00 was not approved for the removal and installation of new scoreboard, to be provided by others; and

WHEREAS, Change Order #4 in the amount of \$11,800.00 was approved for the purchase and installation of two (2), 25' high foul poles; and

WHEREAS, Change Order #5 in the amount of \$6,600.00 was approved for the removal of old and installation of a new flagpole at a new location; and

WHEREAS, Change Order #6 in the reduction amount of \$16,601.00 was approved for changes in actual quantity of soil removed, changes to design of drainage pipe of the lower field, installation of 6' high fence to replace the planned 4' high fence, and rehabbing existing manholes instead of replacing with new ; and

WHEREAS, Change Order #7 in the amount of \$10,800.00 was approved to pave four (4) stone bleacher pads that were originally planned to be DGA only; and

WHEREAS, Change Order #8 in the amount of \$3,200.00 was approved to add two (2) additional 12' x 12' bleacher pads for the lower soccer field; and

WHEREAS, Change Order #9 in the amount of \$1,500.00 was approved to add a 12' x 14' shed pad to be located behind the upper baseball field; and

WHEREAS, Change Order #10 in the amount of \$3,600.00 was approved to add a 14' x 24' shed pad to be located near the horse-shoe pit adjacent to the lower field; and

WHEREAS, Change Order #11 in the amount of \$37,500.00 was approved to add an additional 24,000 SF of DGA parking area adjacent to Roessner Place; and

WHEREAS, Change Order #12 in the amount of \$4,400.00 was approved to repave the driveway (2,400 sf) from Park Place to the upper baseball field; and

WHEREAS, Change Order #13 in the amount of \$8,600.00 was approved to add 200 linear feet of 4' wide asphalt walking path from Roessner Place to the right field foul pole of the upper field; and

WHEREAS, Change Order #14 in the amount of \$8,400.00 was approved for the removal and replacement of the existing asphalt walkway from the basketball courts near the lower field parking lot to the lower field; and

WHEREAS, Change Order #15 in the amount of \$36,120.00 was approved for the removal and replacement of the roof on the upper field shack, including the demolition and removal of internal non-structural items; and

WHEREAS, Change Order #16 in the amount of \$2,000.00 was approved to add a 12' wide double gate in the lower field fencing.

WHEREAS, Change Order #17 in the amount of \$9,700.00 is requested for the installation of additional chain link fencing and fence wall overhangs; and

WHEREAS, based upon the review of Change Orders #17 Borough Engineer agrees with the requests and is recommending Change Orders #17.

WHEREAS, funds for Change Order #17 in the amount of \$9,700.00 are available from the following accounts:

C-04-55-975-370-303850	\$9,700.00
------------------------	------------

and have been certified by the Chief Financial Officer; and

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Orders #17 for Dakota Excavating Contractor, Inc., in the total amount of \$9,700.00, be approved for the project commonly known as "Oakwood Park Athletic Field Renovation".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.

APPROVED, this 23rd day of April, 2018.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
GENNARO	X			
GEOFFROY	X			
KAPNER	X			
MADDEN	X			
MUÑOZ	X			
ROBINSON	X			
MORGAN			TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 23rd day of April, 2018.

Wendi B. Barry, Borough Clerk



Dakota Excavating Contractor

481 Hackensack Avenue
Hackensack, NJ 07601
Tel 201-439-1000
Fax 201-439-0444

April 6, 2018

Mr. Andrew Hipolit
Maser Consulting
400 Valley Road
Mt. Arlington, NJ 07856

RE: PROPOSAL FOR CHAIN LINK FENCE AND FENCE WALL OVERHANGS
OAKWOOD PARK
NEW PROVIDENCE, NJ

Andy,

Dakota Excavating Contractor, Inc. (Dakota Excavating) is pleased a proposal for the installation of additional fence. If you have any questions please do not hesitate to call.

ACTIVITY	COST
Installation of approximately 16 LF of black 8' high chain link fence along with seven (7) fence wall overhangs to help eliminate people from walking on the existing retaining wall.	\$9,700.00
TOTAL	\$9,700.00