PSE&G Paving Projects Scheduled to begin on or
about October 17 - weather dependent

Street Between Street 1 Between Street 2
Woodland Rd South St Greenwood Rd
Deerfield Rd Woodland Rd End

Greenwood Rd Woodland Rd Livingston Ave
Livingston Ave Central Ave Greenwood Rd
Greenwood Rd Livingston Ave Salem Rd
Livingston Ave Greenwood Rd End

Livingston Ave Marion Ave Central Ave

Central Ave Livingston Ave 80" w/o Livingston Ave
Grant Ave Livingston Ave 630" e/0 Livingston Ave
Central Ave Livingston Ave Salem RD

Verona RD Central Ave Woodland RD

Salem RD Central Ave Woodland RD

Marion Ave Livingston Ave 35' e/o South St
Dunlap St 250" w/o Potter St To end

Dunlap St Potter St 250" w/o Potter St
Potter St Dunlap St Marion Ave
Columbus Ave Livingston Ave To End

Potter St Columbus Ave 75' n/o Columbus Ave
Pleasantview Ave Springfield Ave Reg# NP-7
Pleasantview Ave Springfield Ave 95' s/o E 5th St

Hickson DR

Pleasantview Ave

28' e/o Pleasantview Ave

Barberry LN

Pleasantview Ave

15' w/o Hickson DR

Primrose DR

Barberry LN

56' s/o Barberry LN

Pleasantview Ave [ E 4th St

90' s/o E 5th St

327 e/o Livingston Ave
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