
RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2012-111 

 
Council Meeting Date:  03-27-2012   Date Adopted:  03-27-2012 
      
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #3 FOR TSUJ 

CORPORATION  FOR THE PROJECT COMMONLY KNOWN AS 
“MUNICIPAL BUILDING GENERATOR” 

 
 
Councilperson                                                    submitted the following resolution, which 
was duly seconded by Councilperson ____________________. 
 
 

WHEREAS,  TSUJ Corporation’s, original contract amount was $169,900.00 for 

the project commonly known as “Municipal Center Generator”; and 

WHEREAS, Change Order #1 in the amount of $3,500.00 was approved for 

additional work which includes painting of the generator to match the color green of the 

Municipal Building and additional work on the concrete slab and an extension of time to 

February 2, 2012; and  

WHEREAS, Change Order #2 was approved granting an extension of time to 

March 15, 2012; and 

WHEREAS,  the nature of the project  requires special electrical  permits and 

coordination with Jersey Central Power and Light an extension of time to April 5, 2012 is 

requested to complete the project; and 

WHEREAS, based upon the review of Change Order #3, the Borough Engineer 

agrees with the request for the additional time and is recommending Change Order #3; 

and 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the 

Borough of New Providence, County of Union and State of New Jersey that Change 

Order #3 for TSUJ Corporation, approving extension of time to April 5, 2012, be 

approved for the project commonly known as “Municipal Center Generator”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same. 

 APPROVED, this 27th day of March, 2012. 
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RECORD OF VOTE 
 
 

 

I hereby certify that the above resolution was adopted at a meeting of the Borough  

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
CUCCO       X 

 
 

 
GALLUCCIO X     

 
 

 
GENNARO  X    

 
 

 
LESNEWICH X     

 
 

MUÑOZ X     
 
 

ROBINSON X    
 
 

HERN    TO BREAK COUNCIL TIE VOTE 

Council held on the 27th day of March, 2012. 
 
 
 
  
Wendi B. Barry, Borough Clerk 
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              J. Brooke Hern, Mayor 

              Andrew R. Hipolit, Borough Engineer 

                         Mark G. Demareski, Assistant Engineer 
 
 

 
MEMORANDUM 

 
To:  Doug Marvin, Borough Administrator 
 
From:  Mark Demareski, Assistant Borough Engineer  
 
CC:  Wendi Barry, Borough Clerk (w/attachments) 
  Anthony Buccelli, Chief of Police 
  Andrew Hipolit, P.E., Borough Engineer  
  Jim Johnston, Public Works Manager 
  Keith Lynch, Construction Official 
   
Dated:   March 21, 2012 
 
RE:  Resolution for Partial Payment #4, Additional Extension of Time  

and Deduct Project Change Order #3 
Municipal Building Generator 

___________________________________________________________________________ 
 
With reference to the above captioned project, I hereby transmit Partial Payment #4 in the 
amount of $74,164.12 and TSUJ Corporation letter dated March 19, 2011 request for an 
additional Extension of Time for approval through Resolution by the Mayor and Council.  
TSUJ Corporation has completed the generator delivery and installation construction work 
required on the concrete pad and to date has installed the remaining 20% of the electrical 
conduit work.    
 
Based on review of the work completed, I recommend the Mayor and Council approve 
Partial Payment #4 in the amount of $74,164.12 to TSUJ Corporation.   
 
TSUJ Corporation’s request for an additional Extension of Time has been discussion with 
Dan Katzevich, President of TSUJ Corporation, this extension of time is due to the Utility 
Permit and coordination with JCP&L.  Attached for your information is Dan Katzevich, 
TSUJ Corporation letter dated March 19, 2012 formally requesting this additional extension 
of time from March 15, 2012 to April 5, 2012 to complete all the work under the contract.  
The above project schedule is tentative and is dependent on JCP&L completing their work.  
 
If the Mayor and Council approve by Resolution this additional Request for Extension of 
Time to TSUJ Corporation, the final project completion date will now be April 5, 2012. 
 
After this date form April 6, 2012 thru April 27, 2012, TSUJ Corporation will coordinate 
with JCP&L to finish their work and perform the required load testing on the generator for 
both buildings.  TSUJ Corporation will also train the Emergency Management Team on the 
operation and deliver the required generator manuals.  
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In reference to the site landscaping work, the Engineering, Construction and Public Works 
Department have reviewed and will contract out this work previously under TSUJ 
Corporation..  This includes the Academy Street new sidewalk and generator landscaping and 
fence installation.  
 
The total cost of the site landscaping work previously included in TSUJ Corporation Contract 
for Items #5 Topsoiling, #6 Fertilizing & Seeding and Item #7 Straw Mulch will thus be in 
the deduct amount of (-) $7,000.  This deduct for Project Change Order #2 is (-) $7,000; the 
original contract amount including CO1 was $173,400.00.  The amended contract amount is 
therefore $166,400 including this deduct for Project Change Order #2.  
 
If the Mayor and Council approve by Resolution this deduct for Change Order #2 from TSUJ 
Corporation, the final landscaping work will be performed from May 1, 2012 thru May 25, 
2012. 
 
Attached are copies for your reference.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
File: Capital Account #15--251-911-3-40027 

Architectural Services / Generator 
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