RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2013-048

Council Meeting Date: 01-14-2013 Date Adopted: 01-14-2013
TITLE: RESOLUTION APPROVING PARTIAL PAYMENT #4 TO MARK PAVING

IN THE AMOUNT OF $4,122.90 FOR THE PROJECT COMMONLY

KNOWN AS “PEARL STREET (SECTION 2) INTERSECTION

IMPROVEMENTS”
Councilperson Galluccio submitted the following resolution, which was duly seconded
by Councilperson Mufioz.

BE IT RESOLVED by the Mayor and Council of the Borough of New Providence,
in the County of Union and State of New Jersey that the Borough Engineer
recommends approval of partial payment #4 to Mark Paving Co., Inc., 51 Noll Terrace,
Clifton, N.J. 07013 in the amount of $4,122.90 for the project commonly known as

“Pearl Street (Section 2) Intersection Improvements”.

APPROVED, this 14" day of January, 2013.
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| hereby certify that the above resolution was adopted at a meeting of the Borough

Council held on the 14" day of January, 2013.

Wendi B. Barry, Borough Clerk




BOROUGH OF

_ J. Brooke Hern, Mayor
NEW PROVI DENCE Andrew R. Hipolit, Borough Engineer
SETTLED IN 1 '7 20 Mark G. Demareski, Assistant Engineer
MEMORANDUM
16 Doug Marvin, Borough Administrator
From: Mark Demareski, Assistant Borough Engineer M &
Ce: Wendi Barry, Borough Clerk (w/attachments)

Andrew Hipolit, P.E., Borough Engineer
Jim Johnston, Public Works Manager

Dated: January 9, 2013

RE: Resolution for Partial Payment #4
Pearl Street (Section 2) Intersection Improvements

With reference to the above captioned project, I hereby transmit Partial Payment #4 in the
amount of $4,122.90 for approval through Resolution by the Mayor and Council. This
additional work on Union Avenue, Pearl Street and Central Avenue has been review and
accepted in the field by Marc Post, Site Inspector.

Based on review of the work completed, I recommend the Mayor and Council approve
Partial Payment #4 to Mark Paving in the amount of $4,122.90.

Attached are copies for your reference.

File: Pearl Street (Section 2) Intersection Improvements
Capital Account # 20-11--G37003-2- and 15--263-908-3-40038

360 Elkwood Avenue ¢ New Providence ¢ NJ ¢ 07974
908-665-1129 ¢ 908-665-8361 (Iax)
WWW.NEWPIOV.OI'g



PARTIAL PAYMENT #4

Pearl Street Intesection Improvements

Contraclor: Mark Paving Co., Inc. Original Base Bid = $224,682.50
51 Noli Terrace Change Order #1 = $39,073.75
Clifton, NJ 07013 $263,756.25
Qwner: Barough of New Providence
360 Elkwood Ave
New Providence, NJ 07974
DESCRIPTION QUANTITIES
ITEM NO. BASE BID - PEARL STREET UNITS BID ACTUAL UNIT PRICE TOTAL
1. CLEARING SITE LS 1 100% ||@]|$ 16.,990.00 ||=|| S 16,990.00
2. BREAKAWAY BARRICADES UN 5 5||@|| $ 001 |i=[] § 0.05
3. DRUMS UN 20 201{|@| % 0.01 ||=|]1 8 0.20
4, TRAFFIC CONES UN 30 24 [1@|| § 0.01 ||=|| & 0.24
5. CONSTRUCTION SIGNS SF 200 200 |[l@]]| 3 0.01 {|=|| § 2.00
6. FUEL PRICE ADJUSTMENT LS 1 0.50)|@|| § 1,200.00 ||=|| & 600,00
T ASPHALT PRICE ADJUSTMENT LS 1 029(|@|} $ 3,500.00 |{=|| § 1,000.00
8. EXCAVATION, UNCLASSIFIED cYy 225 2251 @|| $ 6.67 [|=1 5 1,500.75
9. ?ﬁihé?(E-GRADED AGGREGATE BASE COURSE, 6 sy 660 @l s 406 5 i
10, HMA MILLING, 3" OR LESS (2" AVERAGE DEPTH) sy 6,610 6237 |l@l| s 243 =l $ 15,156.42
1. HOT MIX ASPHALT 9.5M64 SURFACE COURSE TONS 790 664 ||@|| & 7391 [|=|| & 49,071.81
12, HOT MIX ASPHALT 19M64 BASE COURSE TONS 180 54,05 ||@|| % 114.56 $ 6,191.97
13, NO ITEM s . — @ o =|| $ .
14, NO ITEM - — — @ s =|| § ]
15, BICYCLE SAFE GRATE (PHASE 1l STORM WATER -
GOMPLIANT GRATE) UN 1 oli@i|$ 300.00 3 2,700.00
16. g:JE%BE]PIECES (NJDEP TYPE 'N'ECO CURB UN 11 1|l@ll s 300.00 |1=|| & 3,300.00
17. CONCRETE SIDEWALK, 4" THICK sy 120 206 ||@]| $ 43,00 3 B,839.94
18. HOT MIX ASPHALT DRIVEWAY, 6" THICK sY 210 176 [|@]] $ 33,52 ||=|| § 5,900.86
19. CONCRETE DRIVEWAY 6" THICK sY 121 135(|@|| & 63.30 ||=|| § 8,535.37
20, DETECTABLE WARNING SURFACES UN 8 11i|@il$ 155,00 {|=|| $ 1,705.00
21, GRANITE CURB LF 933 411 ||@|| $ 17.75 {|=|| $ 7,205.25
22, TRAFFIC STRIPES, THERMOPLASTIC, 4" LF 5,209 9,818 ||@]|| $ 055 ||=|| $ 5,398.80
23. TRAFFIC MARKING, THERMO PLASTIC 4* LF 1,200 656 ||@]|| $ 460 ||=|| § 2,852.00
24, TRAFFIC SIGNS EA 1 @[{|$ 1.00000|=|| % -
25, TOPSOILING, 4" THICK sY 620 418 ||@|1 $ 500 |i=|| $ 2,091.10
26. FERTILIZING AND SEEDING, TYPE A-3 5Y 620 418 ||@]] § 1.00 ||=|| % 418.22
27. STRAW MULCHING 8Y 620 418 {|@|] & 1.00 ||=i| § 418.22
28. POLICE TRAFFIC DIRECTORS MH 100 204 ||@]] $ 85.00 ||=]| & 17,340.00
29, PEDESTRIAN CROSSING PUSH BUTON UN 1 [l 2,416.00 ||=|| § -
30. MOTION DETECTORS WITH POLE ASSEMBLY UN 2 @||$ 10,789.00 |[=]{ $ -
31, WARNING SIGN WITH FLASHING BEACONS UN 1 @||$ 12.968.00 (|=|| % -
32X CHANGE ORDER #1
Storm Drain Conneclion Work LS 1 1|l@li$ 995000 =||% 9,850.00
Union Avenua approximateley 300 x 30°
HMA Milling, 3" Or Lass (2" Averaga Dapll sY 1,000 1,000 || @|| $ 243 [|={| & 2,430,00
Hot Mix Asphalt 9.5M64 Surface Course TONS 180 150 || @] $ 73.01 ||=[| § 11,086.50
Central Avenue approximately 250' x 40°
HMA Milling, 3* Or Less (2" Average Deptl|  SY 1,100 1,100 || @] $ 243 [|=|| $ 2,673.00
Hol Mix Asphall 9,5M64 Surface Course | TONS 175 175 ||@]] $ 73.91 ||=|| & 12,934,25
Tolal Cost of work completad = $196,481.95
Less 2% Retainage = $3,029.64
PARTIAL PAYMENT #1 = $66,110.75
PARTIAL PAYMENT #2 = $123,700.20
PARTIAL PAYMENT #3 = $8,617.75
PARTIAL PAYMENT #4 $4,122.90

RECOMMENDED BY:

fen AN ARRZ- R W2 PrelT P E

Borough Engineer

Pearl Streel 01/09/13

\ /913

Date




Mark Paving Co., Inc.

51 Noll Terrace
Clifton, N7 07013

Bill To

Borough of New Providence
360 Elkwoad Ave.
New Providence, NJ

Invoice
Dale Inyoice #
1/8/2013 7005

Pt #

Pagmmes & B4

P.Q, No. Terms Project
Due on receipt
Quantity Description Rate Amount
Pearl Street [ntersection Improvements
4th pay request
0| Item 1-Clearning site-LS- 16,990,060 0.00
0| ltem 2- Breakaway barricades-unit 0:01 0.00
0| ltem 3- Drum-unit 0,01 0.00
0| Item 4- Traffic cones-unit 0.01 0,00
0| ltem 5- construction signs-sf ~ 0.01 0,00 o
0.5 | Item 6-Fuel adjustment-1.5-50.% v 1,200.00 600.00 |V
2.85714 | Item 7- asphalt adjustment-LS 28.6% 350.00035 1,000.00 | v
0| ltem 8- excavation-cy 6.67 0.00
0| ltem 9-DGA-G" thick-sy 405 0.00
0| tem 10 Milling-sy 243 0.00
0/ Item- 11-9.5m64 surface course-ton 73.91 0.00
01 Item 12- 19m64 base course-ton 11:1.56 Q.00
0| Item13- no item 0.00 0.00
0] Item 14- po item 0.00 0.00
3| Item 15- bike sufe grales-unit -/ 300.00 900.00 | v~
2| liem 16+cuth picee lype N unit ' 300,00 600.00 | v~
13.78 | ltem 17 concrete sidewalks 4 tick-sy v’ 43.00 59254 | 7
0| ltem 18- ot mix driveway-6" thick-sy 33.52 0.00
0| Item 19-concrete driveway 6" thick-sy 63.30 0.00
0| 1tem 20 Detectable warning surface units 155.00 0.60
0 | ltem 21-granite curb including strip repair-LI° 17.75 0.00
0| 1tem 22 Traffic stripes epoxy resign 4"-LF 0.55 0.00 "
91 | Item 23- Traffic marking, thermo-sf 4.50 409.50 | v~
0| ltem 24-Traffic signs-each 1,000,00 0.00
15| [tiem 25- tap soil 4" thick-sy \/ 5.00 75.00 | v
15| tem 26-Fertilizing-sy L 1.00 15.00 ;‘;
15| liem 27-Straw mulching-SY 1.00 13,00
0| Item 28- Police divectors-MH 85.00 (.00
Total
Phone # Fax # E-mail

201 998 3218

973 473-2181 markpavingeoiaol.com
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Mark Paving Co., Inc.

51 Noll Terrace

Invoice

Clifton, NJ 07013 Date Invoice #
1/8/2013 7005
Bill To
Berough of New Providence
360 Elkwood Ave.
New Providence, NJ
P.O. No. Terms Project
Dug on receipt
Quantity Description Rate Amount
0| item 29- Pedeslrian crossing push button assembly-unit 2.816.00 0.00
0 | item 30- Motion Detection with pole assembly-unit 10,799.00 0,00
0| ltem 31- Waming sign with flashing beacon-Unit 12,966.00 0.00
0] Item co {- Construct drainage/ construct yard drain 9,950.00 0.00
Project length from Union Ave 300" northern and southerly from 0.00 .00
Pearl St
0| Item -1 Milling-sy 243 0.00
0 [ Item 2- 9.5M64 asphalt tons 7391 0.00
Project length from Central Ave 250" easterly and wesierly from
Peark'St
0| e 1= Milling-Sy 2.43 0.00
0| ltem- 9.5M64 Tons 73.91 0.00
Total- $4,207.0¢4 7
Petnage held 2% &7 -84.14 8414
Frr okt Prfment
A<
Total 34,122 90
Phone # Fax # £-mail e doines e & e

201 998 3218

973 473-21381

markpavingcoggaol.com
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