RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2014-088

Council Meeting Date: 02-10-2014 Date Adopted: 02-10-2014

TITLE: RESOLUTION APPROVING PARTIAL PAYMENT #4 TSUJ
CORPORATION IN THE AMOUNT OF $12,523.61 FOR THE PROJECT
COMMONLY KNOWN AS “BARABASH MANOR EMERGENCY

GENERATOR”
Councilperson ___Galluccio submitted the following resolution, which was duly
seconded by Councilperson Madden

BE IT RESOLVED by the Mayor and Borough Council of the Borough of New
Providence, County of Union and State of New Jersey that the Borough Engineer
recommends approval of partial payment #4 to TSUJ Corporation, P.O. Box 4621,
Wayne, N.J. 07474, in the amount of $12,523.61 for the project commonly known as
“Municipal Center Generator”.

APPROVED, this 10" day of February, 2014.
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AYE

NAY
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HERN

TO BREAK COUNCIL TIE VOTE

| hereby certify that the above resolution was adopted at a meeting of the Borough

Council held on the 10™ day of February, 2014.

Wendi B. Barry, Borough Clerk




J. Brooke Hern, Mayor

NEW P R(:)VIDENCE Andrew R. Hipolit, Borough Engineer

SETTLED IN 1720 Margaret Koontz, Administrative Assistant
MEMORANDUM
To: Doug Marvin, Borough Administrator
From: Andrew Hipolit, P.E., Borough Engineer
CC: Wendi Barry, Borough Clerk (w/attachments)

Keith Lynch, Director of Planning and Development
Jim Johnston, Public Works Manager

Dated: January 23, 2014

RE: Resolution for Partial Payment #4
Barabash Emergency Generator

With reference to the above captioned project, I hereby transmit Partial Payment #4 in the
amount of $12,523.61 for approval through Resolution by the Mayor and Council.

Attached, please find request for payment from TSUJ Corporation. To date, the concrete pad
work has been completed, the 100 kW Natural Gas Generator was delivered and installed on
January 15, 2014. All electrical conduit and wiring has been completed. The connection to
the existing gas main to be completed by TSUJ Corporation and PSE&G is currently
pending. This office will notify you when the project has been fully completed by TSUJ
Corporation.

e TSUJ Corporation Application for Payment # 4
e Partial Payment #4

Original Contract Amount $ 86,767.00
Project Change Order #1 (Res. No. 2014-55) § 1.999.20

$ 88,766.20
Total Cost of Work Completed $ 81,648.80
Amount Billed Previously (-)$ 67,492.21
Retainage (2% of Completed Work) (-)$ 1.632.98
Partial Payment #4 Amount Due $ 12,523.61

I hereby recommend the Mayor and Council approve Partial Payment #4 in the amount of
$12,523.61 to TSUJ Corporation.

Attached are copies for your reference.

File: NPT410 Barabash Emergency Generator

360 Elkwood Avenue ¢ New Providence ¢ NJ ¢ 07974
908-665-1124 ¢ 908-665-8361 (Fax)
WWW.NEWPIov.org
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PARTIAL PAYMENT #4

Barabash Emergency Generator

Contractor: TSUJ Corporation

PO Box 4621
Wayne, NJ 07474

Owner: Borough of New Providence
360 Elkwood Ave
New Providence, NJ 07974
DESCRIPTION QUANTITIES
ITEM NO. ALTERNATE BID A UNITS BID ACTUAL UNIT PRICE TOTAL
1. MOBILIZATION LS 1 1 @$ 5,000 ||=]| $ 5,000.00
2. CLEARING SITE LS 1 1 @ $ 4,000 (=[] $ 4,000.00
3. CONSTRUCTION LAYOUT LS 1 1 @||$ 1,000 ([=|]| $ 1,000.00
4, 100 KW GENERATOR (Breakdown of $72,277)
4A BOND, INSURANCE LS 1 1 @\ % 3,500 ||=]|| $ 3,500.00
4B SHOP DRAWINGS LS 1 1 @ 9% 3,500 ||=|| $ 3,500.00
4C CONCRETE PAD CONSTRUCTION LS 1 1 @ $ 7,700 ||=|| $ 7,700.00
4D GENERATOR MATERIAL LS 1 1 @ 9% 25,400 [[=]| $ 25,400.00
4E ATS MATERIAL & INSTALLATION LS 1 1 @ $ 14,200 |[=]] $ 14,200.00
4F GENERATOR INSTALLATION LS 1 1 @| $ 2,000 (=[] $ 2,000.00
4G CONDUIT MATERIAL & INSTALLATION LS 1 1 @|| $ 3,300 ||=]| $ 3,300.00
4H WIRES: MATERIAL & INSTALLATION LS 1 1 @||3 6,100 ||=|| $ 6,100.00
4| GAS LINE: MATERIAL & INSTALLATION LS 1 80% @|| $ 3,687 $ 2,949.60
4) RECONNECTION & START-UP LS 1 @|| $ 1,290 |[=]| $ -
4K PUNCH LIST LS 1 @l % 900 [[=[| $ -
4L PROJECT CLOSEOUT LS 1 @|l $ 700 [|=|| $ -
5. UTILITY & PERMIT COORDINATION LS 1 1 @|| $ 1,000 ||=[| $ 1,000.00
6. TOPSOILING, 4" THICK LS 1 @[ % 500 ||=|| $ -
7. FERTILIZING AND SEEDING, TYPE A-3 LS 1 @|| % 500 ||=|| $ N
8. STRAW MULCHING LS 1 @ % 500 [(=]|] $ =
9. TWO (2) YEAR STAND-BY MAINTENANCE LS 1 @l $ 1,990 [|=]| $ -
co1 CHANGE ORDER #1 LS e 1 @||$ 1,999 [|=]| $ 1,999.20
Total Cost of work completed = $81,648.80
Less 2% Retainage = $1,632.98
PARTIAL PAYMENT #1 = $6,860.00
PARTIAL PAYMENT #2 = $41,493.20
PARTIAL PAYMENT #3 = $19,139.01
PARTIAL PAYMENT #4 = $12,523.61
RECOMMENDED BY:
Pl ﬁmmwz
Aere
Aroprgw o, (#ZpoeIy, P.E. e2,/19
Borough Engineer i Date

Generator 1/21/14
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