RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2014-307

Council Meeting Date: 08-25-2014 Date Adopted: 08-25-2014

TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 4 FOR J AND M
QUALITY CONTRACTING IN THE AMOUNT OF $132,594.00 FOR THE
PROJECT COMMONLY KNOWN AS “THE NEW PROVIDENCE —
SUMMIT EMERGENCY SERVICE SHARED DISPATCH
CONSTRUCTION PROJECT”

Councilperson ___Galluccio submitted the following resolution, which was duly
seconded by Councilperson Madden

BE IT RESOLVED by the Mayor and Borough Council of the Borough of New
Providence, County of Union and State of New Jersey that the Architect of Record for
the project, USA Architects, recommends approval of partial payment # 4 to J and M
Quiality Contracting, 212 Maple Ave., Neptune, N.J. 07753, in the amount of
$132,594.00 for the project commonly known as “The New Providence — Summit —
Millbourn Emergency Service Shared Dispatch Construction Project”.

APPROVED, this 25" day f August, 2014.
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RECORD OF VOTE

AYE

NAY

ABSENT NOT VOTING

GALLUCCIO

GENNARO

KAPNER

MADDEN

MUNOZ

ROBINSON

X X X X

HERN

TO BREAK COUNCIL TIE VOTE

| hereby certify that the above resolution was adopted at a meeting of the Borough
Council held on the 25" day of August, 2014.

Wendi B. Barry, Borough Clerk
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Application and Certificate for Payment

' AT A bocument 6702" - 1992

Page 1 of 7

TO OWNER: Borou&h of New Providence PROJECT: r1\I 63. O}Q A Sisnafch APPLICATION NO: 4 Distribution to:
ew Providence - Dispatc -
New Prgﬁgencgv?\u 07974 360 Ellwood Drive PERIOD TO:  7/28/2014 OWNER X
New Providence, NJ 07974
CONTRACT FOR: ARCHITECT XO
New Providence Summit Emergency Dispatch Center
FROM CONTRACTOR: VIA ARCHITECT: ;
% 18c2l‘ul{IAQu|aI|R/ Contracting “Fairsi Bshons CONTRACT DATE: 3/01/2014 CONTRACTOR O
aple Ave. i ; ;
Neptunt, NJ 07753 S5 North Bauahty Ave. PROJECT NOS:: 2013:062./ ' FELD OO
Somerville, Ng O§876
OTHER O

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
AIA Document G703™, Continuation Sheet. is attached.

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and beliet the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner. and
that current paymengshown herein iy noy due.

CONTRACT
By: Date: Jy| 28,2014
State -

New Jersey
Codinty of:  Monmouth
Subscribed and sworn to betore

me this

day of j‘.\\j b Ao\

.

03/30(/9

ey Al o by |
My Commission Expires 09/30/20 61

Notary Public:

My commission expires:

1. ORIGINAL CONTRACT SUM ... 3 893.000.00
2. NET CHANGE BY CHANGE ORDERS ...... R 5 0.00
3. CONTRACT SUNM TO:DATE (Ll ) «vmenmusus s swmssssssnevars - 893.000.00
4. TOTAL COMPLETED & STORED TO DATE (Codunmn G on G703) ... g 229 230.30
5. RETAINAGE:
a. 200 % of Completed Work
(Cofumns D + £ on G7013) 5 6,584.60
h.  2.00% ol Stored Material
(Column F on G703 S 0.00
Total Retainage (Lines Sa + 3b, ar Toral in Colwmn Tof G703)..... S 6.584.60
6. TOTAL EARNED LESS RETAINAGE ,..........cciiiiviiiiininii i $ 322 645.70
(Line 4 minus Line 3 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ..............cocoa. 5 190.051.70
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE ..... .. ... e i S 132,594.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 mimis Line 6) b 570,354 .30
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner |5 000 |$ 0.00
Total approved this month $ 0.00 |3 0.00
TOTAL |$ ooo |$ 0.00
NET CHANGES by Change Order S 0.00
>AUTION: You should sign an original AlA Contract Document on which this text appears

ARCHITECT’S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents. based vn on-site observations and the data comprising
this application. the Architect certifies to the Owner that to the best of the Architect’s knowledge.
information and belief the Work has progressed as indicated. the quality of the Work is in
accordance with the Contract Documents. and the Contractor is entitled 10 payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ... oo S /32. 5H 4. 00

(Attach explanation if amount certified differs from the amownt applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conforni with the amowni certifice.)

ARCHITECT: . 7/51' // 4

By:

This Certificate is not negotiable. The AMOUNT CERYIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptanc&of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ — 1992, Copyrlght © 1953, 1963, 1965, 1971 1978, 1983 and 1892 by The Amencan institute of Architecls. All rights reserved.
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™
g A - A Document G703 - 1992 .
Borough of New Providence J & M Quality Contracting
360 Elkwood Drive 212 Maple Ave,
. u New Providence, NJ 07974 Neptune, NJ 07753

Continuation Sheet

AIA Document G702™-1992. Application and Certificate for Payment. or G732™-2009, APPLICATION NO:

Application and Certilicate for Ps ent, Construction Manager as Adviser Edition iect: - RaR 2 977
PP l(.a on ‘Hl €1 I.]L’I.L or '1y%'ﬂ.Ll'l : 1 L Q ANALer ¢ . Pro]ect‘ APPLICATION DATE

containing Contractor's signed certification is attached. 163.00 T 71282014

In tabulations below, amounts arc in US dollars. New Providence - Dispatch PERIOD TO:  5/58/2014
e g } i : i i 360 Elkwoed Drive

Use Column I on Conllzfiﬁ \ivhele variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NO: 2013-062

A B € D E ¥ G H | |
WORK COMPLETED

ITEM i SCHEDULED 5 s ; IN’LAFTS?.{\:]?I[\? COMT"E.CI)E:E%I[-) AND Yo SR ACE T RETAINAGE

NO. RESSKIETIRNE aki VALUE il — STORED | STORED TODATE | (G = () PR (1f varible rate)
Dt E) (Notin D or i) (D+E+F)
1 Bond Fee 2% job 17.860.00 17,860.00 0.00 0.00 17,860.00 100 0.00 357.20
2 Insurance 1.5 % of job 13,395.00 13,395.00 0.00 0.00 13,395.00 100 0.00 267 .90
3 Submittals/Procurement 9,000.00 8,100.00 900.00 0.00 §,000.00 100 0.00 180.00
4 Miohilization 12,00000 12,000.00 0.00 0.0 12,000.00 100 0.00 240.00
5 Punchlist/Closeout 2% of job 17,860.00 0.00 0.00 0.00 0.00 0 17.860.00 0.00
6 Supervision 32,000.00 16,000.00 3,200.00 0.00 19,200.00 60 12.800.00 384.00
7 Demo 22,000.00 18,800.00 2,200.00 0.00 22,000.00 100 0.00 440.00
8 Concrele - Material 3,000.00 2,250.00 750.00 0.00 3,000.00 100 0.00 60.00
9 Concrete - Labor 2.,500.00 1,250.00 1,250.00 0.00 2.500.00 100 000 50.00
10 Masonry - Material 4,000.00 1.000.00 600.00 0.00 1,600.00 40 2,400.00 32.00
11 Masonry - Labor 10,000.00 1.000.00 0.00 0.00 1,000.00 10 9.000.00 20.00
12 Stucco - Material 300.00 0.00 0.00 0.00 0.00 0 300.00 0.00
13 Stucco - Labor 900.00 0.00 0.00 0.00 0.00 0 900.00 0.00
14 Structural Studs - Material 3,000 00 0.00 3,000.00 0.00 3,000.00 100 0.00 60.00
15 Structural Studs - Labor 4,000.00 0.00 400.00 0.00 400.00 10 3,600.00 8.00
16 Sheathing - Material 2,000.00 0.00 1,500.00 0.00 1,500.00 75 500.00 30.00
17 Sheathing - Labor 2,500.00 0.00 0.00 0.00 0.00 0 2,500.00 0.00
18 Batt Insulation - Material 3,500.00 0.00 0.00 0.00 0.00 0 3,500.00 0.00
19 Batt Insulation - Labor 2,500.00 0.00 0.00 0.00 0.00 0 2,500.00 0.00
20 Doors & Hardware - Material 26,000.00 0.00 0.00 0.00 0.00 0 26.000.00 0.00
21 Doors & Hardware - Labor 2,500.00 0.00 0.00 0.00 0.00 0 2,500.00 0.00
22 Interior Framing - Material 4,000.00 800.00 2,400.00 0.00 3,200.00 80 800.00 64.00
23 Interior Framing - Labor 15,500.00 2,325.00 10,075.00 0.00 12,400.00 80 3,100.00 248.00
24 Drywall - Material 3,957.00 497.00 0.00 0.00 497.00 13 3,460.00 9.94
25 Drywall - Labor 12,000.00 0.00 1,200.00 0.00 1,200.00 10 10,800.00 24.00
GRANR TOMSL 226,272.00 96,277.00 27 475.00 0.00 123.752.00 55 102,520.00 2.475.04
CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will hot be obscured.

AlA Document G703™ - 1992. Copyright © 1963, 1965, 19686, 1967, 1970, 1978, 1983 and 1992 by The Amsr]can Instilule of Archilecls All rights reserved. WARMING: This AIA Documen otected by U.S. Copyrigh
International Treaties. Unauthorized reproduction or distribution of this AIA Document, or any portion of it, may result in severe civil and ¢ nal penalties. and will he pro d the i Im axtent
possible under the law Purchasers are permitted to reproduce ten (10) copies of this documenl when compleled To reporl Copynghl wolal:ons of AlA Conlracl Documenls, e-mail The American Institule of Architects’ tegal
counsel, copyright@a'\a org 1012164004




Continuation Sheet

ATA pocument 6703° - 1992

To
Borough of New Providence

360 Elkwood Drive

New Providence, NJ 07974

From Contractor.

J & M Quality Contracting

212 Maple Ave,

ATA Document G702 1992, f\pplu ation and Centificate for P: wment. or GIAT- 7(![)@

Neptune, NJ 07753

APPLICATION NO:

Application and Certificate for Pay mgm_ﬁ onstruction Manager as Adviser kdition. project; APPLICATIOM DATE:4 Paga 3 i ¥
containing Contractor’s signed certification is attached. 163.00 . 71282014
In tabulations hclo_\\. AMOUNts are in US dollars. ?gg";&?&ggg%ﬁ;g'wamh PERIOD TO: 712812014
Use Column 1 on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT’S PROJECT NO: 2013-062 -
X I B B C D | F B r &3 W ]
WORK COMPLETED
g MATERIALS IOTAL G
T SCHEDULE N _— : PRESENTLY OMPLETED Al i el R ETAINAGH
ol pecuroorwen | UL | oo || eI i) PR | s
5 8 1 tNotin ) or I I O
26 Spackle Drywall - Labor 1,500.00 0.00 0.00 000 0.00 0 1,500.00 0.00
27 Paint - Material 1,500.00 0.00 000 0.00 0.00 0 1,500.00 0.00
28 Paint - Labor 12,000.00 0.00 0.00 0.00 0.00 0 12,000.00 0.00
29 Display Boards - Material 1,600.00 0.00 000 000 0.00 0 1,600.00 0.00
30 Display Boards - Labor 500.00 0.00 0.00 0.00 0.00 0 500.00 0.00
3 Interior Signage - Material 500.00 ' 0.00 0.00 0.00 0.00 0 500.00 0.00
32 Interior Signage - Labor 150.00 000 0.00 000 0.00 0 150.00 0.00
35 Casework - Material 2,800.00 0.00 0.00 000 0.00 0 2.800.00 | 0.00
36 Casework - Labor 400.00 0.00 0.00 0.00 0.00 0 400.00 | 0.00
37 SPRAY INSULATION - SUB 0.00 000 0.00 0.00 0.00 0 0.00 0.00
38 Spray - Material 3,800.00 0.00 0.00 0.00 0.00 0 3,800.00 0.00
39 Spray - Labor 1.200.00 0.00 0.00 0.00 0.00 0 1,200.00 0.00
40 ROOFING - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
a1 Shingle - Material 2,500.00 0.00 000 0.00 | 0.00 ‘ 0 2,500.00 0.00
42 Shingle - Labor 2,500.00 0.00 000 0.00 0.00 ‘ 0 ‘ 2,500.00 0.00
43 Gutter - Material 500.00 0.00 0.00 000 000 0 500.00 0.00
44 Gutter - Labor 500.00 000 0.00 0.00 0.00 0 500.00 0.00
45 Siding - Material 3,000.00 0.00 0.00 0.00 0.00 0 3,000.00 0.00
46 Siding - Labor 3.000.00 0.00 0.00 0.00 0.00 0 3,000.00 0.00
47 STOREFRONT - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 000
48 Submittals Shop Drawing & Eng. 1,250.00 1.250.00 0.00 0.00 1,250.00 100 0.00 25.00
49 Mobilization 1,000.00 0.00 0.00 0.00 0.00 0 1,000.00 0.00
50 Alluminum Storefront-Material 16,100.00 0.00 0.00 0.00 0.00 0 16,100.00 0.00
51 Alluminum Storefront-Labor 3,000.00 0.00 0.00 0.00 0.00 0 3.000.00 0.00
52 Alluminum Door - Material 8,000.00 0.00 0.00 0.00 0.00 0 8.000.00 0.00
URAND TOTAL 27.475.00 168,570.00 250004 |

293.572.00

97.527.00

0.00

125,002.00 43

AlA Document 6703"‘ - 1992 Copyrlght © 1963, 1965, 1966, 1967 19?0

1978, 1983 and 1892 by The American Institule of Archilecls. All nghts reserved.

A . Purchasens are pernutted 1o reprodure tc—\n HO) copies of itus document when completed To rﬂnorl Cnpynghl wuhirons of AIA Contract Documentf_-, z-mazil The Amenran Inshlute of Archrlerts legal
counsel copyrighi@aiz org. :



Continuation Sheef

HA Document G703" = 1992

Borou h of New Providence

360 Elkwood Drive

New Providence, NJ 07974

From Contracter:

J & M Quality Contracting
212 Maple Ave

Neptune, NJ 07753

AlA Document G702™ 1992 Application and Certificate for Payment. or G732 2004,

Application and Certilicate for Payment. Construction Manager as Adviser Edition.
containing Contractor’s signed certitication is attached.

In tabulations below. amountis are in US dollars.

Use Column | on Contracts where variable retainage for line items may apply.

Project:

163.00

New Providence - Dispatch
360 Elkwood Drive

New Providence, NJ 07874

APPLICATION MO:
APPLICATION DATE:

PERIOD TO:

712812014
7/28/2014

ARCHITECT'S PROJECT NO: 5515 nan

Page 4 of 7

352.530.00

| 27 475.00

0.00

125,002.00

N (¥Y]
w

A B e ) E I G B H
WORK COMPLETED
MATERIALS TOTAL s
i SCHEDULE - . . RESENTLY OMPLETED AN Bl B e T AINAGE
o' DESCRIFTION OF WORK R rowmevious | ST Sor ot | o | NS
e tNotin ) or ) (LT
53 Alluminum Door - Labor 1,600.00 000 0.00 000 0.00 0 1.600.00 0.00
54 Glazing - Material 2,000.00 0.00 0.00 0.00 0.00 0 2,000.00 000
55 Glazing - Labar 1,150 00 0.00 0.00 0.00 000 4] 1.150 00 000
56 Perimeter Caulking 1,500.00 000 0.00 0.00 000 0 1.500 00 l 0.00
57 CEILING - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 I
58 Ceiling - Material 7.300.00 000 0.00 0.00 000 0 7,300.00 0.00 '
59 Ceiling - Labor 5.5600.00 000 0.00 000 0.00 0 5,600 00 0.00
60 Soundscape Blades 2,000.00 0.00 000 0.00 0.00 0 2.000.00 000
62 FLOORING - SUB 000 0.00 0.00 0.00 0.00 0 0.00 0.00
63 Static smart Cpt Tile-Material 9,500 00 0.00 0.00 0.00 0.00 0 9,500.00 0.00
64 Static smart Cpt Tile-Labor 3,725 00 000 0.00 000 0.00 0 3,725.00 0.00
65 Static smart ESD Tile-Matenal 1,000 00 0.00 | 0.00 0.00 000 | Q 1,000.00 0.00
66 Static smart ESD Tile-Labor 795.00 0.00 0.00 0.00 0.00 0 795.00 0.00
67 Natures Path - Matenal 2.000.00 0oc | 0.00 0.00 0.00 0 | 2.000.00 | 0.00
68 | Natures Path - Labor 1,120.00 0.00 | 000 0.00 000 0 112000 | 0.00
69 Entry Mat 1,800.00 | 000 0.00 0.00 0.00 | 0 1,900 00 0.00
70 Rubbercove Base 1,580.00 000 0.00 0.00 0.00 | 0 1,580.00 0.00
71 ACCESS FLOORING - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
72 Access Floor - Material 5,843.00 0.00 0.00 0.00 0.00 0 5.843.00 0.00
i3 Access Floor - Labor 4.,642.00 0.00 0.00 0.00 0.00 0 4.642 00 0.00
74 LOCKER/FURNISH - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
75 FE & Cabinets - Material 200.00 0.00 0.00 0.00 0.00 0 200.00 0.00
76 FE & Cabinets - Labor 150.00 0.00 0.00 000 0.00 0 150.00 0.00
77 Lockers/Bench- Material 4.653.00 0.00 0.00 0.00 0.00 0 4,653.00 0.00
78 Lockers/Bench - Labor 800.00 0.00 - 0.00 0.00 Q.00 0 800.00 000
CR AN AL 97.527.00 227.528.00 2,500 04

AlA Document G?[]3T” - 1992 Copynght@ 1963 1965, 1966. 196? 1970 1978, 1983 and 1992 by The American Insmuie of Arch:!ecis All rights reserved

‘ Purchase\s are perm]lfed to reproduce ten (10; copies of this GOCLJ'T\F‘HI uhen compleled To reron ropynghl violations of AiA (Jonn act Documcms e- ma:l The American lnsmum of A;r hilecls’ legﬂl
counsel copyrghl@ara org



Continuation Sheet

ATA pocument 6703 - 1992

Borough of New Providence

—
=

360 Elkwood Drive

New Providence, NJ 07974

From Contractor

J & M Quality Contracting

212 Maple Ave,

Neptune, NJ 07753

AlA Document G702 1992, Application and Certificate [or Paviment. or G7327 2009, APPLICATION NO:
Application and Certilicate for Payment. Construction Manager as Adviser Edition. project: APPLICA : Page 5 of 7
L . N i ; = ‘ LICATION DATE:
containing Contractor’s signed certilicaton is attached. 163.00 712812014
In tabulations below, amounts are in US dollars. ggngﬁéev\;gggnsﬁ\;eDispatch Ay Geeizl s
Use Column | on Contracts where variable retainage for ling items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NO: TS -
[ A D c D E 5 ) G ¥ o
WORK COMPLETED
MATERIALS TOTAL -
A A I : SCHEDULE i PRESENTL COMPLETED AND | % BALANCETO RETAINAGE
ot pEsCRIPTION OF WORK ST onevious || PR ORI IGbAE | e | NI e
Y tNotin D or 1) thif
79 PROJECTION SCREEN - SUB 000 0.00 0.00 0.00 000 0 0.00 0.00
80 Projection Screen - Material 4,000.00 000 000 0.00 0.00 0 4,000 00 000
81 Projection Screen - Labor 1,300.00 0.00 0.00 0.00 0.00 0 1,300.00 0.00
82 SHADES - SUB 000 0.00 0.00 0.00 000 0 0.00 000
83 Shades 830.00 0.00 0.00 0.00 0.00 0 830.00 0.00
85 FIRE PROTECTION - SUB 0.00 000 0.00 0.00 0.00 0 000 0.00
86 Submittals 4,000.00 4,000 00 0.00 0.00 4.000 00 100 0.00 | 80.00
87 Engineering 8.500.00 §,500 00 0.00 0.00 8,500.00 100 0.00 170.00
88 Pre action cabinet-Matenal 13,000.00 0.00 | 0.00 000 0.00 0 13.000.00 | 0.00
89 Pre action cabinet-Labor 2,000.00 0.00 ! 0.00 0.00 0.00 0 2.,000.00 0.00
90 Pre action wiring- Materal 6,000.00 0.00 0.00 000 000 0 6,000 00 0.00
91 Pre action wiring-Labor 4,000.00 000 000 0.00 0.00 | 0| 4,000.00 000
a2 Sprinkler piping - Material 3,000.00 0.00 i 0.00 0.00 0.00 0 3,000.00 000
a3 Sprinkler piping - Labor 4.000.00 0.00 ‘ 0.00 0.00 0.00 | 0 4.000.00 0.00
| 84 Clean agent system - Material 16.000.00 (.00 000 0.00 0.00 0 16,000.00 0.00 |
95 Clean agent system - Labor 2,500.00 | 0.00 0.00 000 000 | 0 2,500.00 0.00 !
96 Clean agent wiring - Material 3,000.00 0.00 0.00 0.00 0.00 | 0| 3.000.00 0.00 i
a7 Clean agent wiring - Labor 2,000.00 0.00 0.00 0.00 000 0 2,000.00 0.00
98 Testing 1,965.00 0.00 0.00 000 0.00 0 1.965.00 0.00
99 PLUMBING - SUB 0.00 000 000 0.00 000 0 0.00 0.00
100 Demo 1,600.00 0.00 | 1,500.00 000 1.500.00 100 | 0.00 30.00
101 Under slab pipe/vent-Material 500.00 0.00 0.00 0.00 0.00 Q 500.00 0.00
102 Under slab pipe/vent-Labor 2.,000.00 0.00 0.00 0.00 0.00 0 2,000.00 0.00
103 Hot/Cold Relocation - Material 1,500.00 0.00 0.00 0.00 0.00 0 1,500.00 0.00
104 | Hot/Cold Relocation - Labor 3.000.00 000 | 0.00 _0.00 e 00 Lo i) 3.000.00 000 |
GRAND TOTAL 298.123.00 278004 |

437 12500

110.027.00

28.,975.00

0.00

139.002.00 32

AlA Document 6703”"

‘%992 Copyright©1963 1965 1966 1867, 1970

1978. 1983 ancl ‘992 hy The Arnerican Insl\lul@ of Archnec\s All rrghts reserved

figia Purchaqers are Dermﬂled to n,produce ten (10) roples of this dorumeni whan completed To repoﬂ Couyngh t violations of A\A Cumrar t Dowmems e-mail The American Insldule ofArchlteclc; Lg‘ii
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Continuation Sheet

| _ALEA Document G703" = 1992

af
[=]

Borough of New Providence

360 Elkwood Drive

New Providence, NJ 07974

From Contractor.
J & M Quality Contracting

212 Maple Ave.

Neptune, NJ 07753

ALA Docunent G70278 1992 A pplication and Certiticate for Payment. or G7327 2009, APPLICATION NO:
Application and Certificate Tor Payment, Construction Manager as Adviser Edition.  project: APPLICATION DATE'4 ages o7
containing Contractor’s signed certification is attached. 163.00 ) - " 7i28/2014
In tabulations below. amounts are in US dollars. ygg";ﬂ%gﬁngﬁ\]eomamh PERIOD TO: 7/28/2014
Use Column [ on Contracts where variable retainage for line ftems may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NO: 12 465
A B C D l F I G 1 1
WORK COMPLETED
MATERIALS TOTAL 5

s o ) - . ] } - SRESENTL Y OMPLETED ARD a, H.‘\L.:\E‘_\'(:!‘. 10 TAINAGHE

ISU\- | PESCRIPHON OFWORS : I\]'E*lill}tm I‘I—{\(l)’?::,ll)(lf.l\“':{ll(())rgs THIS PERIOD | Iir[?gR\ET'I) \_ &’;]‘\”1{['1[[) ]]I”] ?}\m e =10 [r{[M?IJ] ”I: E"I"'\‘j"’!" ’(":L'J
A (Notin D) or i) AR

105 | Gas Piping - Material 3,000.00 0.00 3,000.00 0.00 3,000 00 100 000 50.00

106 Gas Piping - Labor 6,500.00 0.00 5,500.00 0.00 5,500 00 85 1,000.00 110.00

107 Finsih Plumbing - Material 1,000.00 0.00 0.00 0.00 000 0 1.000.00 0.00
108 Finish Plumbing - Labor 500.00 000 0.00 0.00 0.00 0 500.00 0.00

109 HVAC - SUB 0.00 000 0.00 0.00 0.00 0 0.00 0.00

110 Submittals & Shops 3,000.00 3.000.00 0.00 0.00 3.000.00 100 0.00 6000 i
11 Demo 5,000 00 4,000.00 0.00 0.00 4,000.00 80 1,000.00 | 80.00
112 Roof Top Curb 5,000.00 5,000.00 0.00 0.00 5.000 00 100 000 | 100.00
113 Roof Top Curb Support 5,000.00 0.00 5,000.00 0.00 5,000.00 100 0.00 10000
114 Roof Top 30,000.00 0.00 | 0.00 000 0.00 0 30.000.00 0.00
115 Ducl work - Material 10,000.00 0.00 0.00 0.00 0.00 0 10,000 00 | 0.00
116 Duct work - Labor 15,000.00 2.500.00 2,500.00 0.00 5000.00 | 33 10,000 00 100.00
117 Ductless Units - Material 20,000.00 3,750 00 | 3,750.00 0.00 7.500.00 38 12,500.00 | 15000
118 Ductless Units - Labor 20,000.00 0.00 | 000 | 0.00 | 0.00 | 0 20,000.00 | 000 |
119 Split System - Material 8,000.00 0.00 0.00 0.00 . 000 0| 8,000.00 0.00 !
120 | Split System - Labor 5,000.00 0.00 0.00 000 000 | 0| 5,000.00 0.00
121 Air Outlets 3,000.00 0.00 0.00 0.00 0.00 | 0 3,000.00 0.00
122 VAV Boxes - Material 8,000.00 8,000.00 0.00 0.00 8,000.00 ‘ 100 0.00 160.00
123 VAV Boxes - Labor 10,000.00 8,000.00 0.00 0.00 8.000.00 | 80 2.000.00 160.00
124 Controls 10,000.00 0.00 0.00 0.00 0.00 E 0 10,000 00 0.00
125 Start-up/Balancing 3,000.00 000 0.00 0.00 0.00 0 3,000.00 0.00
126 Punchlist/Closeout 3.000.00 0.00 0.00 0.00 0.00 0 3,000.00 0.00
127 ELECTRIC - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
128 Mobilization 875.00 875.00 0.00 0.00 875.00 100 0.00 17.50
129 Demo . 11.000.00 9.000.00 2.000.00 0.00 11.000.00 100 0.00 _.220.00 |

GRAND TOTAL 418,123.00 4.097 54

623.000.00

154.152.00

50,725.00

0.00

204,877.00 33
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Continuation Sheet

LA Document G703" = 1992

To.

Borough of New Providence
360 Elkwood Drive
New Providence, NJ 07974

From Contractor

J & M Quality Contraciing
212 Maple Ave.

Neptune, NJ 07753

AIA Document G702TM_-1992 Application and Certilicate for Payment, or G732 "(E(JU

APPLICATION NO:

Application and Certificate for Payment. Construction Manager as Adviser Edition.  project; . Fage 7 ahd

e L i S = il APPLICATION DATE:

containing Contractor’s signed certification is attached 163.00 ) N 7/28/2014

In tabulations below. amounts are in US dollars. ggg"g&ﬁ'&gﬁﬁsﬁ‘é&wamh PERIOD TO: 7/28/2014

Use Column T on Contracts where variable retainage lor line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NO: L -

A - B B D | E ! G 1 L
WORK COMPLETED
M = MATERIALS FOTAL . y
] e BALANCL TO :
ITEM < ] SCHEDULED G i 3 PRESENTLY CONMPLETED AND i : e RETAINAGLE
. DESCRIPTION OF WORK f oE FROMPREVIOUS 2 . T . FINIST ) )
NGO VALUE APPLICATION THIS PERIOD 'SI()RL-.D . STORI: l)1€) I.),-\H i = Gl o variahte rarci
- E) tNoi i D o E) (229 ]

130 Raceway, Boxes, Fittings-Mat 20,000.00 12,000.00 2.000.00 0.00 14,000.00 70 6,000.00 280.00
131 Raceway, Boxes, Fittings-Lab 25,000.00 15.000.00 2.500.00 0.00 17,500.00 70 7.500.00 350.00
132 Wire & Cable - Material 33,000.00 500.00 0.00 0.00 500.00 2 32.500.00 10.00
133 Wire & Cable - Labor 20,000.00 304.00 0.00 0.00 304 00 2 19,696.00 6.08
134 Distribution Gear - Material 74.000.00 0.00 74,000.00 000 74,000.00 100 0.00 1,480.00
35 Distribution Gear - Labor 18.000.00 0.00 4,500.00 0.00 4,500.00 25 13,500.00 90.00
136 Lighting Fixtures - Material 30.000 00 0.00 0.00 0.00 000 0 30.000.00 0.00
137 Lighting Fixtures - Labor 12,000.00 000 0.00 0.00 0.00 0 12.000.00 0.00
138 Wiring Devices - Material 1,200 00 0.00 0.00 000 000 0 1,200.00 0.00
139 Wiring Devices - Labor 2,000.00 000 000 0.00 0.00 0 2.000.00 000
140 Fire Alarm - Matenal 6.000.00 6.000.00 ! 0.00 0.00 6,000.00 100 0.00 120.00
141 Fire Alarm - Labor 3,800.00 0.00 0.00 0.00 0.00 0 3.800.00 ‘[ 0.00
142 ALLOWANCE - REMAINING 16,807 43 0.00 000 0.00 0.00 0 16.807.43 | 0.00
143 Additional Fencing 1,250.20 1,250.20 0.00 | 000 1,250.20 ‘I 100 0.00 25.00
144 Roof conduit 472410 472410 0.00 000 472410 100 0.00 94 48
145 Add Floor Qutlets 2,21827 0.00 1.575 00 0.00 1,675.00 71 643 27 3150

i
Gl TLEAL 135.300.00 37 | 56376970 | 658460 |

893.000.00

193.930.30

0.00

329.230.30

AlA Documenl G703"' - 1992 Copyrlght O 1963 1965, 196b 1967 1970 1978. 1983 zmd 1992 by The American Institule of Archilects. All rights reserved.
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