RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2015-374

Council Meeting Date: 10-12-2015 Date Adopted: 10-12-2015

TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 12 FOR J AND M
QUALITY CONTRACTING IN THE AMOUNT OF $5,694.25 FOR THE
PROJECT COMMONLY KNOWN AS “THE NEW PROVIDENCE —
SUMMIT EMERGENCY SERVICE SHARED DISPATCH
CONSTRUCTION PROJECT”

Councilperson __Galluccio _ submitted the following resolution, which was duly
seconded by Councilperson ___Mufioz .

BE IT RESOLVED by the Mayor and Borough Council of the Borough of New
Providence, County of Union and State of New Jersey that the Architect of Record for
the project, USA Architects, recommends approval of partial payment # 12 to J and M
Quiality Contracting, 212 Maple Ave., Neptune, N.J. 07753, in the amount of $5,694.25
for the project commonly known as “The New Providence — Summit — Millburn
Emergency Service Shared Dispatch Construction Project”.

APPROVED, this 12" day of October, 2015.



RECORD OF VOTE

AYE NAY ABSENT NOT VOTING
GALLUCCIO

GENNARO

KAPNER

MADDEN X

MUNOZ X

ROBINSON X

MORGAN TO BREAK COUNCIL TIE VOTE

| hereby certify that the above resolution was adopted at a meeting of the Borough

Council held on the 12th day of October, 2015.

Wendi B. Barry, Borough Clerk




Application and Certificate for Payment

Document G702" - 1992

Page 10f 8

TO OWNER: gé)(r)og h g‘gg.ile:)w Providence PROJECT: &63_0[:()} . APPLICATION NO: 12 Distribution to:
Wi rve - Di
New Providence, NJ 07974 560 Elkwoad Dive oo PERIODTO:  6/28/2015 OWNER £
New Providence, NJ 07974
CONTRACT FOR: ARCHITECT ]
FROM CONTRACTOR: VIA ARCHITECT: Ney vidence Summit Emergency Dispatch Center
2 &2i\i(ln(alulali}g\y L onaEg Tara Dohone CON?%E(E ATE AINREaUd SDRTRAEIDR:
e Ave, g !
Neptune, NJ 07753 - PROJECT NOS:  2013.062 / / FELD [
Somerville, NJ 08876
OTHER O

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for pavment, as shown below, in connection with the Contract.
ALA Document G703™. Continuation Sheet, is aftached.

The undersigned Contractor certifies that to the best of the Contractor’s knowledge. information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner. and

1, ORIGINAL CONTRAGT SUM. ........0.comemcsnmssiiuivmsersssmissesnamn s S 207 R48 52 that current paymentshown her now gdue.
2. NET CHANGE BY CHANGE ORDERS .............c....oooiiiiinnne 8 126 898 44 CONTRACTOR/
3. CONTRACT SUM TO DATE (£i6 1 £2) vrovoooooereeeeeeoeeeseeres S 102047608 By iate: (paganiE
4, TOTAL COMPLETED & STORED TO DATE (Colunn G on G703) ... S —tooearses— Seof ew ey ’
5. RETAINAGE: HORO 540,98 Count Monmouth
a.  2.009 of Completed Work Subscribed and sworn to before —_ .
MWM D+ Eon G703) $ '26,'58975‘5‘()-!\:‘1{140 ﬂc‘me this X8 day of Jea 7 S MM. vm
h.  2.00% of Stored Material | i R MMM@W
(Column F on G703) 5 0.00 Notary Public: - mmm 6
) _ o _ o i AO,AIOA4 My commissTon expires: 9 /_.k*[(o = il
Total Retainage (Lines Sa + 5b, or Total in Column L of G703)...... S 2058655

6. TOTAL EARNED LESS RETAINAGE ........coeresesismenmosiivmsinn 5"_‘%&&8?&“3"%4%2 ARCHITECT’S CERTIFICATE FOR PAYMENT

(Line 4 minus Line 5 Total) oV
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............oooviinns $ 094 B6756
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE ..o s
9. BALANCE TO FINISH, INCLUDING RETAINAGE 29, 240,49
(Line 3 minus Line 6) $ —20:589-65-
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner |S 136 828 46 5 0.00
Total approved this month $ 0.00 |9 0.00
TOTAL |5 136,828.46 |9 0.00
NET CHANGES by Change Order 5 136,828.46

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge.
information and belief’ the Work has progressed as indicated, the quality of the Work is in

ls.wq 4.2_"'5' accordance with the Contract Documents, and the Contractor is entitled to payment of the
4 §,319.8?J AMOUNT CERTIFIED.

AMOUNT CERTIFIED oo 0,4, 29

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the ngrr'm.'m.fon Sheet that are changed to conform with the amount certified.)

ARCHITECT: __ " . Ql 4"6

By:

This Certificate is not negotiable. The AMOUNT CERTINED is payable only to the Contractor
named herein. Issuance, payment and acceptanc&of paymént are without prejudice to any rights of
the Owner or Contractor under this Contract.

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ —1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Instilute of Architects. All rights reserved. WARNING: This AIA~ Document is protected by U.S. C
and International Treaties. Unauthorized reproduction or distribution of this AIA" Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum

yright Law

extent

nossible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal

counsel, copyright@aia.org.

DI0T1IACDSS



AlA

Yocument G703" - 1992

To: . From Contractor:
Borough of New Providence J & M Quality Contracting
360 Elkwood Drive 212 Maple Ave.
New Providence, NJ 07974 Neptune, NJ 07753
Continuation Sheet
AIA Document G702T™-1992, Application and Certificate for Payment, or G732™-2009, APPLICATIONNO: 4, Page 2 of 8
Application and Certiﬁca-te for Payfr;hent,_ CopslmctiondManager as Adviser Edition, I:E%J%%t: APPLICATION DATE: 10810015
containing Contractor’s signed certification is attached. : ) :
[1(1, tabulat%ons below, amoznts are in US dollars. §§8" Eﬁﬁ%‘éﬁ"ﬁ‘é\;eD'spamh PERIOBTO:  g28/2015
Use Column I on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECTNO: 543062 -
A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE TO - )
N PLETED AND % . RETAINAGE
ITem DESCRIPTION OF WORK SCHEDULED FROMPREVIOUS | PIEET%R% ¥ | STOREDTODATE | (G20 it (If variable rate)
(D+E) (Not in D or E) (D+E+F)
1 Bond Fee 2% job 17,860.00f 17,860.00 0.00 0.00 17,860.00 10( 0.00 357.20
2 Insurance 1.5% of job 13,395.00 13,395.00 0.00 0.00] 13,395.00 104 0.00 267.90
3 Submittals/Procurement 9,000.00| 9,000.0q 0.00 0.00 9,000.00 10( 0.00 180.00
4 Mobilization 12,000.00 12,000.00 0.00 0.00 12,000.00 10d 0.00 240.00
5 Punchlist/Closeout 2% of job 17,860.00 8,930.00 —=8:939-99'5\\;C‘ 0.00 17,860.00 100 0.00 357.20
6 Supervision 32,000.00 32,000.00 0.00 0.00 32,000.00, 100 0.00 640.00
7 Demo 22,000.00 22,000.00 0.00 0.00 22,000.00 104 0.00 440.00
8 Concrete - Material 3,000.00 3,000.00 0.00 0.00 3,000.00 104 0.00 60.00
9 Concrete - Labor 2,500.00 2,500.00 0.00 0.00 2,500.00 100 0.00 50.00
10 Masonry - Material 4,000.00 4,000.00 0.00 0.00 4,000.00 100 0.00 80.00
11 Masonry - Labor 10,000.00 10,000.00 0.00 0.00 10,000.00 104 0.00 200.00
12 Stucco - Material 300.00 300.00 0.00 0.00 300.00 100 Olbd : 6.00
13 Stucco - Labor 900.00 900.00! 0.00 0.00 900.00 100 0.00 18.00
14 Structural Studs - Material 3,000.00 3,000.00] 0.00 0.00 3,000.00 1004 0.00 60.00
15 Structural Studs - Labor 4,000.00 4,000.00 0.00 0.00 4,000.00 100 0.00 80.00
16 Sheating - Material 2,000.00 2,000.00 0.00 0.00 2,000.00 100 0.00 40.00
17 Sheathing - Labor 2,500.00 2,500.00 0.00 0.00 2,500.00 100 0.00 50.00
18 Batt Insulation - Material 3,500.00 3,500.00 0.00 0.00 3,500.00 100 0.00 70.00
19 Batt Insulation - Labor 2,500.00 2,500.00 0.00 0.00 2,500.00 100 0.00 50.00
20 Doors & Hardware - Material 26,000.00 26,000.00 0.00 0.00 26,000.00 100 0.00 520.00
21 Doors & Hardware - Labor 2,500.00 2,500.00 0.00 0.00 2,500.00 100 0.00 50.00
22 Interior Framing - Material 4,000.00 4,000.00 0.00 0.00 4,000.00 100 0.00 80.00
23 Interior Framing - Labor 15,500.00 15,500.00 0.00 0.00 156,500.00 100 0.00 310.00
24 Drywall - Material 3,957.00 3,957.00 0.00 0.00 3,957.00 100 0.00 79.14
25 Drywall - Labor 12,000.00 12,000.00 0.00 0.00 12,000.00 100 0.00 240.00
GRAND TOTAL 226,272.00 217,342.00 8,930.00 0.00 226,272.00 100 0.00 4,525.44

CAUTION: You should sign an originat &A1& Coniract Document, on which this fext appears iin BED. &An criginal assures thai changes will not be obscured.

AlA Document G703™ — 1992, Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. ! VARG "!1“'5 (53 Qc?umeﬁi ic pref;ct?c! by UE Cop‘yrﬁigh'i
Lz zod lnisrnational Treaties, Unsuthesized E‘-&E‘;?‘.‘,—é(:[r_‘.‘ic}ﬁ ac distributian of fhis AlA Document, or zay geaisa of iL may resullin savare civil 2nd criminal penaities, gi\é veith e g(csm&?&c wc ihe rr_\a:umlum exient
;;;cibla ur-c'iec the [aw. Purchasers are permiliediio reproduce ten (10) copies of this document when completed. To report copyright viclations of AlA Contract Documents, e-mail The American Instituie of Architects’ legal

- = g e e 10121NACDLE

counsel, copyright@aia.org.



Continuation Sheet

ALA pocument 6703 - 1992

wood Drive

To:

Borough of New Providence
360 E
New Providence, NJ 07974

From Contractor:
J & M Quality Contracting
212 Maple Ave.

Neptune, NJ 07753

AIA Document G702™-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO: Page 3 of 8

Application and Certificate for Payment, Construction Manager as Adviser Edition, Project: APPLICATION DATE:

containing Contractor’s signed c_erpﬁcatnon is attached. lll?a%\}ogrovidence  Disptet PERIOD TO: 6/28/2015

In tabulations below, amounts are in US dollars. 360 Elkwood Drive 8/2015

Use Column I on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT’S PROJECT NO: 2013062

A B G D i E F_ G i I—
WORK COMPLETED — TOTAL
— MATERIALS 5
. RESENTLY | COMPLETEDAND | % BALANCETO |  pEralNdGE
No. CERERIETON BFWIRE SR e P_ST_ORE.D STORED TODATE | (G =) e (1f voriable rate)
(D+E) (Not in D or E) (D+E+F)
26 Spackle Drywall - Labor 1,500.04 1,500.00 0.00 0.04 1,500.00 10D 0.00 30.00
27 Paint - Material 1,500.0( 1,500.00 0.04 0.00 1,500.00 10D 0.00 30.00
28 Paint - Labor 12,000.0( 12,000.0 0.0d 0.00 12,000.00 10p 0.00 240.00
29 Display Boards - Material 1,600.04 1,600.00 0.00 0.00 1,600.0¢ 10D 0.0 32.00
30 Display Boards - Labor 500.04 500.0 0.09 0.00 500.0( 10D 0.0 10.00
31 Interior Signage - Material 500.04 500.0( 0.00 0.00 500.0( 109 0.0 10.00
32 Interior Signage - Labor 150.00Q 150.0( 0.00 0.00 150.0( 100 0.0d 3.00
35 Casework - Material 2,800.00 2,800.0( 0.00 0.00 2,800.0( 100 0.0 56.00
36 Casework - Labor 400.09 400.0( 0.00] 0.00 400.00 10 0.00 8.00
37 SPRAY INSULATION - SUB 0.00 0.04 0.00 0.00 0.0q % 0.00 0.00
38 Spray - Material 3,800.00] 3,800.00 0.00 0.00 3,800.00 10 0.00 76.00
39 Spray - Labor 1,200.00 1,200.04 0.00 0.00 1,200.00 10( 0.0d 24.00
40 ROOFING - SUB 0.00 0.00 0.00 0.00 0.00 [t 0.00 0.00
Credit for Balance of work
credited in CO 11 revised
41 Shingle - Material 2,500.00 2,500.00 0.00 0.00 2,500.00 100 0.00 50.00
42 Shingle - Labor 2,500.00 2,500.00 0.00 0.00 2,500.00 10d 0.00) 50.00
43 Gutter - Material 500.00 500.00 0.00 0.00 500.00 100 0.00 10.00
44 Gutter - Labor 500.00 500.00 0.00 0.00 500.00! 104 0.00] 10.00
45 Siding - Material 3,000.00 3,000.00 0.00 0.00 3,000.00 100 0.00 60.00
46 Siding - Labor 3,000.00 3,000.00 0.00 0.00 3,000.00 100 0.00 60.00
47 STOREFRONT - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
48 Submittals Shop Drawings & Eng 1,250.00 1,250.00 0.00 0.00 1,250.00 100] 0.00 25.00
49 Mobilization 1,000.00 1,000.00 0.00 0.00 1,000.00 100 0.00 20.00
50 Alluminum Storefront-Material 16,100.00 16,100.00 0.00 0.00 16,100 Q0 100 0.0 32200
GRAND TOTAL 282,572.00 273,642.00 8,930.00 0.00 282,572.00 100 0.00 5.65%-44—-
A crginel zssuras thae changes will net be obsouisd.

CAUTIGH: You shouid sign an originz! &f& Canfract Bocument, on which ks iexi zogeats o 2L,

AIA Document GTBZ’.“‘ —-1992. Copynght@‘lgﬁﬁl 1965 1366 1967 1970 1978 198

==fizs. Unsusherizs

S

coLnseI copyr:ght@ala org

3 and 1992 by The American Insmute of Archlieu!s All rights reserved. W42 i”'
Lin sewacz civil 2nd oriming

161210ACDES



From Contractor:

J & M Quality Contracting
212 Maple Ave.

Neptune, NJ 07753

ﬁlz%ﬁ_l% Document G703" = 1992

Continuation Sheet

To:

Borough of New Providence
360 Elkwood Drive

New Providence, NJ 07974

AIA Document GT02T™—1992, Application and Certificate for Payment, or G7327™-2009, APPLICATION NO: Page 4 of B
Application and Certificate for Payment, Construction Manager as Adviser Edition, ng%%t APPLICATION DATE: 00015
containing Contractor’s signed CeI‘FlficatIOII is attached. New Providence - Dispateh PERIOD TO:
In tabulations below, amounts are in US dollars. 360 Elkwood Drive 6/28/2015
Use Columa 1 on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NOG: —— o
A B c D i E F & o g ]
WORK COMPLETED A —
MATERL BALANCE TO R
) EN Y D AND % RETAINAGE
i;’g\" DESCRIPTION OF WORK. SC“EE%EED F‘i?)?f;gﬁﬁggs — Plté?gggg Y S?S;%E% DATE | (G =0) ‘}N_'sgf (Ifvariable rate)
o D+ E) (Not in D or Ej (D+E+F) *
51 Alluminum Storefront-Labor 3,000.04 3,000.00 0.04 0.00 3,000.0 10p 0.0 60.00
52 Alluminum Door - Material 8,000.0¢ 8,000.0 0.04 0.00 8,000.0 10p U.Obal 160.00
53 Alluminum Door - Labor 1,600.0¢ 1,600.0 0.00 0.00 1,600.0 100 0.0 32.00
54 Glazing - Material 2,000.04 2,000.0 0.00 0.00 2,000.0( 100 0.0(¢ 40.00
55 Glazing - Labor 1,150.00 1,150.0 0.00 0.00 1,150.0( 100 0.00 23.00
56 Perimeter Caulking 1,500.00 1,500.0( 0.00 0.00 1,500.0( 10 0.00 30.00
57 CEILING - SUB 0.0Q 0.00 0.00 0.00 0.0d 0.00 0.00
58 Ceiling - Material 7,300.00 7,300.00 0.00 0.00 7,300.04 10 0.0d 146.00
59 Ceiling - Labor 5,500.00; 5,500.00 0.00 0.00 5,500.00 104 0.0d 110.00
60 Soundscape Blades 2,000.00 2,000.0d 0.00 0.00 2,000.00 10( 0.00 40.00
62 FLOORING - SUB 0.00 0.00 0.00 0.00 0.00 q 0.00 0.00
63 Static smart Cpt Tile-Material 9,500.00 9,500.00 0.00 0.00 9,500.00 104 0.00 190.00
64 Static smart Cpt Tile-Labor 3,725.00 3,725.00 0.00 0.00 3,725.00 10d 0.00 74.50
65 Static smart ESD Tile-Material 1,000.00 1,000.00 0.00 0.00 1,000.00Q] 10d 0.00 20.00
66 Static smart ESD Tile-Labor 795.00 795.00 0.00 0.00 795.00 100 0.00 15.90
67 Natures Path - Material 2,000.00 2,000.00] 0.00 0.00 2,000.00! 100 0.00 40.00
68 Natures Path - Labor 1,120.00 1,120.00 0.00 0.00 1,120.00 100 0.00 22.40
69 Entry Mat 1,900.00 1,900.00 0.00 0.00 1,900.00 100 0.00 38.00
70 Rubbercove Base 1,580.00 1,580.00 0.00 0.00 1,580.00 100 0.00] 31.60
71 ACCESS FLOORING - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
72 Access Floor - Material 5,843.00 5,843.00 0.00 0.00 5,843.00 100 0.00 116.86
73 Access Floor - Labor 4,642.00 4,642.00 0.00 0.00 4,642.00 100 0.00 92.84
74 LOCKER/FURNISH - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
75 FE & Cabinets - Material 200.00 200.00 0.00 0.00 200.00 100 0.00 4.00
76 FE & Cabinets - Labor 150.00 150.00 0.00 . 0.00 150.00 100 0.00 - 3.00-—
GRAND TOTAL 347,077.00 338,147.00 8,930.00 0.00 347.077.00 100 0.00 594 EWJ
~AUTION: Yeu should sign an originsd £if Taninact Docummeis, o0 Y hich this fexi appears i BED. fn ovigingd zssurss tha: changss il ngt be .

65 1966 1967, 1970, 1978 1983 and 1992 by The American Inshlute of Architects. All rights reserved. ¥/AR: ':'his
5 far’ s=vare civil zid orin =S

d. To repcr: couynght nolaucna of AlA Conlr.act Documents, e-mail The Amarican

AlA Document G703™ — 1992. Copynght © 1963
anai Treadizs. Unsigh GTizs

3 e [z Purchasers are permitted to reproduce ten (10) copies uf lh documem whel complele
cm_nsel copyright@aia.org.
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Continuation Sheet

AEA Document G703

~ 1992

To:

Borough of New Providence
360 El
New Providence, NJ 07974

wood Drive

From Contractor:

J & M Quality Contracting
212 Map
Neptune, NJ 07753

le Ave.

AIA Document G702™-1992, Application and Certificate for Payment, or G7327™-2009, APPLICATION NO: Page 5 of 8
Application and Certificate for Payment, Construction Manager as Adviser Edition, Project: APPLICATION DATE:
containing Contractor’s signed certification is attached. 163.00 ) 6/28/2015
In tabulations below, amounts are in US dollars. ?35” gﬁﬁ\)ﬁﬂﬁﬂgﬁget"s"at"“ PERIOD TE; 15
Use Column I on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NO: 2012087
A B C D i E F G H .
WORK COMPLETED o i
- MATERIALS BALANCE TO e
§ ¥ J PRESENTLY COMPLETED AND % - RETAINAGE
iy DESCRIPTION OF WORK - il — STORED | STOREDTODATE | (G +C) il i variable rate)
(D+E) (Not in D or E) (D+E+F)
77| Lockers/Bench - Material 4,653.0( 4,653.0 0.00 0.00 4,653.0( 109 0.0 93.06
78 Lockers/Bench - Labor 800.0Q 800.0 0.00 0.00 800.0( 100 0.0¢ 16.00
79 PROJECTION SCREEN - SUB 0.00 0.0 0.00 0.00 0.04 ) 0.0( 0.00
80 Projection Screen - Material 4,000.00 4,000.0( 0.00 0.00 4,000.00 10 0.0¢ 80.00
81 Projection Screen - Labor 1,300.00 1,300.00 0.00 0.00 1,300.00 10 0.00 26.00
82 SHADES - SUB 0.00 0.04 0.00 0.00 0.0q 0.0¢ 0.00
83 Shades 830.00 830.00 0.00 0.00 830.00 10( 0.04 16.60
85 FIRE PROTECTION - SUB 0.00 0.00 0.00 0.00 0.00 ( 0.0Q 0.00
86 Submittals 4,000.00] 4,000.00 0.00 0.00 4,000.00 10( 0.09 80.00
87 Engineering 8,500.00 8,500.00 0.00 0.00 8,500.00 104 0.00 170.00
88 Pre action cabinet-Material 13,000.00 13,000.00 0.00 0.00 13,000.00 10( 0.00 260.00
89 Pre action cabinet-Labor 2,000.00 2,000.00 0.00 0.00 2,000.00] 104 0.00 40.00
90 Pre action wiring- Material 6,000.00 6,000.00] 0.00 0.00 6,000.00 100 0.00 120.00
91 Pre action wiring-Labor 4,000.00 4,000.00 0.00 0.00 4,000.00 100 0.00; 80.00
92 Sprinkler piping - Material 3,000.00 3,000.00 0.00 0.00 3,000.00 100 0.00 60.00
93 Sprinkler piping - Labor 4,000.00 4,000.00 0.00 0.00 4,000.00 100 0.00 80.00
94 Clean agent system - Material 16,000.00 16,000.00 0.00 0.00 16,000.00 100 0.00 320.00
95 Clean agent system - Labor 2,500.00 2,500.00 0.00 0.00 2,500.00 100 0.00 50.00
96 Clean agent wiring - Material 3,000.00 3,000.00 0.00 0.00 3,000.00 100 0.00 60.00
97 Clean agent wiring - Labor 2,000.00 2,000.00 0.00 0.00 2,000.00 100 0.00 40.00
98 Testing 1,965.00 0.00 1,965.00 0.00 1,965.00 100 0.00 39.30
99 PLUMBING - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
100 Demo 1,500.00 1,500.00 0.00 0.00 1,5600.00 100 0.00 30.00
101 Under slab pipe/vent-Material 500.00 500.00 0.00 0.00 500.00 100 0.00 10.00
102 Under slab pipe/vent-Labor 2,000.00 2,000.00 0.00 0.00 2.000.00 100 0.00 e 40-60-
GRAND TOTAL 432,625.00 421,730.00 10,895.00 0.00 432,625.00 100 0,00 8.652.50—
CALTIOH: Tou shouid sign an originl & Cantract Documeant, on which s text sppears it BED. An adginal sssure that shanges wiil nof be obscuisd .
AIA Document 6703“* 2. Copyright © 1963, 1965, 1966, 1867, 1970, 1978, 1983 and 1992 by The American Insmu!e of Archﬂeds All rights reserved. ¥AEFIHE: U .‘ s

iTe =<, UnzuEhonizs

counsel, copynghl@ana org.
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Continuation Sheet

A LA pocument G703" - 1992

From Contractor:

J & M Quality Contracting
212 Maple Ave.

Neptune, NJ 07753

To:

Borough of New Providence
360 Elkwood Drive

New Providence, NJ 07974

AIA Document G702™—1992, Application and Certificate for Payment, or G732™_2009, APPLICATION NO: Page 6 of 8
Application and Certificate for Payment, Construction Manager as Adviser Edition, Project: APPLICATION DATE: 812015
containing Contractor’s signed certification is attached. L‘se%'\}ogrovidence - Dispateh PERIOD TO: 6
In tabulations below, amounts are in US dollars. 360 Elkwood Drive 15
Use Column [ on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECT NO: 2013.052 o
& B c D E F . H s
WORK CONMPLETED ot G
T MATERIAL o BALANCE TO s
TEM U - SEHERHIEED: | s PRESENTLY | COMPLETED AND % e RETAINAGE
lNO. DRSLRIFERINOE WORK VALUE Fll\%}’g(r:{fsﬁgg S THIS PERIOD (1\_;§$ST)EO? E) SEO%EgEF[)MTE (G+0) ) (f variable rate)
(D +E)
103 Hot/Cold Relocation - Material 1,500.00q 1,500.0( 0.00 0.00 1,500.04 100 0.0 30.00
104 Hot/Cold Relocation - Labor 3,000.00 3,000.0¢ 0.00 0.00 3,000.00 109 0.0 60.00
105 Gas Piping - Material 3,000.00 3,000.04 0.00 0.00 3,000.00 100 0.00 60.00
106 Gas Piping - Labor 6,500.00 6,500.0( 0.004 0.001 6,500.0( 10 0.04 130.00
107 Finish Plumbing - Material 1,000.00 1,000.0( 0.00; 0.00 1,000.00 10 0.0( 20.00
108 Finish Plumbing - Labor 500.00 500.04 0.00 0.00 500.0Q 10 0.00 10.00
109 HVAC - SUB 0.00 0.0q 0.00 0.00 0.0d 0.0d 0.00
110 Submittals & Shops 3,000.00 3,000.00 0.00 0.00 3,000.00 10( 0.0q 60.00
1 Demo 5,000.00 5,000.00 0.00 0.00 5,000.00 10( 0.00 100.00
112 Roof Top Curb 5,000.00 5,000.003 0.00 0.00 5,000.00 100 0.00 100.00
113 Roof Top Curb Support 5,000.00 5,000.00] 0.00 0.00 5,000.00 100 0.00 100.00
114 Roof Top 30,000.00 30,000.00 0.00 0.00 30,000.00 100 0.00 600.00
115 Ductwork - Material 10,000.00 10,000.00 0.00 0.00 10,000.00 104 0.00] 200.00
116 Duct work - Labor 15,000.00 15,000.00 0.00 0.00 15,000.00 100 0.00 300.00
117 Ductless Units - Material 20,000.00 20,000.00 0.00 0.00 20,000.00 100 0.00 400.00
118 Ductless Units - Labor 20,000.00 20,000.00 0.00 0.00 20,000.00 100 0.00 400.00
119 Split System - Material 8,000.00 8,000.00 0.00 0.00 8,000.00 100 0.00 160.00
120 Split System - Labor 5,000.00 5,000.00 0.00 0.00 5,000.00 1004 0.00 100.00
121 Air Outlets 3,000.00 3,000.00 0.00 0.00 3,000.00 100 0.00 60.00
122 VAV Boxes - Material 8,000.00 8,000.00 0.00 0.00 8,000.00 100 0.00 160.00
123 VAV Boxes - Labor 10,000.00 10,000.00 0.00 0.00 10,000.00 100 0.00 200.00
124 Controls 10,000.00 10,000.00 0.00 0.00 10,000.00 100 0.00 200.00
125 Start-up/Balancing 3,000.00 3,000.00 0.00 0.00 3,000.00 100 0.00 60.00
126 Punchlist/Closeout 3,000.00 1,500.00 1,500.00 0.00 3,000.00 100 0.00 60.00
127 ELECTRIC - SUB 0.00 0.00 0.00 0.00 0.00 0 0.00 .—L———*Gfeﬂ'ﬁ
GRAND TOTAL 611,125.00 598,730.00 12,395.00 0.00 61112500 100
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SALA pocumenteros -1992 .

Borough of New Providence J & M Quality Contractmg
360 Elkwood Drive 212 Maple Ave.
New Providence, NJ 07974 Neptune, NJ 07753
Continuation Sheet R——
AIA Document G702T™—1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO: Page 7 of 8
Application and Certificate for Payment, Construction Manager as Adviser Edition, Project: APPLICATION DATE:
containing Contractor’s signed cer_tlﬁcatlon is attached. llg%{lolgrovidence - Dispatch PERIOD TO: 6/28/2015
In tabulations below, amounts are in QS dollar§. o 360 Elkwood Drive 8
Use Columa 1 on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PPOJ-— TNO: 2012082 .
A B c D E F G me Ho ]
WORK COMPLETED —— e
MATERIALS BALANCETO -
[TEM ” e . SCHEDULELD . : PRESENTLY C.OI\'IPLE"_I'ED AND‘ q“/"u EINISH RETAL 4/\01’5
NG, DESCRIPTION OF WORK VALUE Fl}\(})};ﬂ;lé:_?;lggs S h‘jfﬁggﬁﬁ ; Sro%g?;?ghq'h G =) -Gl (if variable rate)
D+ E)
128 Mobilization 875.00 875.0 0.04 0.00 875.0( 100 0.0 17.50
129 Demo 11,000.0Q 11 ,OO0.0$ 0.00 0.00 11,000.0( 100 0.04 220.00
130 Raceway, Boxes, Fittings-Mat. 20,000.0¢ 20,000.0(4 0.00 0.00| 20,000.04¢ 100 0.0d¢ 400.00
131 Raceways, Boxes, Fittings-Lab. 25,000.00 25,000.0 0.00 0.00 25,000.00 100 0.0d 500.00
132 Wire & Cable - Material 33,000.00 33,000.04 0.00 0.00 33,000.00 100 0.00 660.00
133 Wire & Cable - Labor 20,000.00 20,000.04 0.00f . 0.00 20,000.00 100 0.00 400.00
134 Distribution Gear - Material 74,000.00 74,000.0( 0.00 0.00 74,000.00 10 0.00 1,480.00
135 Distribution Gear - Labor 18,000.00 18,000.00 0.00 0.00 18,000.0Q 101 0.00 360.00
136 Lighting Fixtures - Material 30,000.00 30,000.00 0.00 0.00 30,000.00 104 0.00 600.00
137 Lighting Fixtures - Labor 12,000.00 12,000.00 0.00 0.00 12,000.00 10( 0.00 240.00
138 Wiring Devices - Material 1,200.00 1,200.00 0.00 0.00 1,200.00 10( 0.00 24.00
139 Wiring Devices - Labor 2,000.00 2,000.00| 0.00 0.00 2,000.00| 100 0.00 40.00
140 Fire Alarm - Material 6,000.00 6,000.00 0.00 0.00 6,000.00 100 0.00 120.00
141 Fire Alarm - Labor 3,800.00 3,800.00 0.00 0.00 3,800.00 104 0.00, 76.00
142 ALLOWANCE - REMAINING 351.48 0.00 351.48 0.00 351.48 100 0.00, 7.03
143 CO 1 Additional Fencing 1,475.16 1,475.16 0.00 0.00 1,475.16 100 0.00 29.50
144 CO 4 Roof conduit 4,724.10 4,724.10 0.00 0.00 4,724.10 100 0.00 94.48
145 CO 3 Add Floor Outlets 2,218.27 2,218.27 0.00 0.00 2,218.27 100 0.00] 44.37
147 CO5 7,820.53 7,820.53 0.00 0.00 7,820.53 100! 0.00 156.41
148 CO 6 Add Roofing (Alternate) 11,000.00 11,000.00 0.00 0.00 11,000.00 100 0.00 220.00
149 co7 2,715.66 2,715.66 0.00 0.00 2,715.66 100 0.00 54.31
150 CHANGE ORDER 9 Parent Line 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00
151 ECC Power and Data - COP 17.01
This amount is credited back
to the Owner in CO 11 3,145.25 3,145.25 0.00 000 3,145.25 100 3004 —— 6291
GRAND TOTAL 901,450.45 888,703.97 12,746.48 000 901,450.45 100 o000l — 4882801 —
CAUTION: Yau should sign an erigingl 255 Canirzci Documaat, on® serich this texi sppears in BED. &n cdginal sssurss ihae shanges will not bs chsoued.
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Al

Document G703" - 1992 .

Borough of New Providence J & M Quality Contracting
360 Elkwood Drive 212 Maple Ave.
. . New Providence, NJ 07974 Neptune, NJ 07753
Continuation Sheet —
AIA Document G702™-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO:
Application and Certificate for Payment, Construction Manager as Adviser Edition, Project; APPLICATION DATE: Page 8 of 8
containing Contractor’s signed certification is attached. 163.00 . PERIOD TO: 6/28/2015
In tabulations below, amounts are in US dollars. glg(\;v gﬂ%ﬂﬁ”ﬁﬁvet"spat‘m B/Zﬂ@&? !
Use Column I on Contracts where variable retainage for line items may apply. New Providence, NJ 07974 ARCHITECT'S PROJECTNO: 2043-062 e
[ A B c D 2 E P e T S
WORK COMPLETED WETTRR i
R MIATERL g BALANCETO - WP——
[TEM s . . SCHEDULEL: - i‘RESEN:FLY ClOMPLETED ;\N‘D “‘.’r_i-, FINISH {i{. i"_.'-fx'l i“l.’\(;J"E:
NG. RERESIPRIEREE WOk VALUE ”.ig?’il[]gi‘i‘{!lg?:!] i THIS PERIOD {Nfz_ggho? . SFO%EET?F?’“ E| e~g {6 =G} pmeiablenate;
D+ E}
152 HVAC Dampers - COP 13.01 2,549.59 2,549.54 0.00 0.00 2,549.5% 100 0.0d 50.99
153 CHANGE ORDER 8 Parent Line 0.00 0.04 0.00 0.00 0.04 ) 0.04 0.00
154 MOP SINK - COP 14.01 14,730.75 14,730.74 0.00 0.00] 14,730.74 100 0.0¢ 294.62
155 Bathroom - COP 15.01 30,582.16 30,582.14 0.00 0.00] 30,582.16 10 0.00 611.64
156 ECC Doors - COP 16.01 8,873.77 8,873.71 0.00 0.00 8,873.71 10 0.0¢ 177.47
157 CO 10 Training Room Outlets 5,141.88 5,141.84 0.00 0.00 5,141.84 10( 0.04 102.84
158 CO 11 revised UPS upgrades 34,392.26 34,392.26 0.00 0.00 34,392.2§ 10( 0.0d 687.85
includes full credit amount
for COP-17.01 and siding above
159 CO 12 Data Work 24,429.00 24,429.00 0.00 0.00 24,429.00 10d 0.00 488.58
160 COP 23.01 Vent Pipe 563.04 563.04 0.00 0.00 563.04] 100 0.00 11.26
161 COP 24.01 Additional Heads 1,535.04 1,5635.04 0.00 0.00 1,535.04 100 0.00 30.70
162 25.01 Additional Sprinkler Run 3,363.44 3,363.44 0.00| 0.00 3,363.44 100 0.00 67.27
163 Condensate Outlets per T&M 357.00 0.00 357.00 0.00 357.00 100 0.00 7.14
164 Additional Data Directive 1,343.27 0.00 1,343.27 0.00 1,343.27 100 0.00 26.87
165 Bathroom Exhaust Fans 516.85 0.00 516.85 0.00 516.85 100 0.00 10.34
166 Credit Remaining Allowance 351.48- 0.00 351.48- 0.00 351.48- 100 0.00 7.03-
Yz2tF
GRAND TOTAL 1,029,476.98 1,014,864.86 14,612.12 0.00 1.029.476.98 100 e.oe—Lf—rosasm—J
CAUTION: Yeu should sign an oniging! Zix Caniract Documeils, o0 yrivich ihic fexi zpoeacs v BED. &2n coginel assurs Sazi nhan wges witl net he < ‘
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g‘_AIA Document G706A™ — 1994

Cbntractor's Affidavit of Release of Liens

PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER:
163.00 2013-062 OWNER I
New Providence - Dispatch CONTRACT FOR: ~
360 Elkwood Drive New Providence Summit Emergency ARCHITECT 1]
New Providence, NJ 07974
CONTRACTOR O]
TO OWNER: (Name and address) CONTRACT DATED: 3/01/2014 SURETY OO0
Borough of New Providence
360 Elkwood Drive OTHER OO

New Providence, NJ 07974

STATEOF:  New Jersey

COUNTYOF:  Monmouth

The undersigned hereby certifies that to the best of the undersigned’s knowledge, information and belief, except as
listed below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers
of materials and equipment, and all performers of Work, labor or services who have or may have liens or
encumbrances or the right to assert liens or encumbrances against any property of the Owner arising in any manner
out of the performance of the Contract referenced above.
EXCEPTIONS:
This document shall go into effect after reciept of the twelfth payment in the amount of
Fourteen Thousand Three Hundred Nineteen and 87/100. ( $ 14,319.87)

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
1. Contractor’s Release or Waiver of Liens, conditional J & M Quality Contracting
upon receipt of final payment. 212 Maple Ave.
Neptune, 07753
2. Separate Releases or Waivers of Liens from BY:
Subcontractors and material and equipment suppliers, %‘
to the extent required by the Owner, accompanied by (Sighature of authorized represeslative)

a list thereof.

(Printed name and title) '

: h u vm ;h Subscribed and sworn to before me on this date: & / 93[ (S
wl I'C., ‘ ui s Wwﬁ Notary Public: Susan M. Vecchio

y Commission rgs:

2016

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED.
changes will not be obscured.

original assures that

AIA Document G706A™ — 1994. Copyright © 1970 and 1994 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.
Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents,
e-mail The American Institute of Architects’ legal counsel, copyright@aia.org.



