
 

N:\RESOLUTIONS\Agreements & Contracts\2016\Top Line payment 2 final.doc 

RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2016-372   

 
 
Council Meeting Date:   12-19-2016   Date Adopted:  12-19-2016          
  
 
    
TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 2 (FINAL) FOR TOP 

LINE CONSTRUCTION, CORP., IN THE AMOUNT OF $ 7,754.01 FOR THE 
PROJECT COMMONLY KNOWN AS “UNION AVENUE ROADWAY 
RESURFACING” 

  
 
 
Councilperson Galluccio submitted the following resolution, which was duly seconded 
by Councilperson Muñoz. 
 
 
 BE IT RESOLVED by the Mayor and Borough Council of the Borough of New 

Providence, County of Union and State of New Jersey that Andrew Hipolit, Borough 

Engineer recommends approval of partial payment #2 (Final) to Top Line Construction 

Corp., 22 Fifth Street, Somerville, N.J. 08876, in the amount of $ 7,754.01 for the 

project commonly known as “Union Avenue Roadway Resurfacing”.  

 APPROVED, this 19
th
 day of December, 2016. 

 
 



 

N:\RESOLUTIONS\Agreements & Contracts\2016\Top Line payment 2 final.doc 

RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 19

th
 day of December, 2016. 

 
 
  
Wendi B. Barry, Borough Clerk 

 
  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X        

 
 

 
GENNARO X       

 
 

 
KAPNER X       

 
  

MADDEN X       
 

  
 
MUÑOZ   X       

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 
 

 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 
 
 

 

 
MEMORANDUM 

 
To:  Douglas R. Marvin, Borough Administrator 
 
From:  Andrew Hipolit, P.E., Borough Engineer  
 
CC:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 
Jim Johnston, Public Works Manager 

 
Dated:   December 7, 2016 
 
RE:  Progress Payment No. 2 (Final) & Change Order No. 1 (Final) 

Union Avenue Roadway Resurfacing 
MC Project No. NPT-517 

___________________________________________________________________________ 
 
With reference to the above captioned project, I hereby transmit Progress Payment No. 2 
(Final) & Change Order No.1 (Final) for approval by Resolution of the Mayor and Council.  
 
Change Order No. 1 (Final) reflects a reduction in the overall project cost in the amount of 
$74,796.51 or a 16.17% decrease from the awarded contract amount ($462,497.17). The final 
project cost after Change Order No. 1 (Final) is $387,700.66. Generally, the project 
reductions are the result of less of a need for HMA pavement repairs, reconstructing inlets 
using new castings and concrete vertical curb. 
 
Attached, please find the following: 
 

• Progress Payment No. 2-Final, dated 11/23/16, prepared by Maser Consulting; 
• Pay Estimate #2, prepared by Top Line Construction Corp., dated 9/23/16; and 
• Maintenance Bond, prepared by Great American Insurance Group, dated November 

28, 2016. 
 
To date, all the work has been completed to the satisfaction of the Borough Engineer.  
 
 Original Contract Amount $ 462,497.17 
 Total Cost of Work Completed $387,700.66 
 Change Order #1 (-)$74,796.51 
 Less 2% Retainage (-) $0.00  
 Amount Billed Previously (-) $379,946.65 
 Progress Payment No. 2 Amount Due $7,754.01  
 
 



360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 
 

 

I hereby recommend the Mayor and Council approve Progress Payment No. 2 (Final) in the 
amount of $7,754.01 to Top Line Construction Corp. 
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BOROUGH OF NEW PROVIDENCE Progress Payment #2-Final
UNION AVENUE ROADWAY RESURFACING PROJECT NO. NPT-517
TOP LINE CONSTRUCTION CORP. PERIOD ISSUED - SEPTEMBER 1 - SEPTEMBER 6, 2015
22 FIFTH STREET, SOMERVILLE, NJ 08876 DATE ISSUED: 11/23/2016

ITEM DESCRIPTION QTY UNIT  UNIT PRICE AMENDED 
QTY QTY THIS EST. AMOUNT THIS 

EST. QTY PREV. EST. QTY TO DATE AMOUNT TO DATE

BASE BID - UNION AVENUE FROM STATION 0+00 TO 32+00 - CURB AND SIDEWALK
1 INLET FILTER 23 UNIT  $          207.18 23 0.00  $                   -   0.00 0.00  $                        -   
2 BREAKAWAY BARRICADE 5 UNIT  $              0.01 5  $                   -   5.00 5.00  $                    0.05 
3 DRUM 10 UNIT  $              0.01 10  $                   -   10.00 10.00  $                    0.10 
4 TRAFFIC CONE 50 UNIT  $              0.01 50  $                   -   50.00 50.00  $                    0.50 
5 CONSTRUCTION SIGNS 500 SF  $              0.01 500  $                   -   500.00 500.00  $                    5.00 
6 POLICE TRAFFIC DIRECTOR 40 HOUR  $            85.00 40  $                   -   131.68 131.68  $           11,192.80 
7 CLEARING SITE 1 LS  $     43,900.00 1  $                   -   1.00 1.00  $           43,900.00 
8 RESET EXISTING CASTING (INLET) 10 UNIT  $          262.00 10  $                   -   0.00 0.00  $                        -   
9 CONCRETE SIDEWALK, 4" THICK OVER 4" DGA 185 SY  $            87.12 185  $                   -   201.80 201.80  $           17,580.82 

10 DETECTABLE WARNING SURFACE 18 SY  $          137.96 18  $                   -   14.00 14.00  $             1,931.44 
11 9" X 18" CONCRETE VERTICAL CURB (WITH 2' FULL DEPTH PAVEMENT REPAIR) 135 LF  $            70.98 135  $                   -   96.00 96.00  $             6,814.08 
12 GRANITE BLOCK CURB (WITH 2' FULL DEPTH PAVEMENT REPAIR) 165 LF  $            64.44 165  $                   -   172.00 172.00  $           11,083.68 
13 RESET WATER VALVE BOX 5 UNIT  $            17.25 5  $                   -   5.00 5.00  $                  86.25 
14 RESET GAS VALVE BOX 5 UNIT  $              0.01 5  $                   -   5.00 5.00  $                    0.05 
15 TOPSOILING, 4" THICK 260 SY  $              9.86 260  $                   -   260.00 260.00  $             2,563.60 
16 FERTILIZING AND SEEDING, TYPE A-3 260 SY  $              0.23 260  $                   -   260.00 260.00  $                  59.80 
17 STRAW MULCHING 260 SY  $              0.23 260  $                   -   260.00 260.00  $                  59.80 

TOTAL  $           95,277.97 

ITEM DESCRIPTION QTY UNIT  UNIT PRICE AMENDED 
QTY QTY THIS EST. AMOUNT THIS 

EST. QTY PREV. EST. QTY TO DATE AMOUNT TO DATE

1A INLET FILTER 21 UNIT  $          207.18 21 0.00  $                   -   0.00 0.00  $                        -   
2A POLICE TRAFFIC DIRECTOR 40 HOUR  $            85.00 40  $                   -   131.68 131.68  $           11,192.80 
3A CLEARING SITE 1 LS  $     18,600.00 1  $                   -   1.00 1.00  $           18,600.00 
4A RESET EXISTING CASTING (INLET) 10 UNIT  $          262.00 10  $                   -   0.00 0.00  $                        -   
5A CONCRETE SIDEWALK, 4" THICK OVER 4" DGA 85 SY  $            87.12 85  $                   -   57.30 57.30  $             4,991.98 
6A DETECTABLE WARNING SURFACE 7 SY  $          137.96 7  $                   -   9.00 9.00  $             1,241.64 
7A 9" X 18" CONCRETE VERTICAL CURB (WITH 2' FULL DEPTH PAVEMENT REPAIR) 75 LF  $            59.04 75  $                   -   49.00 49.00  $             2,892.96 
8A GRANITE BLOCK CURB (WITH 2' FULL DEPTH PAVEMENT REPAIR) 90 LF  $            81.00 90  $                   -   76.00 76.00  $             6,156.00 
9A RESET WATER VALVE BOX 5 UNIT  $            17.25 5  $                   -   5.00 5.00  $                  86.25 

10A RESET GAS VALVE BOX 5 UNIT  $              0.01 5  $                   -   0.00 0.00  $                        -   
11A TOPSOILING, 4" THICK 130 SY  $            16.74 130  $                   -   130.00 130.00  $             2,176.20 
12A FERTILIZING AND SEEDING, TYPE A-3 130 SY  $              0.23 130  $                   -   130.00 130.00  $                  29.90 
13A STRAW MULCHING 130 SY  $              0.23 130  $                   -   130.00 130.00  $                  29.90 

TOTAL  $           47,397.63 

ALTERNATE BID 'A' - UNION AVENUE FROM STATION 32+00 TO 70+63 - CURB AND SIDEWALK



BOROUGH OF NEW PROVIDENCE Progress Payment #2-Final
UNION AVENUE ROADWAY RESURFACING PROJECT NO. NPT-517
TOP LINE CONSTRUCTION CORP. PERIOD ISSUED - SEPTEMBER 1 - SEPTEMBER 6, 2015
22 FIFTH STREET, SOMERVILLE, NJ 08876 DATE ISSUED: 11/23/2016

ITEM DESCRIPTION QTY UNIT  UNIT PRICE AMENDED 
QTY QTY THIS EST. AMOUNT THIS 

EST. QTY PREV. EST. QTY TO DATE AMOUNT TO DATE

ALTERNATE BID 'B' - UNION AVENUE FROM STATION 0+00 TO 32+00 MILLING AND PAVING
1B FUEL PRICE ADJUSTMENT 1 DOLLAR  $       8,900.00 1  $                   -   -0.12 -0.12  $            (1,031.17)
2B ASPHALT PRICE ADJUSTMENT 1 DOLLAR  $       8,500.00 1  $                   -   -0.13 -0.13  $            (1,080.31)
3B EXCAVATION, UNCLASSIFIED 190 CY  $              0.01 190  $                   -   0.00 0.00  $                        -   
4B DENSE GRADED AGGREGATE BASE COURSE, 6" THICK 565 SY  $              0.01 565  $                   -   0.00 0.00  $                        -   
5B HMA MILLING, 3" OR LESS (2" AVERAGE DEPTH) 11320 SY  $              3.30 11320  $                   -   11320.00 11320.00  $           37,356.00 
6B HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE, 2" THICK 1385 TON  $            60.00 1385  $                   -   1270.95 1270.95  $           76,257.00 
7B HOT MIX ASPHALT 19 M 64 BASE COURSE, 4" THICK 135 TON  $            69.40 135  $                   -   0.00 0.00  $                        -   
8B TRAFFIC STRIPES, 4" 5550 LF  $              0.52 5550  $                   -   5800.00 5800.00  $             3,016.00 
9B TRAFFIC STRIPES, 6" 610 LF  $              1.05 610  $                   -   610.00 610.00  $                640.50 

10B TRAFFIC STRIPES, 12" 80 LF  $              1.84 80  $                   -   80.00 80.00  $                147.20 
11B TRAFFIC STRIPES, 24" 80 LF  $              3.15 80  $                   -   80.00 80.00  $                252.00 
12B TRAFFIC MARKINGS, THERMOPLASTIC 80 SF  $              6.30 80  $                   -   80.00 80.00  $                504.00 

TOTAL  $         116,061.23 

ITEM DESCRIPTION QTY UNIT  UNIT PRICE AMENDED 
QTY QTY THIS EST. AMOUNT THIS 

EST. QTY PREV. EST. QTY TO DATE AMOUNT TO DATE

ALTERNATE BID 'C' - UNION AVENUE FROM STATION 32+00 TO 70+63 MILLING AND PAVING
1B FUEL PRICE ADJUSTMENT 1 DOLLAR  $     10,100.00 1  $                   -   -0.12 -0.12  $            (1,177.42)
2B ASPHALT PRICE ADJUSTMENT 1 DOLLAR  $       9,700.00 1  $                   -   -0.13 -0.13  $            (1,233.31)
3B EXCAVATION, UNCLASSIFIED 220 CY  $              0.01 220  $                   -   0.00 0.00  $                        -   
4B DENSE GRADED AGGREGATE BASE COURSE, 6" THICK 650 SY  $              0.01 650  $                   -   0.00 0.00  $                        -   
5B HMA MILLING, 3" OR LESS (2" AVERAGE DEPTH) 12940 SY  $              2.47 12940  $                   -   12940.00 12940.00  $           31,961.80 
6B HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE, 2" THICK 1595 TON  $            60.00 1595  $                   -   1450.95 1450.95  $           87,057.00 
7B HOT MIX ASPHALT 19 M 64 BASE COURSE, 4" THICK 155 TON  $            69.40 155  $                   -   0.00 0.00  $                        -   
8B TRAFFIC STRIPES, 4" 6790 LF  $              0.52 6790  $                   -   20043.00 20043.00  $           10,422.36 
9B TRAFFIC STRIPES, 6" 355 LF  $              1.05 355  $                   -   559.00 559.00  $                586.95 

10B TRAFFIC STRIPES, 12" 55 LF  $              1.84 55  $                   -   350.00 350.00  $                644.00 
11B TRAFFIC STRIPES, 24" 80 LF  $              3.15 80  $                   -   39.00 39.00  $                122.85 
12B TRAFFIC MARKINGS, THERMOPLASTIC 110 SF  $              6.30 80  $                   -   92.00 92.00  $                579.60 

TOTAL  $         128,963.84 

ORIGINAL CONTRACT AMOUNT  $         462,497.17 
TOTAL TO DATE  $         387,700.66 
RETAINAGE (2% OF COMPLETED WORK) (-)
SUBTOTAL:  $         387,700.66 
LESS PREVIOUS PAYMENTS: (-)  $         379,946.65 
TOTAL AMOUNT DUE:  $             7,754.01 



To: Borough Of New Providence

Address: 360 Elkwood Avenue

New Providence, NJ 07974

Project 

Name: 15-120 Union Avenue Roadway Resurfacing
PAYMENT REQUEST: #2

Project 

Location: New Providence PAYMENT DATE: 9/23/2016

OVER/UNDER

Line # ITEM DESCRIPTION
ESTTIMATED 

QUANTITIES
UNIT UNIT PRICE TOTAL PRICE QUANTITY AMOUNT QUANTITIY AMOUNT QUANTITY AMOUNT AMOUNT

BASE BID
1 Inlet Filter 23.00 UNIT $207.18 $4,765.14 0.00 0.00 23.00 $4,765.14 23.00 $4,765.14 $0.00

2 Breakaway Barricades 5.00 UNIT $0.01 $0.05 5.00 0.05 0.00 $0.00 5.00 $0.05 $0.00

3 Drum 10.00 UNIT $0.01 $0.10 10.00 0.10 0.00 $0.00 10.00 $0.10 $0.00

4 Traffic Cones 50.00 UNIT $0.01 $0.50 50.00 0.50 0.00 $0.00 50.00 $0.50 $0.00

5 Construction Signs 500.00 SF $0.01 $5.00 500.00 5.00 0.00 $0.00 500.00 $5.00 $0.00

6 Police Traffic Director 40.00 HR $85.00 $3,400.00 131.68 11192.80 0.00 $0.00 131.68 $11,192.80 $7,792.80

7 Clearing Site 1.00 LS $43,900.00 $43,900.00 1.00 43900.00 0.00 $0.00 1.00 $43,900.00 $0.00

8 Reset Existing Casting (Inlet) 10.00 UNIT $262.00 $2,620.00 0.00 0.00 0.00 $0.00 0.00 $0.00 ($2,620.00)

9 Concrete Sidewalk, 4" Thick Over 4" DGA 185.00 SY $87.12 $16,117.20 201.80 17580.82 0.00 $0.00 201.80 $17,580.82 $1,463.62

10 Detectable Warning Surface (SY) 18.00 SY $137.96 $2,483.28 14.00 1931.44 0.00 $0.00 14.00 $1,931.44 ($551.84)

11 9" X 18" Concrete Vertical Curb (With 2' Full Depth Pavement 135.00 LF $70.98 $9,582.30 96.00 6814.08 0.00 $0.00 96.00 $6,814.08 ($2,768.22)

12 Granite Block Curb (with 2' Full Depth Pavement Repair) 165.00 LF $64.44 $10,632.60 172.00 11083.68 0.00 $0.00 172.00 $11,083.68 $451.08

13 Reset Water Valve Box 5.00 UNIT $17.25 $86.25 5.00 86.25 0.00 $0.00 5.00 $86.25 $0.00

14 Reset Gas Valve Box 5.00 UNIT $0.01 $0.05 5.00 0.05 0.00 $0.00 5.00 $0.05 $0.00

15 Topsoiling 4" Thick 260.00 SY $9.86 $2,563.60 260.00 2563.60 0.00 $0.00 260.00 $2,563.60 $0.00

16 Fertilizing and Seeding, Type A-3 260.00 SY $0.23 $59.80 260.00 59.80 0.00 $0.00 260.00 $59.80 $0.00

17 Straw Mulch 260.00 SY $0.23 $59.80 260.00 59.80 0.00 $0.00 260.00 $59.80 $0.00

Total Base Bid $96,275.67 $95,277.97 $4,765.14 $100,043.11 $3,767.44

ALTERNATE  #1
1A Inlet Filter 21.00 UNIT $207.18 $4,350.78 0.00 0.00 21.00 $4,350.78 21.00 $4,350.78 $0.00

2A Police Traffic Director 40.00 HR $85.00 $3,400.00 131.68 11192.80 0.00 $0.00 131.68 $11,192.80 $7,792.80

3A Clearing Site 1.00 LS $18,600.00 $18,600.00 1.00 18600.00 0.00 $0.00 1.00 $18,600.00 $0.00

4A Reset Existing Casting (Inlet) 10.00 UNIT $262.00 $2,620.00 0.00 0.00 0.00 $0.00 0.00 $0.00 ($2,620.00)

5A Concrete Sidewalk, 4" Thick Over 4" DGA 85.00 SY $87.12 $7,405.20 57.30 4991.98 0.00 $0.00 57.30 $4,991.98 ($2,413.22)

6A Detectable Warning Surface (SY) 7.00 SY $137.96 $965.72 9.00 1241.64 0.00 $0.00 9.00 $1,241.64 $275.92

7A 9" X 18" Concrete Vertical Curb (With 2' Full Depth Pavement 75.00 LF $59.04 $4,428.00 49.00 2892.96 0.00 $0.00 49.00 $2,892.96 ($1,535.04)

8A Granite Block Curb (with 2' Full Depth Pavement Repair) 90.00 LF $81.00 $7,290.00 76.00 6156.00 0.00 $0.00 76.00 $6,156.00 ($1,134.00)

9A Reset Water Valve Box 5.00 UNIT $17.25 $86.25 5.00 86.25 0.00 $0.00 5.00 $86.25 $0.00

10A Reset Gas Valve Box 5.00 UNIT $0.01 $0.05 0.00 0.00 0.00 $0.00 0.00 $0.00 ($0.05)

11A Topsoiling 4" Thick 130.00 SY $16.74 $2,176.20 130.00 2176.20 0.00 $0.00 130.00 $2,176.20 $0.00

12A Fertilizing And Seeding, Type A-3 130.00 SY $0.23 $29.90 130.00 29.90 0.00 $0.00 130.00 $29.90 $0.00

13A Straw Mulching 130.00 SY $0.23 $29.90 130.00 29.90 0.00 $0.00 130.00 $29.90 $0.00

Total Alternate Alternate #1 $51,382.00 $47,397.63 $4,350.78 $51,748.41 $366.41

ALTERNATE #2
1B Fuel Price Adjustment (DOL) 1.00 DLR $8,900.00 $8,900.00 -0.12 -1031.17 0.00 $0.00 -0.12 -$1,031.17 ($9,931.17)

2B Asphalt Price Adjustment (DOL) 1.00 DLR $8,500.00 $8,500.00 -0.13 -1080.31 0.0000 $0.00 -0.1271 -$1,080.31 ($9,580.31)

3B Excavation, Unclassified 190.00 CY $0.01 $1.90 0.00 0.00 0.00 $0.00 0.00 $0.00 ($1.90)

4B Dense Graded Aggregate Base Course, 6" Thick 565.00 SY $0.01 $5.65 0.00 0.00 0.00 $0.00 0.00 $0.00 ($5.65)

5B HMA Milling, 3" Or Less (2" Average Depth) 11,320.00 SY $3.30 $37,356.00 11320.00 37356.00 0.00 $0.00 11320.00 $37,356.00 $0.00

6B Hot Mix asphalt 9.5M64, Surface Course, 2" Thick 1,385.00 TON $60.00 $83,100.00 1270.95 76257.00 0.00 $0.00 1270.95 $76,257.00 ($6,843.00)

7B Hot Mix Asphalt 19M64 Base Course, 4" Thick 135.00 TON $69.40 $9,369.00 0.00 0.00 0.00 $0.00 0.00 $0.00 ($9,369.00)

8B Traffic Stripes, 4" 5,550.00 LF $0.52 $2,886.00 5800.00 3016.00 0.00 $0.00 5800.00 $3,016.00 $130.00

PREVIOUS TO DATE CURRENT PERIOD TOTALS TO DATE



9B Traffic Stripes, 6" 610.00 LF $1.05 $640.50 610.00 640.50 0.00 $0.00 610.00 $640.50 $0.00

10B Traffic Stripe, 12" 80.00 LF $1.84 $147.20 80.00 147.20 0.00 $0.00 80.00 $147.20 $0.00

11B Traffic Stripes, 24" 80.00 LF $3.15 $252.00 80.00 252.00 0.00 $0.00 80.00 $252.00 $0.00

12B Traffic Markings, Thermoplastic 80.00 SF $6.30 $504.00 80.00 504.00 0.00 $0.00 80.00 $504.00 $0.00

Total Alternate Alternate #2 $151,662.25 $116,061.23 $0.00 $116,061.23 ($35,601.02)

ALTERNATE #3
1C Fuel Price Adjustment (DOL) 1.00 DLR $10,100.00 $10,100.00 -0.12 -1177.42 0.00 $0.00 -0.12 -$1,177.42 ($11,277.42)

2C Asphalt Price Adjustment (DOL) 1.00 DLR $9,700.00 $9,700.00 -0.13 -1233.31 0.0000 $0.00 -0.13 -$1,233.31 ($10,933.31)

3C Excavation, Unclassified 220.00 CY $0.01 $2.20 0.00 0.00 0.00 $0.00 0.00 $0.00 ($2.20)

4C Dense Graded Aggregate Base Course, 6" Thick 650.00 SY $0.01 $6.50 0.00 0.00 0.00 $0.00 0.00 $0.00 ($6.50)

5C HMA Milling, 3" Or Less (2" Average Depth) 12,940.00 SY $2.47 $31,961.80 12940.00 31961.80 0.00 $0.00 12940.00 $31,961.80 $0.00

6C Hot Mix Asphalt 9.5M64, Surface Course, 2" Thick 1,595.00 TON $60.00 $95,700.00 1450.95 87057.00 0.00 $0.00 1450.95 $87,057.00 ($8,643.00)

7C Hot Mix Asphalt 19M64 Base Course, 4" Thick 155.00 TON $69.40 $10,757.00 0.00 0.00 0.00 $0.00 0.00 $0.00 ($10,757.00)

8C Traffic Stripes, 4" 6,790.00 LF $0.52 $3,530.80 20043.00 10422.36 0.00 $0.00 20043.00 $10,422.36 $6,891.56

9C Traffic Stripes, 6" 355.00 LF $1.05 $372.75 559.00 586.95 0.00 $0.00 559.00 $586.95 $214.20

10C Traffic Stripe, 12" 55.00 LF $1.84 $101.20 350.00 644.00 0.00 $0.00 350.00 $644.00 $542.80

11C Traffic Stripes, 24" 80.00 LF $3.15 $252.00 39.00 122.85 0.00 $0.00 39.00 $122.85 ($129.15)

12C Traffic Markings, Thermoplastic 110.00 SF $6.30 $693.00 92.00 579.60 0.00 $0.00 92.00 $579.60 ($113.40)

Total Alternate Alternate #3 $163,177.25 $128,963.84 $0.00 $128,963.84 ($34,213.41)

$462,497.17 $387,700.66 $9,115.92 $396,816.58 ($65,680.59)

LESS 2 % RETAINAGE $0.00

LESS PREV. PAYMENT REQUESTS $379,946.65

CURRENT PAYMENT REQUEST $16,869.93

PROJECT TOTALS
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