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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2017- 056 

 
Council Meeting Date:   01-23-2017   Date Adopted:   01-23-2017   
      
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #1 FOR HUTTON 

CONSTRUCTION LLC, IN THE AMOUNT OF $29,867.00 FOR THE 
PROJECT COMMONLY KNOWN AS “CLEARWATER DETENTION 
BASIN DIVERSION CHANNEL REPAIRS” 

 
 
Councilperson Muñoz  submitted the following resolution, which was duly seconded by 
Councilperson Galluccio. 
 
 

WHEREAS,  Hutton Construction, LLC’s , original contract amount was 

$266,264.00 for the project commonly known as “Clearwater Detention Basin Diversion 

Channel Repairs”; and 

WHEREAS, Change Order #1 in the amount of $29,867.00 is requested for 

additional repair work at the weir and channel south culvert; and 

WHEREAS, based upon the review of Change Order #1 the Borough Engineer 

agrees with the request and is recommending Change Orders #1; and 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of 

the Borough of New Providence, County of Union and State of New Jersey that Change 

Order  #1  for Hutton Construction LLC, in the amount of $29,867.00, be approved for 

the project commonly known as “Clearwater Detention Basin Diversion Channel 

Repairs”. 

BE IT FURTHER RESOLVED Mayor and Borough Administrator be authorized 

to sign same.  

 APPROVED, this 23rd day of January, 2017. 
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RECORD OF VOTE 
 
 

 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 23rd day of January, 2017 
 
 
  
Wendi B. Barry, Borough Clerk 

 
  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X        

 
 

 
GENNARO      X 

 
 

 
KAPNER X       

 
  

MADDEN X       
 

  
 
MUÑOZ   X       

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 
 

 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 
 
 

 

 
MEMORANDUM 

 
To:  Douglas R. Marvin, Borough Administrator 
 
From:  Andrew Hipolit, P.E., Borough Engineer  
 
Cc:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 
Jim Johnston, Public Works Manager 

 
Dated:   January 3, 2017 
 
RE:  Change Order No. 1 

Clearwater Detention Basin Diversion Channel Repairs  
MC Project No. NPT-537 

___________________________________________________________________________ 
 
With reference to the above captioned project, I hereby transmit Change Order No.1 (Final) 
for approval by Resolution of the Mayor and Council.  
 
The contractor Hutton Construction, LLC has provided a proposal for additional repair work 
at the Clearwater Detention Basin Dam.  The work currently under construction is to repair 
the weir and channel south of the stone culvert.  During a site walk through with the 
contractor, it was determined that additional repairs along the culvert areas would benefit the 
Borough.   It should also be noted the additional repairs outlined in the attached Proposal and 
Change Order Recommendation No. 1 were mandated by the NJDEP as part of the 
Clearwater Dam inspections.  The additional work is outlined in the attached Proposal. 
 
Change Order No. 1 reflects an increase in the overall project cost in the amount of 
$29,867.00 or an 11.22% increase from the awarded contract amount ($266,264.00).  
 
Attached, please find the following: 
 

• Proposal “A” Restore Stream Channel at Culvert, prepared by Hutton Construction 
dated December 29, 2016 

 
To date, all the work has been completed to the satisfaction of the Borough Engineer.  
 
 Original Contract Amount $ 266,264.00 
 Total Cost of Work Completed $0.00 
 Change Order #1 $29,867.00 
 Less 2% Retainage (-) $0.00  
 Amount Billed Previously (-) $0.00 
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 Adjusted Contract Amount $296,131.00  
 
I hereby recommend the Mayor and Council approve Change Order No. 1 in the amount of 
$29,867.00 to Hutton Construction LLC. 
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