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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2017-068   

 
 
Council Meeting Date:   02-15-2017   Date Adopted:  02-15-2017     
 
    
TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 1 FOR CCM 

CONTRACTING, INC., IN THE AMOUNT OF $52,952.15 FOR THE 
PROJECT COMMONLY KNOWN AS “CENTRAL AVENUE (SECTION 8 
& 9) ROADWAY IMPROVEMENTS” 

 
 
Councilperson Galluccio  submitted the following resolution, which was duly seconded 
by Councilperson Muñoz. 
 
 
 
 
 BE IT RESOLVED by the Mayor and Borough Council of the Borough of New 

Providence, County of Union and State of New Jersey that Andrew Hipolit, Borough 

Engineer, recommends approval of partial payment # 1 to CCM Contracting, Inc., 336 

Route 22 W, Green Brook, N.J. 08812, in the amounts of $52,952.15 for the project 

commonly known as “Central Avenue (Section 8 & 9) Roadway Improvements”.  

 APPROVED, this 15
th
 day of February, 2017. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 15

th
 day of February, 2017 

 
 
  
Wendi B. Barry, Borough Clerk 

 
  
 
 
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X        

 
 

 
GENNARO X     

 
 

 
KAPNER X       

 
  

MADDEN X       
 

  
 
MUÑOZ   X       

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 
 

 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 
 
 

 

MEMORANDUM 
 

To:  Douglas R. Marvin, Borough Administrator 
 
From:  Andrew Hipolit, P.E., Borough Engineer   
 
CC:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 
Jim Johnston, Public Works Manager 
Richard Palladino, Carroccia Company 

 
Dated:   February 8, 2017 
 
RE: Central Avenue (Section 8 & 9) Roadway Improvements 
 Progress Payment No. 1 
  Maser Project No. NPT-535 
___________________________________________________________________________ 
With reference to the above captioned project, I hereby transmit Progress Payment No. 1 for 
approval by Resolution of the Mayor and Council.  
 
Attached, please find the following: 
 

• Progress Payment No. 1, dated 2/8/2017, prepared by Maser Consulting, consisting of 
one (1) page; 

• Signed Purchase Order Number 54549, dated 12/12/16, consisting of one (1) page; 
• Invoice No. 2016-295, prepared by Carroccia Company (CCM Contracting Inc.), 

dated 12/20/2016, consisting of one (1) page;  
• Police Invoice No.’s NPP16-132 & NPP16-133, prepared by New Providence Police 

Department, dated 11/30/16 & 12/19/2016, consisting of two (2) pages; and 
• Certified Payroll Certificates Weeks Ending 11/26 to 12/17, prepared by FDM 

Construction LLC, consisting of eight (8) pages. 
 
To date, the work outlined in Progress Payment No. 1 has been completed properly.  
 
 Original Contract Amount $ 439,406.20 
 Total Cost of Work Completed $54,032.81 
 Less 2% Retainage (-) $1,080.66  
 Amount Billed Previously  (-) $0.00 
 Adjusted Contract Amount $52,952.15  
 
I hereby recommend the Mayor and Council approve Progress Payment No. 1 in the amount 
of $52,952.15 to Carroccia Company. 
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