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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2017-094   

 
 
Council Meeting Date:   03-13-2017   Date Adopted:  03-13-2017     
 
    
TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 2 FOR HUTTON 

CONSTRUCTION, LLC, IN THE AMOUNT OF $183,792.22 FOR THE 
PROJECT COMMONLY KNOWN AS “CLEARWATER DETENTION 
BASIN DIVERSION CHANNEL REPAIRS” 

 
 
Councilperson Madden submitted the following resolution, which was duly seconded by 
Councilperson Muñoz. 
 
 
 
 BE IT RESOLVED by the Mayor and Borough Council of the Borough of New 

Providence, County of Union and State of New Jersey that Andrew Hipolit, Borough 

Engineer, recommends approval of partial payment # 2 to Hutton Construction, LLC, 41 

Village Park Road, Cedar Grove, N.J. 07009, in the amounts of $183,792.22 for the 

project commonly known as “Clearwater Detention Basin Diversion Channel Repairs”.  

 APPROVED, this 13
th
 day of March, 2017. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 13

th
 day of March, 2017 

 
 
  
Wendi B. Barry, Borough Clerk 

 
 

  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X        

 
 

 
GENNARO X     

 
 

 
KAPNER X       

 
  

MADDEN X       
 

  
 
MUÑOZ   X       

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 
 

 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 
 
 

 
 

MEMORANDUM 
 

To:  Douglas R. Marvin, Borough Administrator 
 
From:  Andrew Hipolit, P.E., Borough Engineer   
 
CC:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 
Jim Johnston, Public Works Manager 

 
Dated:   March 7, 2017 
 
RE:  Progress Payment No. 2 

Clearwater Detention Basin Diversion Channel Repairs  
MC Project No. NPT-537 

___________________________________________________________________________ 
 
With reference to the above captioned project, I hereby transmit Progress Payment No. 2 for 
approval by Resolution of the Mayor and Council. Attached, please find the following: 
 

• Progress Payment No. 2, dated 2/22/2017, prepared by Maser Consulting, consisting 
of one (1) page; 

• Application and Certification for Payment, prepared by Hutton Construction, LLC 
and certified by Maser Consulting, dated 3/7/17, consisting of two (2) pages; and 

• Certified Payroll Certificates covering weeks 12/28/16 to 2/14/17, prepared by Hutton 
Construction, LLC, consisting of twenty (20) pages. 

 
To date, all the work has been completed to the satisfaction of the Borough Engineer.  
 
 Original Contract Amount $ 266,264.20 
 Change Order #1 $29,867.68 
 Adjusted Contract Amount $296,131.88 
 Total Cost of Work Completed $257,793.17 
 Less 2% Retainage (-) $5,155.86  
 Amount Billed Previously (-) $68,845.09 
 Adjusted Contract Amount $183,792.22  
 
I hereby recommend the Mayor and Council approve Progress Payment No. 2 in the amount 
of $183,792.22 to Hutton Construction, LLC.  
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BOROUGH OF NEW PROVIDENCE PROGRESS PAYMENT NO. #2
CLEARWATER DETENTION BASIN DIVERSION CHANNEL REPAIRS PROJECT NO. NPT-537
HUTTON CONSTRUCTION, LLC PERIOD ISSUED - DECEMBER 27, 2016 to FEBRUARY 22, 2017
41 VILLAGE PARK ROAD DATE ISSUED: 2/22/2017
CEDAR GROVE, NJ 07009

ITEM DESCRIPTION QTY UNIT UNIT PRICE
AMENDED

QTY

QTY THIS

EST.

AMOUNT THIS

EST.

QTY PREV. EST. QTY TO DATE AMOUNT TO DATE

BASE BID
1 SOIL EROSION AND SEDIMENT CONTROL MEASURES 1 LS $ 9,300.00 1 $ - 1.00 1.00 $ 9,300.00
2 CLEARING SITE 1 LS $ 21,700.00 1 $ - 1.00 1.00 $ 21,700.00
3 EXCAVATION AND GRADING, UNCLASSIFIED 1 LS $ 93,100.00 1 0.70 $ 65,170.00 0.30 1.00 $ 93,100.00
4 GROUTED RIP-RAP FOR WEIR REPAIR (IF AND WHERE DIRECTED) 50 CY $ 188.00 50 20.00 $ 3,760.00 0.00 20.00 $ 3,760.00
5 GROUT FOR WEIR REPAIR (IF AND WHERE DIRECTED) 50 CY $ 90.00 50 $ - 0.00 0.00 $ -
6 GABION CHANNEL LINING (BASKETS) 742 CY $ 121.00 742 572.00 $ 69,212.00 68.00 640.00 $ 77,440.00
7 FILTER FABRIC 2159 SY $ 0.80 2159 1,753.00 $ 1,402.40 204.00 1,957.00 $ 1,565.60
8 GABION STONE (WASH AND REUSE ON-SITE MATERIAL) (IF AND WHERE DIRECTED) 371 CY $ 25.00 371 212.00 $ 5,300.00 68.00 280.00 $ 7,000.00
9 GABION STONE (IMPORT) (IF AND WHERE DIRECTED) 520 CY $ 39.00 520 329.00 $ 12,831.00 31.51 360.51 $ 14,059.89

10 TOPSOILING, 4" THICK (IF AND WHERE DIRECTED) 400 SY $ 6.00 400 $ - 0.00 0.00 $ -
11 FERTILIZING AND SEEDING (IF AND WHERE DIRECTED) 400 SY $ 1.00 400 $ - 0.00 0.00 $ -
12 EROSION CONTROL BLANKET (IF AND WHERE DIRECTED) 400 SY $ 11.00 400 $ - 0.00 0.00 $ -

CO#1 RESTORE STREAM CHANNEL AT CULVERT 1 LS $ 29,867.68 1 1.00 $ 29,867.68 0.00 1.00 $ 29,867.68
TOTAL $ 187,543.08 $ 257,793.17

ORIGINAL CONTRACT AMOUNT $266,264.20
CHANGE ORDER NO. 1 $29,867.68
ADJUSTED CONTRACT AMOUNT $296,131.88
TOTAL COMPLETED TO DATE $ 257,793.17
RETAINAGE (2% OF COMPLETED WORK) (-) $ (5,155.86)
SUBTOTA
L:

$ 252,637.31
LESS PREVIOUS PAYMENTS: (-) $ (68,845.09)
TOTAL AMOUNT DUE: $ 183,792.22
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