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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2017-111  

 
Council Meeting Date:  04-03-2017     Date Adopted:   04-03-2017    
      
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #5 FOR DAKOTA 

EXCAVATING CONTRACTORS, INC., IN THE AMOUNT OF $6.600.00 
FOR THE OAKWOOD PARK ATHLETIC FIELD RENOVATION 
PROJECT 

 
 
Councilperson  Madden  submitted the following resolution, which was duly seconded 
by Councilperson  Kapner. 
 
 

WHEREAS,  Dakota Excavating Contractor’s original contract amount was 

$1,297,000.30 for the project commonly known as “Oakwood Park Athletic Field 

Renovation”; and 

WHEREAS, Change Order #1 in the amount of $34,435.00 was approved for 

additional irrigation system and sod area between the two fields; and 

WHEREAS, Change Order #2 in the amount of $45,000.00 was not approved for 

the removal and replacement of an 8’ fence adjacent to the sewerage treatment plant; 

and 

WHEREAS, Change Order #3 in the amount of $30,000.00 was not approved for 

the removal and installation of new scoreboard, to be provided by others; and 

WHEREAS, Change Order #4 in the amount of $11,800.00 was approved for the 

purchase and installation of two (2), 25’ high foul poles; and 

 WHEREAS, Change Order #5 in the amount of $6,600.00 is requested for the 

removal of old and installation of a new flagpole at a new location; and 

WHEREAS, based upon the review of Change Order #5 the Borough Engineer 

agrees with the request and is recommending Change Orders #5; and 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of 

the Borough of New Providence, County of Union and State of New Jersey that Change 

Order #5  for Dakota Excavating Contractor, Inc., in the amount of $6,600.00, be 

approved for the project commonly known as “Oakwood Park Athletic Field 

Renovation”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same.  

  APPROVED, this 3rd day of April, 2017. 
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RECORD OF VOTE 
 
 

 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 3rd day of April, 2017. 
 
 
  
Wendi B. Barry, Borough Clerk 

 
 

  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X        

 
 

 
GENNARO X       

 
 

 
KAPNER X       

 
  

MADDEN X       
 

  
 
MUÑOZ   X       

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



360 Elkwood Avenue • New Providence • New Jersey • 07974 
908-665-1124 • 908-665-8361 (Fax) 

www.newprov.org 

BOROUGH OF 

NEW PROVIDENCE 
 

SETTLED IN   17 2 0 

Allen Morgan, Mayor 
 

Andrew R Hipolit, Borough Engineer 
 

Margaret Koontz, Administrative Assistant 

 

MEMORANDUM 
 
 
To:  Douglas Marvin, Borough Administrator 
 
From:  Andrew R. Hipolit, Borough Engineer    
 
CC:  Wendi B. Barry, Borough Clerk (w/attachments) 
  Jessica Short, Administrative Assistant 
  Jim Madden, Councilman 
  Dr. Robert Robinson, Councilman 
  Robert Munoz, Councilman 

Keith Lynch, Director of Planning & Development  
Jim Johnston, Public Works Manager 

 
Date:  March 29, 2017 
 
RE: Oakwood Park Athletic Field Renovation 
 Change Order #1-5  
  Maser Consulting Project No. NPT-555 
 
 
With reference to the above captioned project, I hereby transmit change orders for review and 
approval by Resolution of the Mayor & Council.  Attached please find the following: 
 

1. Change Order Request 1-5, dated 03/28/2017, prepared by Maser Consulting. 
 

2. Five (5) Proposals prepared by Dakota Excavating outlining the different phases of work. 
 
The contractor, Dakota Excavating, has provided five proposals for additional work at the Oakwood 
Park Athletic Field.  The contractor is proposing the following additional work: 
 

1. Additional Irrigation System & Sod Area between the two fields 
 

2. Removal & replacement of 8’ fence adjacent to the sewerage treatment plant 
 

3. Removal & installation of new scoreboard, provided by others 
 

4. Purchase & installation of two (2), 25’ high foul poles  
 

5. Removal of old & installation of a new flagpole at a new location 
 
 
 
 

http://www.newprov.org/


360 Elkwood Avenue • New Providence • New Jersey • 07974 
908-665-1124 • 908-665-8361 (Fax) 

www.newprov.org 

A breakdown of the proposed change orders are as follows: 
 

CO-1 Additional Irrigation System & Sod Area*   $34,435.00 
  
CO-2 Remove & replace 8’ Fence**    $45,000.00  
 
CO-3 Remove & install new scoreboard as provided by others $30,000.00  
 
CO-4 Purchase & install 25’ high foul poles    $11,800.00 
  
CO-5 Remove & install New Flagpole       $6,600.00 
 
       Total            $127,835.00 
 
*Items CO#1 & 56 from original contract on attached Change Order #1-5  
**Items CO#2 & 28 from original contract on attached Change Order #1-5 

 
Change Order No. 1-5 reflects an increase in the overall project cost in the amount of $127,835.00 or 
an 9.86% increase from the awarded contract amount ($1,297.000.30). 
 
A summary of the Dakota contract is as follows: 

 Original Contract Amount $1,297,000.30 

 Proposed Change Orders No. 1-5 $127,835.00 

 Adjusted Contract Amount $1,424,835.30 

 Proposed % of Contract Increase 9.86% 

 
Based on the above, we recommend Mayor & Council review the attached change orders and advise 
Maser on which to act. 
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Change Order Request #1-5 DATE:
MASER PROJECT NUMBER: NPT555 CONTRACTOR:
OAKWOOD PARK
BOROUGH OF NEW PROVIDENCE, UNION COUNTY, NJ

ITEM DESCRIPTION UNIT QTY  UNIT PRICE AMENDED QTY QTY THIS EST. AMOUNT THIS EST. QTY PREV. EST. QTY TO DATE INCREASED AMOUNT

28 BLACK VINYL CHAIN-LINK FENCE, 8' HIGH +550LF LF 166 60.00$           716 550.00  $                33,000.00 0.00 550.00  $             33,000.00 
56 SODDING +3,900 SY SY 9,574 4.65$             13474 3900.00  $                18,135.00 0.00 3900.00  $             18,135.00 

CO-1 Additional Irrigation System-Installation of four (4) additional irrigation zones around the existing playground area LS 16,300.00$   1 1.00  $                16,300.00 0.00 1.00  $             16,300.00 
CO-2 Removal of existing 8’ high chain link fence by the sewage treatment plant per sketch provided by Maser Consulting. LS 12,000.00$   1 1.00  $                12,000.00 0.00 1.00  $             12,000.00 
CO-3 Removal of the existing baseball scoreboard @ the lower field along with the installation of a new scoreboard provided by others.* LS 30,000.00$   1 1.00  $                30,000.00 0.00 1.00  $             30,000.00 
CO-4 Purchase and install 25’ high foul poles manufactured by Sportsfield Specialties for the Upper Field LS 11,800.00$   1 1.00  $                11,800.00 0.00 1.00  $             11,800.00 
CO-5 Removal of existing flagpole behind bench area along with purchase and installation of new 30’ high flagpole LS 6,600.00$      1 1.00  $                  6,600.00 0.00 1.00  $               6,600.00 

TOTAL  $              127,835.00  $           127,835.00 

ORIGINAL CONTRACT AMOUNT $1,297,000.30
CHANGE ORDER NO. 1 $127,835.00
ADJUSTED CONTRACT AMOUNT $1,424,835.30
% OF CONTRACT INCREASE 9.86%
TOTAL COMPLETED TO DATE $      500,203.80 
RETAINAGE (2% OF COMPLETED WORK) (-)  $       (10,004.08)
SUBTOTAL:  $      490,199.72 
LESS PREVIOUS PAYMENTS: (-)  $      490,199.72 

481 HACKENSACK AVE
HACKENSACK, NJ 07601

DAKOTA EXCAVATING CONTRACTOR, INC.

*Does not include new conduit and wire to scoreboard. Price assumes reusing both.

                                                            

3/28/2017

R:\Projects\NPT\NPT-555\Project Information\Bidding and Construction\Contractor Payments\170206_tva_Dakota_Change Order #1



 

 
 
 

January 27, 2017 
 

 
 
 
Mr. Andrew Hipolit 
Maser Consulting 
400 Valley Road 
Mt. Arlington, NJ 07856 
 
 
RE: PROPOSAL FOR ADDITIONAL IRRIGATION ZONES 
 OAKWOOD PARK 
 NEW PROVIDENCE, NJ 
 
Andy, 
 
Dakota Excavating Contractor, Inc. (Dakota Excavating) is pleased to present a proposal 
for the installation of additional irrigation zones around the existing playground.  If you 
have any questions please do not hesitate to call. 
 
 
 

ACTIVITY COST 
Installation of four (4) additional irrigation zones around the existing 
playground area.  The additional sod will be field measured as it is a line item 
in the project. 

$16,300.00 

  
  
                                                TOTAL $16,300.00 
 
 
 
 



 

 
 
 

March 27, 2017 
 

 
 
 
Mr. Andrew Hipolit 
Maser Consulting 
400 Valley Road 
Mt. Arlington, NJ 07856 
 
 
RE: PROPOSAL FOR CHAIN LINK FENCE REMOVAL 
 OAKWOOD PARK 
 NEW PROVIDENCE, NJ 
 
Andy, 
 
Dakota Excavating Contractor, Inc. (Dakota Excavating) is pleased a proposal for the 
removal of the existing chain link fence by the sewer treatment facility.  If you have any 
questions please do not hesitate to call. 
 
 
 

ACTIVITY COST 
Removal of existing 8’ high chain link fence by the sewage treatment plant 
per sketch provided by Maser Consulting. 

$12,000.00 

  
  
                                                TOTAL $12,000.00 
 
 
 
 



 

 
 
 

March 27, 2017 
 

 
 
 
Mr. Andrew Hipolit 
Maser Consulting 
400 Valley Road 
Mt. Arlington, NJ 07856 
 
 
RE: REVISED PROPOSAL FOR INSTALLATION AND DEMOLITION OF 

BASEBALL SCOREBOARD @ LOWER FIELD 
 OAKWOOD PARK 
 NEW PROVIDENCE, NJ 
 
Andy, 
 
Dakota Excavating Contractor, Inc. (Dakota Excavating) is pleased a proposal for the 
removal of the existing baseball scoreboard by the sewer facility at the lower field, along 
with the installation of a new baseball scoreboard provided by others.  If you have any 
questions please do not hesitate to call. 
 
 
 

ACTIVITY COST 
Removal of the existing baseball scoreboard @ the lower field along with the 
installation of a new scoreboard provided by others. 

$30,000.00* 

  
  
                                                TOTAL $30,000.00* 
 
*Price does not include new conduit and wire to scoreboard. Price assumes reusing both. 
 
 



 

 
 
 

March 27, 2017 
 

 
 
 
Mr. Andrew Hipolit 
Maser Consulting 
400 Valley Road 
Mt. Arlington, NJ 07856 
 
 
RE: PROPOSAL FOR FOUL POLES 
 OAKWOOD PARK 
 NEW PROVIDENCE, NJ 
 
Andy, 
 
Dakota Excavating Contractor, Inc. (Dakota Excavating) is pleased a proposal for the 
purchase and installation of two (2) foul poles for the upper field.  The following gives an 
option for 20’ high foul poles and 25’ high foul poles.  If you have any questions please 
do not hesitate to call. 
 
 
 

ACTIVITY COST 
Purchase and install 20’ high foul poles manufactured by Sportsfield 
Specialties 

$9,700.00 

OR  
Purchase and install 25’ high foul poles manufactured by Sportsfield 
Specialties 

$11,800.00 

  
 
 
 
 



 

 
 
 

January 6, 2016 
 

 
 
 
Mr. Andrew Hipolit 
Maser Consulting 
400 Valley Road 
Mt. Arlington, NJ 07856 
 
 
RE: PROPOSAL FOR A NEW FLAGPOLE 
 OAKWOOD PARK 
 NEW PROVIDENCE, NJ 
 
Andy, 
 
Dakota Excavating Contractor, Inc. (Dakota Excavating) is pleased a proposal for the 
removal of the existing flagpole, along with the installation of a new flagpole.  If you 
have any questions please do not hesitate to call. 
 
 
 

ACTIVITY COST 
Removal of existing flagpole behind bench area along with purchase and 
installation of new 30’ high flagpole 

$6,600.00 

  
  
                                                TOTAL $6,600.00 
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