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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2017-270   

 
Council Meeting Date:   11-13-2017   Date Adopted:  11-13-2017        
      
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #2 A A BERMS, LLC, IN 

THE DEDUCTION AMOUNT OF $ 5,035.09 FOR THE 2017 SIDEWALK 
PROGRAM 

 
 
Councilperson  Madden  submitted the following resolution, which was duly seconded 
by Councilperson  Muñoz  . 
 
 
 

WHEREAS,  A A Berm, LLC’s original contract amount was $88,005.40 for the 

project commonly known as “2017 Sidewalk Program”; and 

WHEREAS, Change Order #1 in the amount of $16,964.75 was approved for 

additional sidewalk replacement; and 

WHEREAS, Change Order #2 in the amount of (-) $5,035.09 is requested to 

reflect final labor and material quantities; and  

WHEREAS, based upon the review of Change Order #2 the Borough Engineer 

agrees with the request and is recommending Change Order  #2; and 

 NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of 

the Borough of New Providence, County of Union and State of New Jersey that Change 

Order #2 for A A Berm, LLC, in the deduction amount of $5,035.09, be approved for the 

project commonly known as “2017 Sidewalk Program”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same.  

 APPROVED, this 13th day of November, 2017. 
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RECORD OF VOTE 
 
 

 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 13th day of November, 2017. 
 
 
  
Wendi B. Barry, Borough Clerk 

 
  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X      

 
 

 
GENNARO X         

 
 

 
KAPNER X       

 
  

MADDEN X      
 

  
 
MUÑOZ   X        

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



 

360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 

 
 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 

 
 

 

MEMORANDUM 
 

To:  Douglas R. Marvin, Borough Administrator 
 

From:  Andrew Hipolit, P.E., Borough Engineer    
 

cc:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 

Jim Johnston, Public Works Manager 

 

Date:   November 6, 2017 
 

RE:  2017 Sidewalk Program  

Change Order No. 2 

MC Project No. NPT-588 

___________________________________________________________________________ 

 

With reference to the above captioned project, I hereby transmit Change Order No. 2 for 

approval by Resolution of the Mayor and Council.  

 

The work completed October 27, 2017 was to replace the existing New Providence 

sidewalks. During site inspections of the New Providence sidewalks and discussions with the 

Public Works Manager, Jim Johnston, it was determined that additional sidewalk 

replacement was necessary. Change Order No. 2 accounts for all of the additional and 

noncompleted items outlined in the original contract. The work is outlined in the attached 

change order recommendation. 

 

Change Order No. 2 reflects a decrease in the overall project cost in the amount of $5,035.09 

or a 4.80% decrease from the adjusted contract amount ($104,970.15).  

 

To date, all the work has been completed to the satisfaction of the Borough Engineer.  
 
 Original Contract Amount $ 88,005.40 
 Change Order No. 1   $16,964.75 
 Change Order No. 2  (-) $5,035.09 
 Adjusted Contract Amount $99,935.06  
 

I hereby recommend the Mayor and Council approve Change Order No. 2 in the amount of   

(-)$5,035.09 to AA Berms LLC. 
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CHANGE ORDER #2 DATE:

MASER PROJECT NUMBER: NPT588 CONTRACTOR:

2017 SIDEWALK PROGRAM

BOROUGH OF NEW PROVIDENCE, UNION COUNTY, NJ

ITEM DESCRIPTION UNIT QTY  UNIT PRICE 
CHANGE 

ORDER 1 QTY

CHANGE ORDER 

2 QTY
AMENDED QTY

CHANGE ORDER 2 

AMOUNT
TOTAL AMOUNT

1 POLICE TRAFFIC DIRECTOR (IF/WHERE DIRECTED) MANHOUR 60  $             70.00 0 -60 0  $       (4,200.00)  $                       -   

2 EXCAVATION, UNCLASSIFIED (IF/WHERE DIRECTED) CY 105  $                0.01 15 -120 0  $              (1.20)  $                       -   

3 HOT MIX ASPHALT DRIVEWAY, 6" THICK SY 90  $             45.00 20 -110 0  $       (4,950.00)  $                       -   

4 CONCRETE SIDEWALK, 4" THICK (IF/WHERE DIRECTED) SY 840  $             72.50 195 236 1271  $      17,128.85  $          92,166.35 

5 REINFORCED CONCRETE SIDEWALK OR APRON, 6" THICK (IF/WHERE DIRECTED) SY 95  $             75.00 15 -110 0  $       (8,250.00)  $                       -   

6 REMOVAL OF EXISTING SIDEWALK (IF/WHERE DIRECTED) SY 935  $                0.01 210 126 1271  $               1.26  $                 12.71 

7 NEW ADA CURB RAMP, WITH DETECTABLE WARNING SURFACE (IF/WHERE DIRECTED) UN 1  $        2,500.00 0 1 2  $        2,500.00  $            5,000.00 

8 REPLACEMENT ADA CURB RAMP, WITH DETECTABLE WARNING SURFACE (IF/WHERE DIRECTED) UN 1  $        2,500.00 0 0 1  $                   -    $            2,500.00 

9 9" X 18" CONCRETE VERTICAL CURB (WITH 2' FULL DEPTH REPAIR) (IF/WHERE DIRECTED) LF 210  $             32.00 25 -227 8  $       (7,264.00)  $               256.00 

TOTAL  $       (5,035.09)  $          99,935.06 

ORIGINAL CONTRACT AMOUNT $88,005.40

CHANGE ORDER #1 $16,964.75

CHANGE ORDER #2 -$5,035.09

ADJUSTED CONTRACT AMOUNT $99,935.06

11/6/2017

AA Berms LLC

106 MILL STREET 106 Mill Street

BELLEVILLE, NJ 07109
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