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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2017-273    

 
Council Meeting Date:  11-13-2017   Date Adopted:  11-13-2017         
      
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #3 FOR CCM  

CONTRACTING INC., IN THE DEDUCTION AMOUNT OF $25,189.20 
FOR THE CENTRAL AVENUE ROADWAY RESURFACING PROJECT 

  
 
Councilperson  Madden  submitted the following resolution, which was duly seconded 
by Councilperson  Muñoz  . 
 

WHEREAS,  CCM Contracting Inc.’s original contract amount was $439,406.20 

for the project commonly known as “Central Avenue Roadway Resurfacing Project”; 

and  

WHEREAS, Change Order #1 was approved for a net amount of $70,201.6 for 

additional 3” HMA milling, 2” hot mix asphalt surface course and 4” traffic striping for 

Central Avenue from Springfield Avenue to the Passaic River Bridge; and  

WHEREAS, Change Order #2 was approved in the amount of $926.75 for 

additional grates, curb pieces and striping for  Central Avenue from Springfield Avenue 

to the Passaic River Bridge; and 

WHEREAS, Change Order #3 is requested in the deduction amount of 

$25,189.20 to reflect final labor and material quantities; and  

WHEREAS, based upon the review of Change Order #3 the Borough Engineer 

agrees with the requests and is recommending Change Order #3 in the total deduction 

amount of $25,189.20: and  

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of 

the Borough of New Providence, County of Union and State of New Jersey that Change 

Order #3 for CCM Contracting, Inc., in the deduction amount of $25,189.20, be 

approved for the project commonly known as “Central Avenue Roadway Resurfacing 

Project”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same.  

  APPROVED, this 13th day of November, 2017. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 13th day of November, 2017. 
 
 
  
Wendi B. Barry, Borough Clerk 

 
 

  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
GALLUCCIO    X      

 
 

 
GENNARO X         

 
 

 
KAPNER X       

 
  

MADDEN X      
 

  
 
MUÑOZ   X        

 
 

ROBINSON X    
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 

f         Allen Morgan, Mayor 

        Andrew R. Hipolit, Borough Engineer 

        Margaret Koontz, Administrative Assistant 

MEMORANDUM 

To: Douglas R. Marvin, Borough Administrator 

From: Andrew Hipolit, P.E., Borough Engineer    

Cc: Wendi Barry, Borough Clerk (w/attachments) 

Keith Lynch, Director of Planning and Development 

Jim Johnston, Public Works Manager 

Dated: November 8, 2017 

RE: Central Avenue (Section 8 & 9) Roadway Improvements 

Change Order No. 3 

MC Project No. NPT-535 

___________________________________________________________________________ 

With reference to the above captioned project, I hereby transmit Change Order No. 3 for 

approval by Resolution of the Mayor and Council.  

The contractor, Carroccia Company (CCM Contracting Inc.), has completed the construction 

for the Central Avenue Roadway Improvements project.  Change Order No. 3 accounts for 

all of the additional and noncompleted items outlined in the original contract. The additional 

work is outlined in the attached invoice. 

Change Order No. 3 reflects a decrease in the overall project cost in the amount of 

$(25,189.20) or a 5.73% decrease from the awarded contract amount ($439,406.20). Change 

Orders No. 1, 2 & 3 reflect an increase in the overall project cost in the amount of $45,939.15 

or a 10.45% 

Attached, please find the following: 

• Change Order No. 3, prepared by Maser Consulting, dated 11/7/17

• Invoice, prepared by Carroccia Company (CCM Contracting Inc.), dated 11/6/17

To date, all the work has been completed to the satisfaction of the Borough Engineer. 

Original Contract Amount $439,406.20 
Change Order #1   $70,201.60 
Change Order #2        $926.75 
Proposed Change Order No. 3  $(25,189.20) 
Adjusted Contract Amount $485,345.35 

I hereby recommend the Mayor and Council approve Change Order No. 3 in the amount of 

$(25,189.20) to Carroccia Company (CCM Contracting Inc.). 
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CHANGE ORDER NO. 3 DATE:

MASER PROJECT NUMBER: NPT535 CONTRACTOR:

CENTRAL AVENUE (SECTION 8 & 9) ROADWAY

BOROUGH OF NEW PROVIDENCE, UNION COUNTY, NJ

ITEM DESCRIPTION UNIT QTY  UNIT PRICE 
CHANGE ORDER 

1 QTY

CHANGE ORDER 

2 QTY

CHANGE ORDER 

3 QTY

CHANGE ORDER 2 

AMOUNT
AMENDED QTY

ADJUSTED 

CONTRACT 

AMOUNT

CO#2

7 FUEL PRICE ADJUSTMENT DOLLAR 700 1.00$               0 0 2871.38 2,871.38$            3571.38 3,571.38$              

8 ASPHALT PRICE ADJUSTMENT DOLLAR 1,100 1.00$               0 0 4124.43 4,124.43$            5224.43 5,224.43$              

10 EXCAVATION, UNCLASSIFIED (IF/WHERE DIRECTED) CY 331 1.00$               0 0 -331 (331.00)$              0.00 -$                       

11

DENSE-GRADED AGGREGATE BASE COURSE, 6" THICK (IF/WHERE 

DIRECTED) SY 1,118 5.00$               -1006.2 0 -112 (559.00)$              0.00 -$                       

14 STAMPED PIGMENTED ASHPALT SURFACE COURSE, 2" THICK SY 35 100.00$          0 0 -35 (3,500.00)$           0.00 -$                       

15 HOT MIX ASPHALT 19 M 64 BASE COURSE, 4" THICK (IF/WHERE DIRECTED) TON 269 61.90$            -242.1 0 -26.9 (1,665.11)$           0.00 -$                       

16 RECONSTRUCTED INLET, TYPE B, USING EXISTING CASTING UN 1 800.00$          0 0 -1 (800.00)$              0.00 -$                       

17 RECONSTRUCTED INLET, TYPE E, USING NEW CASTING UN 1 800.00$          0 0 -1 (800.00)$              0.00 -$                       

18 RESET EXISTING CASTING UN 1 500.00$          0 0 -1 (500.00)$              0.00 -$                       

21 CONCRETE SIDEWALK, 4" THICK SY 70 70.00$            0 0 -70 (4,900.00)$           0.00 -$                       

22 DETECTABLE WARNING SURFACE SY 16 120.00$          0 0 -8 (960.00)$              8.00 960.00$                 

6 (A) POLICE TRAFFIC DIRECTORS MAN HOURS 60 70.00$            0 0 -5.55 (388.19)$              54.45 3,811.81$              

7 (A) FUEL PRICE ADJUSTMENT DOLLAR 800 1.00$               0 0 2771.38 2,771.38$            3571.38 3,571.38$              

8 (A) ASPHALT PRICE ADJUSTMENT DOLLAR 1,400 1.00$               0 0 5115.87 5,115.87$            6515.87 6,515.87$              

9 (A) EXCAVATION, UNCLASSIFIED (IF/WHERE DIRECTED) CY 395 1.00$               0 0 -395 (395.00)$              0.00 -$                       

10 (A)

DENSE-GRADED AGGREGATE BASE COURSE, 6" THICK (IF/WHERE 

DIRECTED) SY 1,421 5.00$               -1278.9 0 -142.1 (710.50)$              0.00 -$                       

11 (A) HMA MILLING, 3" OR LESS SY 14,206 2.70$               0 0 -5318.7 (14,360.49)$         8887.30 23,995.71$            

12 (A) HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE, 2" THICK TON 1,708 63.90$            0 0 230.16 14,707.22$          1938.16 123,848.42$         

13 (A) STAMPED PIGMENTED ASPHALT SURFACE COURSE, 2" THICK SY 32 100.00$          0 0 -32 (3,200.00)$           0.00 -$                       

14 (A) HOT MIX ASPHALT 19 M 64 BASE COURSE, 4" THICK (IF/WHERE DIRECTED) TON 341 61.90$            -306.9 0 -34.1 (2,110.79)$           0.00 -$                       

15 (A) BICYCLE SAFE GRATE UN 18 350.00$          0 0 8 2,800.00$            26.00 9,100.00$              

16 (A) CURB PIECE UN 19 350.00$          0 0 2 700.00$               21.00 7,350.00$              

17 (A) CONCRETE SIDEWALK, 4" THICK SY 70 70.00$            0 0 -70 (4,900.00)$           0.00 -$                       

18 (A) DETECTABLE WARNING SURFACE SY 10 120.00$          0 0 -10 (1,200.00)$           0.00 -$                       

19 (A)

BELGIAN BLOCK CURB (WITH 2' FULL DEPTH REPAIR)  (IF/WHERE 

DIRECTED) LF 185 25.00$            0 0 -37.2 (930.00)$              147.80 3,695.00$              

20 (A) TRAFFIC STRIPES, 4" LF 5,754 0.70$               0 285 0 -$                     6039.00 4,227.30$              

21 (A) TRAFFIC STRIPES. 6" LF 476 1.00$               0 266 0 -$                     742.00 742.00$                 

22 (A) TRAFFIC MARKINGS SF 886 1.25$               0 369 0 -$                     1255.00 1,568.75$              

23 (A) REMOVAL OF TRAFFIC STRIPES LF 104 1.50$               0 0 -104 (156.00)$              0.00 -$                       

24 (A) REMOVAL OF TRAFFIC MARKINGS SF 131 3.50$               0 0 -131 (458.50)$              0.00 -$                       

1 (B) CONCRETE SIDEWALK, 4" THICK (IF/WHERE DIRECTED) SY 660 70.00$            0 0 -91.7 (6,419.00)$           568.30 39,781.00$            

S1 HMA MILLING, 3" OR LESS SY 0 2.70$               9440 0 -2,417 (6,526.17)$           7022.90 18,961.83$            

S2 HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE, 2" THICK TON 0 63.90$            1330 0 -182 (11,656.64)$         1147.58 73,330.36$            

S3 TRAFFIC STRIPES, 4" LF 0 0.70$               7336 0 -924 (646.80)$              6412.00 4,488.40$              

S4 TRAFFIC STRIPES, 6" LF 0 1.00$               0 0 587 587.00$               587.00 587.00$                 

S5 TRAFFIC MARKINGS SY 0 1.25$               0 0 704 880.00$               704.00 880.00$                 

S6 FUEL PRICE ADJUSTMENT DOLLAR 0 1.00$               0 0 3654.34 3,654.34$            3654.34 3,654.34$              

S7 ASPHALT PRICE ADJUSTMENT DOLLAR 0 1.00$               0 0 4672.36 4,672.36$            4672.36 4,672.36$              

TOTAL  $     (25,189.20)  $      344,537.35 

CHANGE ORDER #3 AMOUNT =

 $  439,406.20 

 $    70,201.60 

 $         926.75 

 $   (25,189.20)

 $  485,345.35 

 $                   (25,189.20)

CHANGE ORDER #2

CHANGE ORDER #1

ADJUSTED CONTRACT AMOUNT

ORIGINAL CONTACT AMOUNT

CHANGE ORDER #3

11/7/2017

Carroccia Company Inc.

336 Route 22

Green Brook, NJ 08812

Invoice Date 11/6/17                                                          

P:\NPT\NPT-535\Project Information\Bidding & Construction\Payment Application\171107_NPT535_Central Avenue_Change Order #3.xlsx







360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 

f         Allen Morgan, Mayor 

        Andrew R. Hipolit, Borough Engineer 

        Margaret Koontz, Administrative Assistant 

MEMORANDUM 

To: Douglas R. Marvin, Borough Administrator 

From: Andrew Hipolit, P.E., Borough Engineer    

Cc: Wendi Barry, Borough Clerk (w/attachments) 

Keith Lynch, Director of Planning and Development 

Jim Johnston, Public Works Manager 

Dated: November 8, 2017 

RE: Central Avenue (Section 8 & 9) Roadway Improvements 

Change Order No. 3 

MC Project No. NPT-535 

___________________________________________________________________________ 

With reference to the above captioned project, I hereby transmit Change Order No. 3 for 

approval by Resolution of the Mayor and Council.  

The contractor, Carroccia Company (CCM Contracting Inc.), has completed the construction 

for the Central Avenue Roadway Improvements project.  Change Order No. 3 accounts for 

all of the additional and noncompleted items outlined in the original contract. The additional 

work is outlined in the attached invoice. 

Change Order No. 3 reflects a decrease in the overall project cost in the amount of 

$(25,189.20) or a 5.73% decrease from the awarded contract amount ($439,406.20). Change 

Orders No. 1, 2 & 3 reflect an increase in the overall project cost in the amount of $45,939.15 

or a 10.45% 

Attached, please find the following: 

• Change Order No. 3, prepared by Maser Consulting, dated 11/7/17

• Invoice, prepared by Carroccia Company (CCM Contracting Inc.), dated 11/6/17

To date, all the work has been completed to the satisfaction of the Borough Engineer. 

Original Contract Amount $439,406.20 
Change Order #1   $70,201.60 
Change Order #2        $926.75 
Proposed Change Order No. 3  $(25,189.20) 
Adjusted Contract Amount $485,345.35 

I hereby recommend the Mayor and Council approve Change Order No. 3 in the amount of 

$(25,189.20) to Carroccia Company (CCM Contracting Inc.). 
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CHANGE ORDER NO. 3 DATE:

MASER PROJECT NUMBER: NPT535 CONTRACTOR:

CENTRAL AVENUE (SECTION 8 & 9) ROADWAY

BOROUGH OF NEW PROVIDENCE, UNION COUNTY, NJ

ITEM DESCRIPTION UNIT QTY  UNIT PRICE 
CHANGE ORDER 

1 QTY

CHANGE ORDER 

2 QTY

CHANGE ORDER 

3 QTY

CHANGE ORDER 2 

AMOUNT
AMENDED QTY

ADJUSTED 

CONTRACT 

AMOUNT

CO#2

7 FUEL PRICE ADJUSTMENT DOLLAR 700 1.00$               0 0 2871.38 2,871.38$            3571.38 3,571.38$              

8 ASPHALT PRICE ADJUSTMENT DOLLAR 1,100 1.00$               0 0 4124.43 4,124.43$            5224.43 5,224.43$              

10 EXCAVATION, UNCLASSIFIED (IF/WHERE DIRECTED) CY 331 1.00$               0 0 -331 (331.00)$              0.00 -$                       

11

DENSE-GRADED AGGREGATE BASE COURSE, 6" THICK (IF/WHERE 

DIRECTED) SY 1,118 5.00$               -1006.2 0 -112 (559.00)$              0.00 -$                       

14 STAMPED PIGMENTED ASHPALT SURFACE COURSE, 2" THICK SY 35 100.00$          0 0 -35 (3,500.00)$           0.00 -$                       

15 HOT MIX ASPHALT 19 M 64 BASE COURSE, 4" THICK (IF/WHERE DIRECTED) TON 269 61.90$            -242.1 0 -26.9 (1,665.11)$           0.00 -$                       

16 RECONSTRUCTED INLET, TYPE B, USING EXISTING CASTING UN 1 800.00$          0 0 -1 (800.00)$              0.00 -$                       

17 RECONSTRUCTED INLET, TYPE E, USING NEW CASTING UN 1 800.00$          0 0 -1 (800.00)$              0.00 -$                       

18 RESET EXISTING CASTING UN 1 500.00$          0 0 -1 (500.00)$              0.00 -$                       

21 CONCRETE SIDEWALK, 4" THICK SY 70 70.00$            0 0 -70 (4,900.00)$           0.00 -$                       

22 DETECTABLE WARNING SURFACE SY 16 120.00$          0 0 -8 (960.00)$              8.00 960.00$                 

6 (A) POLICE TRAFFIC DIRECTORS MAN HOURS 60 70.00$            0 0 -5.55 (388.19)$              54.45 3,811.81$              

7 (A) FUEL PRICE ADJUSTMENT DOLLAR 800 1.00$               0 0 2771.38 2,771.38$            3571.38 3,571.38$              

8 (A) ASPHALT PRICE ADJUSTMENT DOLLAR 1,400 1.00$               0 0 5115.87 5,115.87$            6515.87 6,515.87$              

9 (A) EXCAVATION, UNCLASSIFIED (IF/WHERE DIRECTED) CY 395 1.00$               0 0 -395 (395.00)$              0.00 -$                       

10 (A)

DENSE-GRADED AGGREGATE BASE COURSE, 6" THICK (IF/WHERE 

DIRECTED) SY 1,421 5.00$               -1278.9 0 -142.1 (710.50)$              0.00 -$                       

11 (A) HMA MILLING, 3" OR LESS SY 14,206 2.70$               0 0 -5318.7 (14,360.49)$         8887.30 23,995.71$            

12 (A) HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE, 2" THICK TON 1,708 63.90$            0 0 230.16 14,707.22$          1938.16 123,848.42$         

13 (A) STAMPED PIGMENTED ASPHALT SURFACE COURSE, 2" THICK SY 32 100.00$          0 0 -32 (3,200.00)$           0.00 -$                       

14 (A) HOT MIX ASPHALT 19 M 64 BASE COURSE, 4" THICK (IF/WHERE DIRECTED) TON 341 61.90$            -306.9 0 -34.1 (2,110.79)$           0.00 -$                       

15 (A) BICYCLE SAFE GRATE UN 18 350.00$          0 0 8 2,800.00$            26.00 9,100.00$              

16 (A) CURB PIECE UN 19 350.00$          0 0 2 700.00$               21.00 7,350.00$              

17 (A) CONCRETE SIDEWALK, 4" THICK SY 70 70.00$            0 0 -70 (4,900.00)$           0.00 -$                       

18 (A) DETECTABLE WARNING SURFACE SY 10 120.00$          0 0 -10 (1,200.00)$           0.00 -$                       

19 (A)

BELGIAN BLOCK CURB (WITH 2' FULL DEPTH REPAIR)  (IF/WHERE 

DIRECTED) LF 185 25.00$            0 0 -37.2 (930.00)$              147.80 3,695.00$              

20 (A) TRAFFIC STRIPES, 4" LF 5,754 0.70$               0 285 0 -$                     6039.00 4,227.30$              

21 (A) TRAFFIC STRIPES. 6" LF 476 1.00$               0 266 0 -$                     742.00 742.00$                 

22 (A) TRAFFIC MARKINGS SF 886 1.25$               0 369 0 -$                     1255.00 1,568.75$              

23 (A) REMOVAL OF TRAFFIC STRIPES LF 104 1.50$               0 0 -104 (156.00)$              0.00 -$                       

24 (A) REMOVAL OF TRAFFIC MARKINGS SF 131 3.50$               0 0 -131 (458.50)$              0.00 -$                       

1 (B) CONCRETE SIDEWALK, 4" THICK (IF/WHERE DIRECTED) SY 660 70.00$            0 0 -91.7 (6,419.00)$           568.30 39,781.00$            

S1 HMA MILLING, 3" OR LESS SY 0 2.70$               9440 0 -2,417 (6,526.17)$           7022.90 18,961.83$            

S2 HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE, 2" THICK TON 0 63.90$            1330 0 -182 (11,656.64)$         1147.58 73,330.36$            

S3 TRAFFIC STRIPES, 4" LF 0 0.70$               7336 0 -924 (646.80)$              6412.00 4,488.40$              

S4 TRAFFIC STRIPES, 6" LF 0 1.00$               0 0 587 587.00$               587.00 587.00$                 

S5 TRAFFIC MARKINGS SY 0 1.25$               0 0 704 880.00$               704.00 880.00$                 

S6 FUEL PRICE ADJUSTMENT DOLLAR 0 1.00$               0 0 3654.34 3,654.34$            3654.34 3,654.34$              

S7 ASPHALT PRICE ADJUSTMENT DOLLAR 0 1.00$               0 0 4672.36 4,672.36$            4672.36 4,672.36$              

TOTAL  $     (25,189.20)  $      344,537.35 

CHANGE ORDER #3 AMOUNT =

 $  439,406.20 

 $    70,201.60 

 $         926.75 

 $   (25,189.20)

 $  485,345.35 

 $                   (25,189.20)

CHANGE ORDER #2

CHANGE ORDER #1

ADJUSTED CONTRACT AMOUNT

ORIGINAL CONTACT AMOUNT

CHANGE ORDER #3

11/7/2017

Carroccia Company Inc.

336 Route 22

Green Brook, NJ 08812

Invoice Date 11/6/17                                                          
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