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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2019-142    

 
 
Council Meeting Date:  05-20-2019   Date Adopted:  05-20-2019        
 
    
TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 1 FOR AMERICAN 

ASPHALT AND MILLING SERVICES, IN THE AMOUNT OF $ 286,310.32 
FOR THE PROJECT COMMONLY KNOWN AS “LIVINGSTON AVENUE 
IMPROVEMENTS” 

 
 
Councilperson  Muñoz submitted the following resolution, which was duly seconded by 
Councilperson  Geoffroy.  
 
 
 

WHEREAS,  American Asphalt and Milling Services’ original contract amount is 

$285,687.59 for the project commonly known as “Livingston Avenue Improvements 

Project”; and 

WHEREAS,  American Asphalt and Milling Services’ was awarded a Change 

Order to extend the project limits for an amount not to exceed $50,000.00 for the 

project commonly known as “Livingston Avenue Improvements Project”; 

 WHEREAS, Andrew Hipolit, Borough Engineer, recommends approval of partial 

payment # 1 to American Asphalt and Milling Services, in the amount of $ 286,310.32, 

for the project commonly known as “Livingston Avenue Improvements Project”. 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of 

the Borough of New Providence, County of Union and State of New Jersey that partial 

payment # 1 to American Asphalt and Milling Services, 125 Oakwood Avenue, Kearny, 

New Jersey, in the amounts of $ 286,310.32, be approved for the project commonly 

known as “Livingston Avenue Improvements”.    

 APPROVED, this 20
th
 day of May, 2019. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 20

th
 day of May, 2019. 

 
 
  
Wendi B. Barry, Borough Clerk 

 
 

  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
CUMISKEY    X      

 
 

 
DESARNO X         

 
 

 
GENNARO   X       

 
  

GEOFFROY   X        
 

  
 
MUÑOZ   X        

 
 

ROBINSON X   
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



 

360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 

 
 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 

 
 

 

MEMORANDUM 
 

To:  Douglas R. Marvin, Borough Administrator 
 

From:  Andrew Hipolit, P.E., Borough Engineer    
 

Cc:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 

 

Dated:   May 17, 2019 
 

RE:  NJDOT Municipal Aid Program (FY2018) 

  Livingston Avenue Improvements  

Progress Payment No. 1 

MC Project No. NPT-610 

___________________________________________________________________________ 

With reference to the above captioned project, I hereby transmit Progress Payment No. 1 for 

approval by Resolution of the Mayor and Council.   Attached, please find the following: 

 

• Progress Payment No. 1 Voucher, dated 5/17/19, prepared by Maser Consulting, 

consisting of two (2) pages;  

• Police Traffic Director Invoices Nos. 260275, 260269, 160195 & 260267, prepared 

by Extra Duty Solutions, consisting of six (6) sheets; and 

• Certified Payroll Certificates prepared by American Asphalt & Milling Services, 

LLC, for the period of March 16 to April 14, 2019, consisting of thirteen (13) pages. 

 

Original Certified Payroll Certificates will be submitted under separate cover. 

 

To date, all the work has been completed to the satisfaction of the Borough Engineer.  
  
 Original Contract Amount $  285,687.59 
 Net Change by Change Orders $    45,000.00 
 Total Contract Amount $  330,687.59 
 
 Amount Completed to Date $ 292,153.39 
 Less 2% Retainage (-) $ 5,843.07  
 Less Previous Payments (-)         $0.00 
 Amount Due Progress Payment No. 1  $ 286,310.32  

 

I hereby recommend the Mayor and Council approve Progress Payment No. 1 in the amount 

of $286,310.32 to American Asphalt & Milling Services LLC.   
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DATE: May 17, 2019
NAME OF LIVINGSTON AVENUE IMPROVEMENTS
MC PROJECT NO.: NPT-610
MUNICIPALITY: BOROUGH OF NEW PROVIDENCE Requested 5/9/2019
COUNTY: UNION COUNTY Processed 5/17/2019 Completed as of: 5/17/2019

P: 201-991-9200 F: 201-991-9201

BASE BID LIVINGSTON AVENUE (STATION  0+00 TO 18+55)

ITEM DESCRIPTION UNIT QTY.  UNIT PRICE TOTAL AMOUNT  QUANTITY AMOUNT
 TOTAL 

QUANTITY 
TOTAL AMOUNT

1 INLET FILTER, TYPE I UN 15.00  $                     0.01  $                     0.15 15.00                $               0.15                 15.00  $                    0.15 

2 BREAKAWAY BARRICADE            UN 7.00  $                     0.01  $                     0.07 7.00                  $               0.07                   7.00  $                    0.07 

3 DRUM             UN 15.00  $                     0.01  $                     0.15 15.00                $               0.15                 15.00  $                    0.15 

4 TRAFFIC CONE            UN 75.00  $                     0.01  $                     0.75 75.00                $               0.75                 75.00  $                    0.75 

5 CONSTRUCTION SIGNS            SF 200.00  $                     0.01  $                     2.00 2.00                  $               0.02                   2.00  $                    0.02 

6 POLICE TRAFFIC DIRECTORS           HOUR 130.00  $                   95.63  $            12,431.90 191.03              $      18,268.20               191.03  $           18,268.20 

7 FUEL PRICE ADJUSTMENT           DOLL 1.00  $              1,300.00  $              1,300.00 -                    $                   -                         -    $                        -   

8 ASPHALT PRICE ADJUSTMENT           DOLL 1.00  $              3,500.00  $              3,500.00 -                    $                   -                         -    $                        -   

9 CLEARING SITE            LS 1.00  $            29,000.00  $            29,000.00 1.00                  $      29,000.00                   1.00  $           29,000.00 

10 HOT MIX ASPHALT PAVEMENT REPAIR         SY 761.00  $                     0.01  $                     7.61 -                    $                   -                         -    $                        -   

11 HMA MILLING, 3" OR LESS         SY 9,972.00  $                     4.25  $            42,381.00 9,953.00           $      42,300.25            9,953.00  $           42,300.25 

12 HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE , 2" THICK TON 1,361.00  $                   80.00  $          108,880.00 1,490.00           $    119,200.00            1,490.00  $         119,200.00 

13 RESET CASTING (INLET) UN 1.00  $                     0.01  $                     0.01 -                    $                   -                         -    $                        -   

14 RESET CASTING (MANHOLE) U 1.00  $                     0.01  $                     0.01 -                    $                   -                         -    $                        -   

15 RECONSTRUCTED INLET, TYPE B, USING EXISTING CASTING       U 1.00  $                 500.00  $                 500.00 1.00                  $           500.00                   1.00  $                500.00 

16 RECONSTRUCTED INLET, TYPE A, USING EXISTING CASTING       U 1.00  $                 400.00  $                 400.00 1.00                  $           400.00                   1.00  $                400.00 

17 CONCRETE SIDEWALK, 4" THICK  SY 128.00  $                 100.00  $            12,800.00 142.22              $      14,222.00               142.22  $           14,222.00 

18 DETECTABLE WARNING SURFACE           SY 21.00  $                 200.00  $              4,200.00 16.00                $        3,200.00                 16.00  $             3,200.00 

19 9" X 18" CONCRETE VERTICAL CURB  LF 306.00  $                   40.00  $            12,240.00 128.00              $        5,120.00               128.00  $             5,120.00 

20 GRANITE CURB LF 39.00  $                   40.00  $              1,560.00 139.00              $        5,560.00               139.00  $             5,560.00 

21 TRAFFIC STRIPES, 4"     LF 5,853.00  $                     0.90  $              5,267.70 4,594.00           $        4,134.60            4,594.00  $             4,134.60 

22 TRAFFIC MARKINGS LINES, 12" LF 1,384.00  $                     3.00  $              4,152.00 1,671.00           $        5,013.00            1,671.00  $             5,013.00 

SUBTOTAL: 238,623.35$           246,919.19$    246,919.19$          

PROGRESS PAYMENT #1

American Asphalt & Milling Services LLC.

Kearny, NJ 07032
96 Midland Avenue

Original Contract Payment #1 Total To Date
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DATE: May 17, 2019
NAME OF LIVINGSTON AVENUE IMPROVEMENTS
MC PROJECT NO.: NPT-610
MUNICIPALITY: BOROUGH OF NEW PROVIDENCE Requested 5/9/2019
COUNTY: UNION COUNTY Processed 5/17/2019 Completed as of: 5/17/2019

P: 201-991-9200 F: 201-991-9201

PROGRESS PAYMENT #1

American Asphalt & Milling Services LLC.

Kearny, NJ 07032
96 Midland Avenue

Original Contract Payment #1 Total To Date

ALTERNATE BID 'A' LIVINGSTON AVENUE (STATION 18+55 TO 22+90)

ITEM DESCRIPTION UNIT QTY UNIT PRICE TOTAL AMOUNT QUANTITY AMOUNT
TOTAL 

QUANTITY
TOTAL AMOUNT

1A INLET FILTER, TYPE I UN 6  $                     0.01  $                     0.06 6.00                  $               0.06                   6.00  $                    0.06 

2A POLICE TRAFFIC DIRECTORS           HOUR 30  $                   95.63  $              2,868.90 30.00                $        2,868.90                 30.00  $             2,868.90 

3A HOT MIX ASPHALT PAVEMENT REPAIR         SY 171  $                     0.01  $                     1.71 -                    $                   -                         -    $                        -   

4A HMA MILLING, 3" OR LESS         SY 2,275  $                     4.25  $              9,668.75 1,373.28           $        5,836.44            1,373.28  $             5,836.44 

5A HOT MIX ASPHALT 9.5 M 64 SURFACE COURSE , 2" THICK TON 311  $                   80.00  $            24,880.00 338.00              $      27,040.00               338.00  $           27,040.00 

6A RESET CASTING (INLET) UN 1  $                     0.01  $                     0.01 -                    $                   -                         -    $                        -   

7A RESET CASTING (MANHOLE) UN 1  $                     0.01  $                     0.01 -                    $                   -                         -    $                        -   

8A RECONSTRUCTED INLET, TYPE B, USING EXISTING CASTING       UN 1  $                 500.00  $                 500.00 1.00                  $           500.00               1.0000  $                500.00 

9A RECONSTRUCTED INLET, TYPE A, USING EXISTING CASTING       UN 1  $                 400.00  $                 400.00 -                    $                   -                         -    $                        -   

10A CURB PIECE (NJDEP TYPE 'N' ECO) UN 2  $                 300.00  $                 600.00 2.00                  $           600.00                   2.00  $                        -   

11A CONCRETE SIDEWALK, 4" THICK  SY 31  $                 100.00  $              3,100.00 26.66                $        2,666.00                 26.66  $             2,666.00 

12A DETECTABLE WARNING SURFACE           SY 4  $                 200.00  $                 800.00 3.00                  $           600.00                   3.00  $                600.00 

13A 9" X 18" CONCRETE VERTICAL CURB  LF 51  $                   40.00  $              2,040.00 24.00                $           960.00                 24.00  $                960.00 

14A GRANITE CURB LF 10  $                   40.00  $                 400.00 9.00                  $           360.00                   9.00  $                360.00 

15A TRAFFIC STRIPES, 4"     LF 1,472  $                     0.90  $              1,324.80 4,892.00           $        4,402.80            4,892.00  $             4,402.80 

16A TRAFFIC MARKINGS LINES, 12" LF 160  $                     3.00  $                 480.00 -                    $                   -                         -    $                        -   

SUBTOTAL: 47,064.24$             45,834.20$      45,234.20$            

TOTAL CONTRACT AMOUNT 285,687.59$           
AMOUNT COMPLETED TO DATE: 292,153.39$          

SUBTOTAL CHANGE ORDER AMOUNT TO DATE 45,000.00$             
2% RETAINAGE WITHHELD: (5,843.07)$            

TOTAL CONTRACT AMOUNT 330,687.59$           
LESS 2% RETAINAGE: 286,310.32$          

LESS PREVIOUS PAYMENTS: -$                      

TOTAL AMOUNT DUE PAYMENT NO. 1: 286,310.32$          
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