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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No.  2020-097 

 
 
Council Meeting Date   03-09-2020   Date Adopted:  03-09-220      
 
    
TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 2 FOR A A BERMS, 

LLC IN THE AMOUNT OF $88,209.51FOR THE PROJECT COMMONLY 
KNOWN AS “PHASE II-A DOWNTOWN IMPROVEMENT PROJECT” 

 
 
Councilperson Cumiskey  submitted the following resolution, which was duly seconded 
by Councilperson  DeSarno.  
 
 
 

WHEREAS,  A A Berm, LLC’s original contract amount is $288,832.00 for the 

project commonly known as “Phase II-A Downtown Improvement Project”; and 

 WHEREAS, Andrew Hipolit, Borough Engineer, recommends approval of partial 

payment #2 to A A Berms, LLC, in the amount of $88,209.51, for the project commonly 

known as “Phase II-A Downtown Improvement Project”. 

 NOW THEREFOR BE IT RESOLVED by the Mayor and Borough Council of the 

Borough of New Providence, County of Union and State of New Jersey that payment #2 

to A A Berms, LLC, 106 Mill Street,  Belleville, N.J. 01709, in the amount of $88,209.51, 

be approved for the project commonly known as “Phase II-A Downtown Improvement 

Project”.  

 APPROVED, this 9th day of March, 2020. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 9th day of March, 2020. 
 
 
  
Wendi B. Barry, Borough Clerk 

 
  
 
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
CUMISKEY    X       

 
 

 
DESARNO X         

 
 

 
GEOFFROY   X        

 
  

MATSIKOUDIS   X        
 

  
 
MUÑOZ   X         

 
 

ROBINSON X   
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



 

360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 

 
 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 

 
 

 

MEMORANDUM 
 

To:  Douglas R. Marvin, Borough Administrator 
 

From:  Andrew Hipolit, P.E., Borough Engineer    
 

cc:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 

 Frank McCombs, NJDOT Local Aid 

 

Dated:   March 5, 2020 
 

Re:  Phase II-A Downtown Improvement Project  

Progress Payment No. 2 

Borough of New Providence, Union County, NJ 

  Federal Project No. STP-7602(105)  

  NJDOT Project No. 7411314 

MC Project No. NPT-624 

___________________________________________________________________________ 

With reference to the above-captioned project, I hereby transmit Progress Payment No. 2 for 

approval by Resolution of the Mayor and Council.   Attached please find Progress Payment 

No. 2 Voucher, dated 2/27/20, prepared by Maser Consulting, original copies of Certified 

Payrolls and backup invoices/payments for Extra Duty Officers.  

 

To date, all the work has been completed to the satisfaction of the Borough Engineer.  
  
 Original Contract Amount $  288,832.00 

 Net Change by Change Orders $             0.00 

 Total Contract Amount $  288,832.00 

 

 Amount Completed to Date $      95,509.70 

 Less 2% Retainage (-) $        1,910.19  

 Less Previous Payments (-) $        5,390.00 

 Amount Due Progress Payment No. 2   $      88,209.51   

 

I hereby recommend the Mayor and Council approve Progress Payment No. 2 in the amount 

of $88,209.51 to AA Berms, LLC.   

 
AHR/er 
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DATE: February 27, 2020 AA Berms LLC P.O. Box 180 Belleville, NJ 07109
NAME OF PHASE II-A DOWNTOWN IMPROVEMENT PROJECT 2/21/2020
MC PROJECT NO.: NPT-624 2/27/2020
MUNICIPALITY: BOROUGH OF NEW PROVIDENCE 2/5/2020
COUNTY: UNION PAYMENT AMOUNT: 88,209.51$        

ITEM DESCRIPTION UNIT ORIGINAL 
CONTRACT QTY.  UNIT PRICE 

ORIGINAL 
CONTRACT 

AMOUNT
EXTRA REDUCTION ADJUSTED 

QUANTITY

QUANTITY 
PREVIOUS 
ESTIMATE

 QUANTITY 
THIS 

ESTIMATE 

 QUANTITY 
PAID TO DATE 

AMOUNT THIS 
ESTIMATE 

 PERCENT 
COMPLETE  

AMOUNT TO 
DATE

1 PERFORMANCE AND PAYMENT BOND DOLL 1  $          5,500.00  $          5,500.00 1                     1.00 -                                       1.00  $                   -   100%  $              5,500.00 

2 OWNER'S AND CONTRACTOR'S PROTECTIVE LIABILITY INSURANCE DOLL 1  $          2,500.00  $          2,500.00 1                         -   -                                           -    $                   -   0%  $                         -   

3 PROGRESS SCHEDULE LS 1  $          3,000.00  $          3,000.00 1                         -   1.00                                     1.00  $        3,000.00 100%  $              3,000.00 

4 PROGRESS SCHEDULE UPDATE UNIT 1  $          1,000.00  $          1,000.00 1                         -   -                                           -    $                   -   0%  $                         -   

5 MOBILIZATION LS 1  $        19,000.00  $        19,000.00 1                         -   0.50                                     0.50  $        9,500.00 50%  $              9,500.00 

6 CONSTRUCTION LAYOUT DOLL 1  $                 1.00  $                 1.00 1                         -   -                                           -    $                   -   0%  $                         -   

7 INLET FILTER TYPE 2, 2'X4' UNIT 4  $                 1.00  $                 4.00 4                         -   4.00                                     4.00  $               4.00 100%  $                     4.00 

8 BREAKAWAY BARRICADE UNIT 25  $                 1.00  $               25.00 25                         -   -                                           -    $                   -   0%  $                         -   

9 DRUM UNIT 75  $                 1.00  $               75.00 75                         -   -                                           -    $                   -   0%  $                         -   

10 TRAFFIC CONE UNIT 75  $                 1.00  $               75.00 75                         -   -                                           -    $                   -   0%  $                         -   

11 CONSTRUCTION SIGNS SF 500  $                 1.00  $             500.00 500                         -   -                                           -    $                   -   0%  $                         -   

12 CONSTRUCTION IDENTIFICATION SIGN, 4' X 8' UNIT 4  $                 1.00  $                 4.00 4                         -   -                                           -    $                   -   0%  $                         -   

13 PORTABLE VARIABLE MESSAGE SIGN UNIT 3  $                 1.00  $                 3.00 3                         -   -                                           -    $                   -   0%  $                         -   

14 TEMPORARY TRAFFIC STRIPES, 4" LF 100  $                 2.00  $             200.00 100                         -   -                                           -    $                   -   0%  $                         -   

15 TEMPORARY TRAFFIC STRIPES, 6" LF 300  $                 4.00  $          1,200.00 300                         -   -                                           -    $                   -   0%  $                         -   

16 TEMPORARY PAVEMENT MARKINGS SF 50  $               10.00  $             500.00 50                         -   -                                           -    $                   -   0%  $                         -   

17 TRAFFIC DIRECTOR, FLAGGER HOUR 200  $                 1.00  $             200.00 200                         -   -                                           -    $                   -   0%  $                         -   

18 PROTECTED PEDESTRIAN WALKWAY LF 100  $             100.00  $        10,000.00 100                         -   -                                           -    $                   -   0%  $                         -   

19 POLICE TRAFFIC DIRECTORS MH 160  $               85.00  $        13,600.00 160                         -   160.00                            160.00  $      13,600.00 100%  $            13,600.00 

20 NO ITEM 0 - - - - - - - - - - - -

21 NO ITEM 0 - - - - - - - - - - - -

22 FINAL CLEANUP LS 1  $          9,000.00  $          9,000.00 1                         -   -                                           -    $                   -   0%  $                         -   

23 CLEARING SITE LS 1  $          8,000.00  $          8,000.00 1                         -   -                                           -    $                   -   0%  $                         -   

24 EXCAVATION, TEST PIT CY 10  $             100.00  $          1,000.00 10                         -   -                                           -    $                   -   0%  $                         -   

25 EXCAVATION, UNCLASSIFIED CY 16  $             100.00  $          1,600.00                     4.00 20                         -   16.00                                16.00  $        1,600.00 100%  $              1,600.00 

26 REMOVAL OF PAVEMENT SY 106  $               10.00  $          1,060.00 106                         -   -                                           -    $                   -   0%  $                         -   

27 DENSE-GRADED AGGREAGATE BASE COURSE, 4" THICK SY 440  $               15.00  $          6,600.00 440                         -   413.79                            413.79  $        6,206.85 94%  $              6,206.85 

28 DENSE-GRADED AGGREAGATE BASE COURSE, 8" THICK SY 20  $               30.00  $             600.00 20                         -   -                                           -    $                   -   0%  $                         -   

29 HOT MIX ASPHALT 12.5 M 64 SURFACE COURSE (2" THICK) TN 12  $             150.00  $          1,800.00 12                         -   -                                           -    $                   -   0%  $                         -   

30 HOT MIX ASPHALT 25 M 64 BASE COURSE (6" THICK) TN 40  $             150.00  $          6,000.00 40                         -   -                                           -    $                   -   0%  $                         -   

31 CONCRETE FOOTING CY 6  $             300.00  $          1,800.00 6                         -   -                                           -    $                   -   0%  $                         -   

32 CONCRETE SIDEWALK, 4" THICK SY 180  $               95.00  $        17,100.00 180                         -   172.83                            172.83  $      16,418.85 96%  $            16,418.85 

33 PRECAST CONCRETE PAVERS SY 100  $             130.00  $        13,000.00 100                         -   -                                           -    $                   -   0%  $                         -   

34 RESET PRECAST CONCRETE PAVERS SY 10  $             100.00  $          1,000.00 10                         -   -                                           -    $                   -   0%  $                         -   

35 DETECTABLE WARNING SURFACE SY 7  $             300.00  $          2,100.00 7                         -   7.00                                     7.00  $        2,100.00 100%  $              2,100.00 

36 TREE GRATES UNIT 3  $          2,000.00  $          6,000.00 3                         -   -                                           -    $                   -   0%  $                         -   

37 9" X 20" CONCRETE VERTICAL CURB LF 110  $               50.00  $          5,500.00 110                         -   33.00                                33.00  $        1,650.00 30%  $              1,650.00 

38 GRANITE CURB LF 310  $               32.00  $          9,920.00 310                         -   258.00                            258.00  $        8,256.00 83%  $              8,256.00 

PAYMENT REQUESTED:
PAYMENT PROCESSED:
WORK COMPLETED AS OF:

PROGRESS PAYMENT #2

CONTRACTOR:
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DATE: February 27, 2020 AA Berms LLC P.O. Box 180 Belleville, NJ 07109
NAME OF PHASE II-A DOWNTOWN IMPROVEMENT PROJECT 2/21/2020
MC PROJECT NO.: NPT-624 2/27/2020
MUNICIPALITY: BOROUGH OF NEW PROVIDENCE 2/5/2020
COUNTY: UNION PAYMENT AMOUNT: 88,209.51$        

ITEM DESCRIPTION UNIT ORIGINAL 
CONTRACT QTY.  UNIT PRICE 

ORIGINAL 
CONTRACT 

AMOUNT
EXTRA REDUCTION ADJUSTED 

QUANTITY

QUANTITY 
PREVIOUS 
ESTIMATE

 QUANTITY 
THIS 

ESTIMATE 

 QUANTITY 
PAID TO DATE 

AMOUNT THIS 
ESTIMATE 

 PERCENT 
COMPLETE  

AMOUNT TO 
DATE

PAYMENT REQUESTED:
PAYMENT PROCESSED:
WORK COMPLETED AS OF:

PROGRESS PAYMENT #2

CONTRACTOR:

39 TRAFFIC STRIPES, 4" LF 15  $               10.00  $             150.00 15                         -   -                                           -    $                   -   0%  $                         -   

40 TRAFFIC STRIPES, 6" LF 540  $                 4.00  $          2,160.00 540                         -   -                                           -    $                   -   0%  $                         -   

41 TRAFFIC STRIPES, 12" LF 325  $                 6.00  $          1,950.00 325                         -   -                                           -    $                   -   0%  $                         -   

42 TRAFFIC STRIPES, 24" LF 180  $               12.00  $          2,160.00 180                         -   -                                           -    $                   -   0%  $                         -   

43 REMOVAL OF TRAFFIC STRIPES LF 900  $                 2.00  $          1,800.00 900                         -   -                                           -    $                   -   0%  $                         -   

44 REGULATORY AND WARNING SIGN SF 65  $               55.00  $          3,575.00 65                         -   -                                           -    $                   -   0%  $                         -   

45 2" RIGID METALLIC CONDUIT LF 30  $               70.00  $          2,100.00 30                         -   -                                           -    $                   -   0%  $                         -   

46 2" RIGID METALLIC CONDUIT (SCH. 40) LF 300  $               22.00  $          6,600.00 300                         -   167.00                            167.00  $        3,674.00 56%  $              3,674.00 

47 2" RIGID METALLIC CONDUIT (SCH. 80) LF 85  $               25.00  $          2,125.00 85                         -   -                                           -    $                   -   0%  $                         -   

48 PRECAST POLYNER CONCRETE JUNCTION BOX UNIT 7  $          2,000.00  $        14,000.00 7                         -   7.00                                     7.00  $      14,000.00 100%  $            14,000.00 

49 FOUNDATION, TYPE MCF UNIT 1  $          1,500.00  $          1,500.00 1                         -   -                                           -    $                   -   0%  $                         -   

50 METER CABINETM TYPE TL UNIT 1  $          3,275.00  $          3,275.00 1                         -   -                                           -    $                   -   0%  $                         -   

51 GROUND WIRE, NO. 6 AWG LF 280  $                 3.00  $             840.00 280                         -   -                                           -    $                   -   0%  $                         -   

52 MULTIPLE LIGHTING WIRE, NO. 6 AWG LF 815  $                 3.00  $          2,445.00 815                         -   -                                           -    $                   -   0%  $                         -   

53 SERVICE WIRE, NO. 6 AWG LF 75  $                 3.00  $             225.00 75                         -   -                                           -    $                   -   0%  $                         -   

54 FOUNDATION DECORATIVE LIGHT STANDARD UNIT 4  $          2,500.00  $        10,000.00 4                         -   4.00                                     4.00  $      10,000.00 100%  $            10,000.00 

55 MID BLOCK PEDESTRIAN CROSSING SYSTEM (SPRINGFIELD AVENUE) LS 1  $        49,000.00  $        49,000.00 1                         -   -                                           -    $                   -   0%  $                         -   

56 ADVANCED PEDESTRIAN WARNING ASSEMBLY UPGRADES UNIT 2  $          4,320.00  $          8,640.00 2                         -   -                                           -    $                   -   0%  $                         -   

57 LIGHTING STANDARD DECORATIVE UNIT 4  $          2,650.00  $        10,600.00 4                         -   -                                           -    $                   -   0%  $                         -   

58 LUMINAIRE DECORATIVE UNIT 4  $          2,650.00  $        10,600.00 4                         -   -                                           -    $                   -   0%  $                         -   

59 TOPSOILING, 4" THICK SY 140  $                 6.00  $             840.00 140                         -   -                                           -    $                   -   0%  $                         -   

60 FERTILIZING AND SEEDING, TYPE D SY 140  $                 1.00  $             140.00 140                         -   -                                           -    $                   -   0%  $                         -   

61 STRAW MULCHING SY 140  $                 1.00  $             140.00 140                         -   -                                           -    $                   -   0%  $                         -   

62 LARGE DECIDUOUS TREE 2-1/2" CALIPER, B&B (GINGKO BILOBA) UNIT 3  $          1,500.00  $          4,500.00 3                         -   -                                           -    $                   -   0%  $                         -   

SUBTOTAL: 288,832.00$      95,509.70$            

TOTAL CONTRACT AMOUNT 288,832.00$      AMOUNT COMPLETED TO DATE: 95,509.70$            

SUBTOTAL CHANGE ORDER AMOUNT TO DATE -$                   2% RETAINAGE WITHHELD: (1,910.19)$             

TOTAL CONTRACT AMOUNT 288,832.00$      SUBTOTAL: 93,599.51$            

LESS PREVIOUS PAYMENTS: 5,390.00$              

TOTAL AMOUNT DUE PAYMENT NO. 2: 88,209.51$            
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