RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2020-182

Council Meeting Date  08-17-2020 Date Adopted: 08-17-2020

TITLE: RESOLUTION APPROVING PARTIAL PAYMENT # 3 FOR A A BERMS,
LLC IN THE AMOUNT OF $72,140.71 FOR THE PROJECT COMMONLY
KNOWN AS “PHASE II-A DOWNTOWN IMPROVEMENT PROJECT”

Councilperson_Cumiskey submitted the following resolution, which was duly seconded
by Councilperson Matsikoudis.

WHEREAS, A A Berm, LLC’s original contract amount is $288,832.00 for the
project commonly known as “Phase II-A Downtown Improvement Project”; and

WHEREAS, Andrew Hipolit, Borough Engineer, recommends approval of partial
payment #3 to A A Berms, LLC, in the amount of $72,140.71, for the project commonly
known as “Phase II-A Downtown Improvement Project”.

NOW THEREFOR BE IT RESOLVED hy the Mayor and Borough Council of the
Borough of New Providence, County of Union and State of New Jersey that payment #3
to A A Berms, LLC, 106 Mill Street, Belleville, N.J. 01709, in the amount of $72,140, be
approved for the project commonly known as “Phase II-A Downtown Improvement
Project”.

APPROVED, this 17" day of August, 2020.
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| hereby certify that the above resolution was adopted at a meeting of the Borough
Council held on the 17" day of August, 2020.

Wendi B. Barry, Borough Clerk




Allen Morgan, Mayor

NEW PROVIDENCE

Andrew R. Hipolit, Borough Engineer

SETTLED IN 1720 Margaret Koontz, Administrative Assistant
MEMORANDUM
To: Douglas R. Marvin, Borough Administrator
From: Andrew Hipolit, P.E., Borough Engineer OL-—\
cc: Wendi Barry, Borough Clerk (w/attachments)

Keith Lynch, Director of Planning and Development
Frank McCombs, NJDOT Local Aid

Dated: August 7, 2020

Re: Phase 11-A Downtown Improvement Project
Progress Payment No. 3
Borough of New Providence, Union County, NJ
Federal Project No. STP-7602(105)
NJDOT Project No. 7411314
MC Project No. NPT-624

With reference to the above-captioned project, | hereby transmit Progress Payment No. 3 for
approval by Resolution of the Mayor and Council. Attached please find the following:

e Progress Payment No. 3 Voucher, dated 7/27/2020 (3 pages), prepared by Maser
Consulting
e Original copies of Certified Payrolls prepared by AA Berms. Inc.

To date, all the work has been completed to the satisfaction of the Borough Engineer.

Original Contract Amount $ 288,832.00
Net Change by Change Orders $ 5,293.97
Total Contract Amount $ 294,125.97
Amount Completed to Date $169,122.67
Less 2% Retainage (-) $3,382.45
Less Previous Payments () $93,599.51
Amount Due Progress Payment No. 3 $72,140.71

| hereby recommend the Mayor and Council approve Progress Payment No. 3 in the amount
of $72,140.71 to AA Berms, LLC.

ARH/er

R:\Projects\NPT\NPT-624 Downtown Streetscape (Springfield Ave & South St)\Correspondence\OUT\200807_NPT624_Downtown
Streetscape_Progress Payment No. 3.Doc

360 Elkwood Avenue ¢ New Providence ¢ NJ ¢ 07974
908-665-1124 # 908-665-8361 (Fax)
WWW.Newprov.org
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PROGRESS PAYMENT #3

DATE: July 27,2020 CONTRACTOR: AA Berms LLC P.O. Box 180 Belleville, NJ 07109

NAME OF PHASE Il-A DOWNTOWN IMPROVEMENT PROJECT PAYMENT REQUESTED: 711412020

MC PROJECT NO.:  NPT-624 PAYMENT PROCESSED: 712712020

MUNICIPALITY: ~ BOROUGH OF NEW PROVIDENCE WORK COMPLETED AS OF:  6/22/2020

COUNTY: UNION PAYMENT AMOUNT: $ 7214071

ORIGINAL QUANTITY | QUANTITY
o | coomeme T ouronce | civmacr | e | reovoron | A0 | ouduous | rws | ovmry Tawowrrus] ercewr | wourro
1 PERFORMANCE AND PAYMENT BOND DOLL 1 $  550000|$  5500.00 1 1.00 - 1.00($ - 100%  |$ 5,500.00
2 OWNER'S AND CONTRACTOR'S PROTECTIVE LIABILITY INSURANCE DOLL 1 $  250000|$  2500.00 1 - - - s - 0% $ -
3 PROGRESS SCHEDULE Ls 1 $  300000|$  3,000.00 1 1.00 - 1.00($ - 100%  |$ 3,000.00
4 PROGRESS SCHEDULE UPDATE UNIT 1 $  1,00000($  1,000.00 1 - - Ak - 0% $ -
5 MOBILIZATION Ls 1 $  1900000|$  19,000.00 1 0.50 050 100($  9,500.00 100%  |$ 19,000.00
6 CONSTRUCTION LAYOUT DOLL 1 $ 100 $ 1.00 1 - 1.00 1.00 [ $ 1.00 100%  |$ 1.00
7 INLET FILTER TYPE 2, 2X4' UNIT 4 $ 100 $ 400 4 4.00 - 400 - 100%  |$ 4.00
8 BREAKAWAY BARRICADE UNIT 25 $ 100 $ 25.00 25 - 10.00 1000 | $ 10.00 40% $ 10.00
9 DRUM UNIT 75 $ 100§ 75.00 75 - 15.00 15.00 | $ 15.00 20% $ 15.00
10 TRAFFIC CONE UNIT 75 $ 100§ 75.00 75 - 50.00 50.00 | 50.00 67% $ 50.00
11 CONSTRUCTION SIGNS SF 500 $ 100§ 500.00 500 - - K - 0% $ -
12 CONSTRUCTION IDENTIFICATION SIGN, 4' X 8 UNIT 4 $ 100 $ 400 4 - - - s - 0% $ -
13 PORTABLE VARIABLE MESSAGE SIGN UNIT 3 $ 100 $ 3.00 3 - 2.00 200 $ 2.00 67% $ 200
14 TEMPORARY TRAFFIC STRIPES, 4" LF 100 $ 200( $ 200.00 100 - - - s - 0% $ -
15 TEMPORARY TRAFFIC STRIPES, 6" LF 300 $ 400|$ 120000 300 - - K - 0% $ -
16 TEMPORARY PAVEMENT MARKINGS SF 50 $ 10.00| $ 500.00 50 - - - s - 0% $ -
17 TRAFFIC DIRECTOR, FLAGGER HOUR 200 $ 100§ 200.00 200 - - K - 0% $ -
18 PROTECTED PEDESTRIAN WALKWAY LF 100 $ 100.00{ $  10,000.00 100 - - - s - 0% $ -
19 POLICE TRAFFIC DIRECTORS MH 160 $ 8500|$  13,600.00 160 160.00 - 160.00 |$ - 100%  |$ 13,600.00
20 NO ITEM 0 - - - - - - - - - - - -
21 NO ITEM 0 - . . . B . B B B i B R
22 FINAL CLEANUP Ls 1 § 900000  9,000.00 1 - - Ak - 0% $ -
23 CLEARING SITE Ls 1 $  800000|$  8000.00 1 - 1.00 100($ 800000 100%  |$ 8,000.00
24 EXCAVATION, TEST PIT cy 10 $ 10000 $  1,000.00 10 - - - s - 0% $ -
25 EXCAVATION, UNCLASSIFIED cy 16 s 100.00($  1,600.00 400 20 16.00 4.00 2000($  400.00 125%  |$ 2,000.00
26 REMOVAL OF PAVEMENT sy 106 $ 1000 $ 106000 106 - 63.50 63505  635.00 60% $ 635.00
27 DENSE-GRADED AGGREAGATE BASE COURSE, 4" THICK sY 440 $ 1500 $  6,600.00 440 413.79 - 41379 | $ - 94% $ 6,206.85
28 DENSE-GRADED AGGREAGATE BASE COURSE, 8" THICK sy 20 $ 30.00| $ 600.00 20 - - - s - 0% $ -
29 HOT MIX ASPHALT 12.5 M 64 SURFACE COURSE (2" THICK) ™ 12 s 15000 $  1,800.00 12 - 4.05 405|$  607.50 34% $ 607.50
30 HOT MIX ASPHALT 25 M 64 BASE COURSE (6" THICK) ™ 40 $ 15000 $  6,000.00 40 - 7.99 799|$ 119850 20% $ 1,198.50
R:\Projects\NPT\NPT-624 Downtown Streetscape (Springfield Ave & South St)\Project Information\Bidding and Construction\Contractor Payments\Payment 3\200707_Payment 3_NPT624 lof3
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PROGRESS PAYMENT #3

DATE: July 27,2020 CONTRACTOR: AA Berms LLC P.O. Box 180 Belleville, NJ 07109

NAME OF PHASE Il-A DOWNTOWN IMPROVEMENT PROJECT PAYMENT REQUESTED: 711412020

MC PROJECT NO.:  NPT-624 PAYMENT PROCESSED: 712712020

MUNICIPALITY: ~ BOROUGH OF NEW PROVIDENCE WORK COMPLETED AS OF:  6/22/2020

COUNTY: UNION PAYMENT AMOUNT: $ 7214071

ORIGINAL QUANTITY | QUANTITY
o | coomeme T ouronce | civmacr | e | reovoron | A0 | ouduous | rws | ovmry Tawowrrus] ercewr | wourro
31 CONCRETE FOOTING cy 6 s 30000($  1,800.00 6 - - K - 0% $ -
32 CONCRETE SIDEWALK, 4" THICK sy 180 $ 9500($  17,100.00 180 172.83 280 18263 [$  931.00 101%  |$ 17,349.85
33 PRECAST CONCRETE PAVERS sy 100 $ 130.00{ $  13,000.00 100 - 93.30 9330($  12,129.00 93% $ 12,129.00
34 RESET PRECAST CONCRETE PAVERS sy 10 $ 10000 $  1,000.00 10 - - Ak - 0% $ -
35 DETECTABLE WARNING SURFACE sy 7 s 30000($  2,100.00 7 7.00 - 7.00($ - 100%  |$ 2,100.00
36 TREE GRATES UNIT 3 $  200000|$  6000.00 3 - 3.00 300|$ 600000 100%  |$ 6,000.00
37 9" X 20" CONCRETE VERTICAL CURB LF 110 $ 50.00{$  5,500.00 110 33.00 28.50 61.50|$  1,425.00 56% $ 3,075.00
38 GRANITE CURB LF 310 $ 3200{$  9,920.00 310 258.00 11.00 269.00 |$ 35200 87% $ 8,608.00
39 TRAFFIC STRIPES, 4" LF 15 $ 10.00| $ 150.00 15 - - K - 0% $ -
40 TRAFFIC STRIPES, 6" LF 540 $ 400|$  2,160.00 540 - - - s - 0% $ -
41 TRAFFIC STRIPES, 12" LF 325 $ 600($  1950.00 325 - - A - 0% $ -
42 TRAFFIC STRIPES, 24" LF 180 $ 1200 $ 216000 180 - - - s - 0% $ -
43 REMOVAL OF TRAFFIC STRIPES LF 900 $ 200($  1,800.00 900 - - K - 0% $ -
44 REGULATORY AND WARNING SIGN SF 65 $ 5500($  3,575.00 65 - - Ak - 0% $ -
45 2" RIGID METALLIC CONDUIT LF 30 $ 7000{$  2,100.00 30 - - K - 0% $ -
46 2" RIGID NON-METALLIC CONDUIT (SCH. 40) LF 300 $ 2200{$  6,600.00 300 167.00 22.00 189.00 [ 484.00 63% $ 4,158.00
47 2" RIGID NON-METALLIC CONDUIT (SCH. 80) LF 85 $ 2500($  2125.00 85 - - K - 0% $ -
48 PRECAST POLYMER CONCRETE JUNCTION BOX UNIT 7 §  200000($ 14,0000 7 7.00 - 7.00($ - 100%  |$ 14,000.00
49 FOUNDATION, TYPE MCF UNIT 1 $  150000|$  1500.00 1 - 1.00 100($  1,500.00 100%  |$ 1,500.00
50 METER CABINET TYPE TL UNIT 1 $  327500|$ 327500 1 - 1.00 100($ 327500 100%  |$ 3,275.00
51 GROUND WIRE, NO. 6 AWG LF 280 $ 300| $ 840.00 280 - - K - 0% $ -
52 MULTIPLE LIGHTING WIRE, NO. 6 AWG LF 815 $ 300($  2445.00 815 - - - s - 0% $ -
53 SERVICE WIRE, NO. 6 AWG LF 75 $ 300( $ 225.00 75 - - K - 0% $ -
54 FOUNDATION DECORATIVE LIGHT STANDARD UNIT 4 §  250000($  10,000.00 4 4.00 - 4.00($ - 100%  |$ 10,000.00
55 MID BLOCK PEDESTRIAN CROSSING SYSTEM (SPRINGFIELD AVENUE) Ls 1 $  4900000|$  49,000.00 1 - - A - 0% $ -
56 ADVANCED PEDESTRIAN WARNING ASSEMBLY UPGRADES UNIT 2 §  432000($  8640.00 2 - - - s - 0% $ -
57 LIGHTING STANDARD DECORATIVE UNIT 4 $  265000|$ 1060000 4 - 4.00 400($  10,600.00 100%  |$ 10,600.00
58 LUMINAIRE DECORATIVE UNIT 4 $  265000|$ 1060000 4 - 400 400($  10,600.00 100%  |$ 10,600.00
59 TOPSOILING, 4" THICK sY 140 $ 6.00|$ 840.00 140 - 75.50 7550|$  453.00 54% $ 453.00
60 FERTILIZING AND SEEDING, TYPE D sy 140 $ 100§ 140.00 140 - 7550 7550 | $ 75.50 54% $ 75.50
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PROGRESS PAYMENT #3
DATE: July 27, 2020 CONTRACTOR: AA Berms LLC P.O. Box 180 Belleville, NJ 07109
NAME OF PHASE Il-A DOWNTOWN IMPROVEMENT PROJECT PAYMENT REQUESTED: 7/14/2020
MC PROJECT NO.: NPT-624 PAYMENT PROCESSED: 7/27/2020
MUNICIPALITY: BOROUGH OF NEW PROVIDENCE WORK COMPLETED AS OF:  6/22/2020
COUNTY: UNION PAYMENT AMOUNT: $ 7214071
ORIGINAL QUANTITY QUANTITY
ORIGINAL ADJUSTED QUANTITY | AMOUNT THIS PERCENT AMOUNT TO
ITEM DESCRIPTION UNIT UNIT PRICE CONTRACT EXTRA REDUCTION PREVIOUS THIS
CONTRACT QTY. AMOUNT QUANTITY ESTIMATE ESTIMATE PAID TO DATE | ESTIMATE COMPLETE DATE
61 STRAW MULCHING sy 140 $ 100 $ 140.00 140 - 75.50 7550 | § 75.50 54% $ 75.50
62 LARGE DECIDUOUS TREE 2-1/2" CALIPER, B&B (GINGKO BILOBA) UNIT 3 $ 1,500.00| $ 4,500.00 3 - - -8 - 0% $ -
63 CHANGE ORDER 1 LS - $ 1,039.23 - - - - 1.00 - 1.00 | $ - 100% $ 1,039.23
64 CHANGE ORDER 2 LS - $ 4,254.74 - - = = 1.00 - 1.00 [ $ - 100% $ 4,254.74
SUBTOTAL: $ 288,832.00 $ 169,122.67

TOTAL CONTRACT AMOUNT $  288,832.00 AMOUNT COMPLETED TO DATE: $ 169,122.67

SUBTOTAL CHANGE ORDER AMOUNT TO DATE § __ 5,293.97 2% RETAINAGE WITHHELD:  $ (3,382.45)
TOTAL CONTRACT AMOUNT §  294,125.97 SUBTOTAL: §  165740.22

LESS PREVIOUS PAYMENTS: §  93,599.51

TOTAL AMOUNT DUE PAYMENT NO.3: §  72,140.71
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