

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2015-243

Council Meeting Date: 06-22-2015

Date Adopted: 06-22-2015

TITLE: RESOLUTION APPROVING CHANGE ORDER #1 FOR INSITUFORM TECHNOLOGIES, LLC. IN THE AMOUNT OF \$ 55,000.00, FOR THE PROJECT COMMONLY KNOWN AS "2014 SANITARY SEWER LINING PROJECT"

Councilperson Galluccio submitted the following resolution, which was duly seconded by Councilperson Muñoz.

WHEREAS, Insituform Technologies, LLC's, original contract amount was \$437,163.00 for the project commonly known as "2014 Sanitary Sewer Lining Project"; and

WHEREAS, Change Order #1 in the amount of \$ 55,000.00 is requested for additional cleaning, inspecting and lining of 8 inch sewer mains on Ryder Way, Southgate Road and Forest Road; and

WHEREAS, based upon the review of Change Order #1, the Borough Engineer agrees with the request and is recommending Change Order #1; and

WHEREAS, Funding for Change Order #1 is available in the following capital accounts:

15—265-930-3-40040

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order #1 for Insituform Technologies, LLC's, in the amount of \$ 55,000.00, be approved for the project commonly known as "2014 Sanitary Sewer Lining Project".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.

APPROVED, this 22nd day of June, 2015.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
GALLUCCIO	X			
GENNARO	X			
KAPNER	X			
MADDEN	X			
MUÑOZ	X			
ROBINSON	X			
MORGAN			TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 22nd day of June, 2015.

Wendi B. Barry, Borough Clerk

BOROUGH OF
NEW PROVIDENCE
SETTLED IN 1720

Al Morgan, Mayor

Andrew R. Hipolit, Borough Engineer

Margaret Koontz, Administrative Assistant

MEMORANDUM

To: Douglas R. Marvin, Borough Administrator

From: Andrew R. Hipolit, Borough Engineer *PSM FOR*

CC: Wendi B. Barry, Borough Clerk (w/attachments)
Keith Lynch, Director of Planning & Development
Anthony Carnevale, Wastewater Superintendent

Date: June 17, 2015

RE: **Change Order #1 Recommendation
2014 Sanitary Sewer Lining Project**

The Borough is currently under contract with Insituform Technologies, LLC (Insituform) for sanitary sewer improvements. The contract price is \$437,163.00 which includes cleaning, inspecting, lining and manhole repairs of the sanitary sewer system in various locations within the Borough. In an effort to further improve the Borough's sanitary sewer system, we have discussed adding additional cleaning, inspecting and lining to the contract with Insituform. In coordination with Anthony Carnevale, Wastewater Superintendent, we recommend cleaning, inspecting and lining the following additional mains:

1. Ryder Way from Manhole 70 to 72 (8-inch main): Total length 347 feet.
2. Southgate Road from Manhole 64 to 68 (8-inch main): Total length = 638 feet; Manhole 63 to 64 (10-inch main): Total length = 262 feet; Manhole 42 to 63 (10-inch main): Total length = 254 ft.; and Manhole 41 to 42 (10-inch main): Total length = 15 ft.
3. Forest Road Manhole 39 to 42 (8-inch main): Total length 326 feet.
4. Total 8-inch sanitary sewer main to be cleaned, inspected and lined = 1,311 feet and the total 10-inch sanitary sewer main to be cleaned, inspected and lined = 531.

With the bid price of \$27 per foot for cleaning, inspecting and lining of 8-inch mains (1,311 X \$27/ft. = \$35,397.00) and \$29 per foot for cleaning, inspecting and lining of 10-inch mains (531 X \$29/ft. = \$15,399.00), the additional cost (Change Order #1) is not to exceed **\$50,796.00**. Therefore, the adjusted contract amount would be \$487,959.00.

Please contact me if you have any questions regarding the above project.