

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2017-136

Council Meeting Date: 05-08-2017

Date Adopted: 05-08-2017

TITLE: RESOLUTION APPROVING PARTIAL PAYMENT #3 FOR DAKOTA EXCAVATING CONTRACTOR, INC. IN THE AMOUNT OF \$95,144.28 FOR THE PROJECT COMMONLY KNOWN AS "OAKWOOD PARK IMPROVEMENT PROJECT"

Councilperson Galluccio submitted the following resolution, which was duly seconded by Councilperson Muñoz.

BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Andrew Hipolit, Borough Engineer, recommends approval of partial payment # 3 to Dakota Excavating Contractor, Inc., 481 Hackensack Avenue, Hackensack, N.J. 07601, in the amounts of \$95,144.28 for the project commonly known as "Oakwood Park Improvement Project".

APPROVED, this 8th day of May, 2017.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
GALLUCCIO	X			
GENNARO	X			
KAPNER	X			
MADDEN			X	
MUÑOZ	X			
ROBINSON	X			
MORGAN			TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 8th day of May, 2017.

Wendi B. Barry, Borough Clerk

BOROUGH OF
NEW PROVIDENCE

SETTLED IN 1720

Allen Morgan, Mayor

Andrew R. Hipolit, Borough Engineer

Margaret Koontz, Administrative Assistant

MEMORANDUM

To: Douglas Marvin, Borough Administrator

From: Andrew R. Hipolit, Borough Engineer 

CC: Wendi B. Barry, Borough Clerk (w/attachments)
Jessica Short, Administrative Assistant
Keith Lynch, Director of Planning and Development

Date: May 3, 2017

RE: **Oakwood Park Athletic Field Renovation
Progress Payment #3
MC Project No. NPT-555**

Dakota Excavating Contractor, Inc., the contractor for the above referenced project, has requested Progress Payment No. 3. Our office has been monitoring construction and as-built quantities for contract items completed through February 2017. Attached, please find the following:

1. Progress Payment #3, dated 05/2/2017, prepared by Maser Consulting.
2. Proposed Payment #3, prepared by Dakota Excavating, dated April 6, 2017.

To date, the work outlined in Progress Payment No. 3 has been completed.

Original Contract Amount	\$ 1,297,000.30
Change Orders 1-3	\$52,835.00
Change Order 4(Pending Approval)	(-) \$16,601.00
Adjusted Contract Amount	\$1,333,234.30
Total Cost of Work Completed	\$598,498.80
Less 2% Retainage	(-) \$11,945.80
Amount Previously Paid	(-) \$490,199.72
Progress Payment No. 3 Amount Due	\$95,144.28

I hereby recommend the Mayor and Council approve Progress Payment No. 3 in the amount of **\$95,144.28** to Dakota Excavating Contractor, Inc. Progress Payment #3 shall be held by the Borough Clerk until the Contractor has submitted for review and approval by me the Application for Payment.

Please contact me, should you have any questions.

r:\projects\npt\npt-555\correspondence\out\170503_arh_marvin_dakota excavating progress payment #3 .docx



PROGRESS PAYMENT #3
 MASER PROJECT NUMBER: NPT555
 OAKWOOD PARK
 BOROUGH OF NEW PROVIDENCE, UNION COUNTY, NJ

DATE: 5/2/2017
CONTRACTOR: DAKOTA EXCAVATING CONTRACTOR, INC.
 481 HACKENSACK AVE
 HACKENSACK, NJ 07601

Invoice Date 4/6/2017

ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	AMENDED QTY	QTY THIS EST.	AMOUNT THIS EST.	QTY PREV. EST.	QTY TO DATE	AMOUNT TO DATE
BASE BID - TURF AND SOD FIELDS										
1	SOIL EROSION AND SEDIMENT CONTROL MEASURES	LS	1	\$ 8,000.00	1	0.00	\$ -	0.50	0.50	\$ 4,000.00
2	CLEARING SITE	LS	1	\$ 94,000.00	1	0.00	\$ -	0.50	0.50	\$ 47,000.00
3	EXCAVATION, BORROW EXCAVATION AND GRADING, UNCLASSIFIED	LS	1	\$ 149,000.00	1	0.00	\$ -	0.75	0.75	\$ 111,750.00
4	EXCAVATION AND DISPOSAL OF IMPACTED NON HAZARDOUS SOIL MATERIAL (IF & WHERE DIRECTED)	TON	300	\$ 50.00	0	0.00	\$ -	0.00	0.00	\$ -
5	1/4" CLEAN STONE, 2" THICK (SYNTHETIC TURF FIELD)	CY	578	\$ 52.00	578	0.00	\$ -	578.00	578.00	\$ 30,056.00
6	3/4" CLEAN STONE, 4" THICK (SYNTHETIC TURF FIELD)	CY	1,155	\$ 51.00	1,155	0.00	\$ -	1155.00	1155.00	\$ 58,905.00
7	DENSE GRADED AGGREGATE BLEACHER PAD, 6" THICK	SY	67	\$ 21.00	67	0.00	\$ -	0.00	0.00	\$ -
8	MODULAR BLOCK RETAINING WALL WITH MATCHING CAP	SF (FACE)	2,270	\$ 38.00	2,270	0.00	\$ -	1500.00	1500.00	\$ 57,000.00
9	1" X 12" PERFORATED UNDERDRAIN PIPE (SYNTHETIC TURF)	LF	5,269	\$ 1.50	5,269	0.00	\$ -	5278.00	5278.00	\$ 7,917.00
10	1" X 12" PERFORATED UNDERDRAIN PIPE (SOD FIELD)	LF	2,878	\$ 9.50	2,878	0.00	\$ -	0.00	0.00	\$ -
11	4" PERFORATED HIGH DENSITY POLYETHYLENE PIPE	LF	459	\$ 5.00	459	0.00	\$ -	400.00	400.00	\$ 2,000.00
12	18" PERFORATED HIGH DENSITY POLYETHYLENE PIPE	LF	611	\$ 38.00	611	0.00	\$ -	200.00	200.00	\$ 7,600.00
13	15" WATERTIGHT HIGH DENSITY POLYETHYLENE PIPE	LF	293	\$ 35.00	936	367.00	\$ 12,845.00	293.00	660.00	\$ 23,100.00
14	24" WATERTIGHT HIGH DENSITY POLYETHYLENE PIPE	LF	1,292	\$ 51.00	1,292	0.00	\$ -	140.00	140.00	\$ 7,140.00
15	FILTER FABRIC (SYNTHETIC TURF FIELD)	SY	10,393	\$ 1.10	10,393	0.00	\$ -	10393.00	10393.00	\$ 11,432.30
16	STORM MANHOLE, 5' DIAMETER	UNIT	1	\$ 4,000.00	1	0.00	\$ -	0.00	0.00	\$ -
17	OUTLET CONTROL STRUCTURE	UNIT	1	\$ 5,000.00	1	0.00	\$ -	0.00	0.00	\$ -
18	12" RISER WITH SOLID COVER	UNIT	1	\$ 1,000.00	1	0.00	\$ -	1.00	1.00	\$ 1,000.00
19	15" RISER WITH SOLID COVER	UNIT	1	\$ 1,200.00	1	0.00	\$ -	1.00	1.00	\$ 1,200.00
20	18" RISER WITH SOLID COVER	UNIT	3	\$ 1,500.00	3	0.00	\$ -	1.00	1.00	\$ 1,500.00
21	24" RISER WITH SOLID COVER	UNIT	1	\$ 2,000.00	1	0.00	\$ -	0.00	0.00	\$ -
22	15" RISER WITH GRATE	UNIT	6	\$ 1,200.00	6	0.00	\$ -	0.00	0.00	\$ -
23	24" RISER WITH GRATE	UNIT	1	\$ 2,000.00	1	0.00	\$ -	0.00	0.00	\$ -
24	CONCRETE HEADWALL WITH GRATE AND SCOUR HOLE	UNIT	2	\$ 6,000.00	2	0.00	\$ -	1.00	1.00	\$ 6,000.00
25	CONCRETE HEADWALL WITH GRATE AND RIP RAP APRON	UNIT	1	\$ 6,500.00	1	0.00	\$ -	0.00	0.00	\$ -
26	BLACK VINYL CHAIN-LINK FENCE, 4' HIGH	LF	1,094	\$ 31.00	0	0.00	\$ -	0.00	0.00	\$ -
27	BLACK VINYL CHAIN-LINK FENCE, 6' HIGH	LF	299	\$ 45.00	1,393	617.00	\$ 27,765.00	299.00	916.00	\$ 41,220.00
28	BLACK VINYL CHAIN-LINK FENCE, 8' HIGH	LF	166	\$ 60.00	166	0.00	\$ -	0.00	0.00	\$ -
29	BLACK VINYL CHAIN-LINK FENCE, 10' HIGH	LF	360	\$ 72.00	360	0.00	\$ -	227.00	227.00	\$ 16,344.00
30	BLACK VINYL CHAIN-LINK FENCE, 8' HIGH WITH 20' HIGH NETTING	LF	130	\$ 165.00	0	0.00	\$ -	0.00	0.00	\$ -
31	BLACK VINYL CHAIN-LINK FENCE, 10' HIGH WITH 20' HIGH NETTING	LF	126	\$ 177.00	0	0.00	\$ -	0.00	0.00	\$ -
32	ELECTRICALLY GROUNDING CHAIN-LINK FENCE	LF	594	\$ 4.00	594	594.00	\$ 2,376.00	0.00	594.00	\$ 2,376.00
33	SINGLE GATE, 4' WIDE, BLACK VINYL CHAIN-LINK FENCE, 4' HIGH	UNIT	3	\$ 700.00	0	0.00	\$ -	0.00	0.00	\$ -
34	SINGLE GATE, 4' WIDE, BLACK VINYL CHAIN-LINK FENCE, 6' HIGH	UNIT	4	\$ 800.00	4	0.00	\$ -	3.00	3.00	\$ 2,400.00
35	SINGLE GATE, 4' WIDE, BLACK VINYL CHAIN-LINK FENCE, 10' HIGH	UNIT	1	\$ 900.00	0	0.00	\$ -	0.00	0.00	\$ -
36	DOUBLE GATE, 10' WIDE, BLACK VINYL CHAIN-LINK FENCE, 4' HIGH	UNIT	1	\$ 1,200.00	0	-1.00	\$ (1,200.00)	1.00	0.00	\$ -
37	DOUBLE GATE, 10' WIDE, BLACK VINYL CHAIN-LINK FENCE, 6' HIGH	UNIT	1	\$ 1,300.00	2	1.00	\$ 1,300.00	1.00	2.00	\$ 2,600.00
38	CHAIN LINK FENCE TOP RAIL COVER	LF	773	\$ 4.00	773	0.00	\$ -	0.00	0.00	\$ -
39	BASEBALL BACKSTOP	UNIT	2	\$ 19,000.00	2	0.00	\$ -	1.00	1.00	\$ 19,000.00
40	CONCRETE TURF FOOTING (6" X 12")	LF	170	\$ 15.00	170	0.00	\$ -	170.00	170.00	\$ 2,550.00
41	CONCRETE TURF FOOTING (10" X 12") WITH NAILER BOARD	LF	1,167	\$ 18.50	1,167	0.00	\$ -	1167.00	1167.00	\$ 21,589.50
42	CLAY PITCHER'S MOUND WITH RUBBER	LS	1	\$ 7,000.00	1	0.00	\$ -	0.00	0.00	\$ -
43	PORTABLE PITCHER'S MOUND (10' DIAMETER)	UNIT	1	\$ 3,000.00	1	1.00	\$ 3,000.00	0.00	1.00	\$ 3,000.00
44	HOME PLATE	UNIT	2	\$ 700.00	2	0.00	\$ -	0.00	0.00	\$ -
45	DUGOUT (INCLUDING CONCRETE SLAB, SHELTER AND BENCHES)	UNIT	4	\$ 19,500.00	4	2.00	\$ 39,000.00	0.00	2.00	\$ 39,000.00
46	UTILITY SITE UPGRADES - WATER	LS	1	\$ 7,500.00	1	0.00	\$ -	0.00	0.00	\$ -
47	IRRIGATION SYSTEM	LS	1	\$ 50,000.00	1	0.00	\$ -	0.00	0.00	\$ -
48	YARD HARDANT (STANDARD HOSE CONNECTION)	UNIT	2	\$ 2,000.00	2	0.00	\$ -	0.00	0.00	\$ -
49	YARD HYDRANT (1-1/2 INCH) WITH CURB STOP	UNIT	1	\$ 2,000.00	1	0.00	\$ -	0.00	0.00	\$ -
50	SANITARY MANHOLE, 4' DIAMETER	UNIT	2	\$ 4,200.00	0	0.00	\$ -	0.00	0.00	\$ -
51	COMPLETE CURED-IN-PLACE PIPE LINING INCLUDING PRE/POST VIDEO INSPECTION, BYPASS PUMP, END SEALS, ETC	LF	823	\$ 70.00	823	0.00	\$ -	823.00	823.00	\$ 57,610.00
52	UTILITY SITE UPGRADES - ELECTRIC	LS	1	\$ 34,000.00	1	0.00	\$ -	0.00	0.00	\$ -
53	SPORTS FIELD LIGHTING (INSTALLATION)	LS	1	\$ 51,000.00	1	0.00	\$ -	0.00	0.00	\$ -
54	RESPREADING TOPSOIL AND AMENDED TOPSOIL	SY	22,064	\$ 1.00	22,064	0.00	\$ -	0.00	0.00	\$ -
55	FERTILIZING AND SEEDING	SY	12,490	\$ 1.50	12,490	0.00	\$ -	0.00	0.00	\$ -
56	SODDING	SY	9,574	\$ 4.65	13,474	0.00	\$ -	0.00	0.00	\$ -
57	STRAW MULCHING	SY	12,490	\$ 0.70	12,490	0.00	\$ -	0.00	0.00	\$ -
58	INFIELD CLAY, 6" THICK	SY	1,359	\$ 27.00	1,359	0.00	\$ -	0.00	0.00	\$ -
59	SAND FOR AMENDING TOPSOIL	TON	1,100	\$ 19.50	1,100	0.00	\$ -	0.00	0.00	\$ -
CO #1	ADDITIONAL IRRIGATION SYSTEM	LS	1	\$ 16,300.00	1	0.00	\$ -	0.00	0.00	\$ -
CO #2	PURCHASE AND INSTALLATION OF TWO (2), 25' HIGH FOUL POLES	LS	1	\$ 11,800.00	1	0.00	\$ -	0.00	0.00	\$ -
CO #3	REMOVAL OF OLD AND INSTALLATION OF A NEW FLAGPOLE AT A NEW LOCATION	LS	1	\$ 6,600.00	1	0.00	\$ -	0.00	0.00	\$ -
CO #4	REHAB SANITARY MANHOLE	LS	1	\$ 12,000.00	1	1.00	\$ 12,000.00	0.00	1.00	\$ 12,000.00
TOTAL							\$ 97,086.00			\$ 597,289.80

BASE BID AMOUNT = \$ 1,295,787.40



OAKWOOD PARK
BOROUGH OF NEW PROVIDENCE, UNION COUNTY, NJ

481 HACKENSACK AVE
HACKENSACK, NJ 07601

Invoice Date 4/6/2017

ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	AMENDED QTY	QTY THIS EST.	AMOUNT THIS EST.	QTY PREV. EST.	QTY TO DATE	AMOUNT TO DATE
Alternate Bid "A" - TURF AND SOD FIELDS										
1A	1/4" CLEAN STONE, 2" THICK (SYNTHETIC TURF FIELD)	CY	131	\$ 88.00	131	0.00	\$ -		0.00	\$ -
2A	3/4" CLEAN STONE, 4" THICK (SYNTHETIC TURF FIELD)	CY	262	\$ 61.00	262	0.00	\$ -		0.00	\$ -
3A	1" X 12" PERFORATED UNDERDRAIN PIPE (SYNTHETIC TURF)	LF	1,213	\$ 1.50	1,213	0.00	\$ -		0.00	\$ -
4A	1" X 12" PERFORATED UNDERDRAIN PIPE (SOD FIELD) (PARTIAL CREDIT) (INSERT UNIT COST FOR ITEM NO. 10)	LF	-240	\$ 9.50	-240	0.00	\$ -		0.00	\$ -
5A	12" PERFORATED HIGH DENSITY POLYETHYLENE PIPE	LF	139	\$ 30.00	260	120.00	\$ 3,600.00		0.00	\$ -
6A	FILTER FABRIC (SYNTHETIC TURF FIELD)	SY	2,401	\$ 1.10	2,401	0.00	\$ -		0.00	\$ -
7A	12" RISER WITH SOLID COVER	UNIT	1	\$ 1,500.00	1	0.00	\$ -		0.00	\$ -
8A	CONCRETE TURF FOOTING (6" X 12") WITH NAILER BOARD	LF	275	\$ 20.00	275	0.00	\$ -		0.00	\$ -
9A	CONCRETE TURF FOOTING (10" X 12") WITH NAILER BOARD	LF	320	\$ 23.00	320	0.00	\$ -		0.00	\$ -
10A	CLAY PITCHER'S MOUND WITH RUBBER (CREDIT) (INSERT UNIT COST FOR ITEM NO. 42)	LS	-1	\$ 7,000.00	-1	0.00	\$ -		0.00	\$ -
11A	PORTABLE PITCHER'S MOUND WITH RUBBER (CREDIT) (INSERT UNIT COST FOR ITEM NO. 42)	UNIT	1	\$ 9,500.00	1	0.00	\$ -		0.00	\$ -
12A	IRRIGATION SYSTEM (PARTIAL CREDIT)	LS	-1	\$ 5,000.00	-1	0.00	\$ -		0.00	\$ -
13A	RESPREADING TOPSOIL AND AMENDED TOPSOIL (PARTIAL CREDIT) (INSERT UNIT COST FOR ITEM NO. 54)	SY	-1,038	\$ 1.00	-1,038	0.00	\$ -		0.00	\$ -
14A	SODDING (PARTIAL CREDIT) INSERT UNIT COST FOR ITEM NO. 56)	SY	-1,038	\$ 4.65	-1,038	0.00	\$ -		0.00	\$ -
15A	INFIELD CLAY, 6" THICK (CREDIT) (INSERT UNIT COST FOR ITEM NO. 58)	SY	-1,359	\$ 27.00	-1,359	0.00	\$ -		0.00	\$ -
16A	SAND FOR AMENDING TOPSOIL (PARTIAL CREDIT) (INSERT UNIT COST FOR ITEM NO. 59)	TON	-100	\$ 19.50	-100	0.00	\$ -		0.00	\$ -
TOTAL							\$ 3,600.00			\$ -

ALTERNATE BID "A" AMOUNT = \$ 1,212.90

ORIGINAL CONTRACT AMOUNT	\$1,297,000.30
CHANGE ORDER NO. 1	\$34,435.00
CHANGE ORDER NO. 2	\$11,800.00
CHANGE ORDER NO. 3	\$6,600.00
CHANGE ORDER NO. 4 (PENDING)	-\$16,601.00
ADJUSTED CONTRACT AMOUNT	\$1,333,234.30
TOTAL COMPLETED TO DATE	\$ 597,289.80
RETAINAGE (2% COMPLETED WORK)	(-) \$ (11,945.80)
SUBTOTAL:	\$ 585,344.00
LESS PREVIOUS PAYMENTS:	(-) \$ 490,199.72
TOTAL AMOUNT DUE:	\$ 95,144.28

DAKOTA EXCAVATING CONTRACTOR, INC.
PROPOSED PAYMENT #3 - OAKWOOD PARK
 4/6/17

ITEM	ACTIVITY	CONTRACT QUANTITY	PREVIOUS QUANTITY	QTY. THIS ESTIMATE	UNIT PRICE	PREVIOUS TOTAL	TOTAL TO DATE
1	Soil Erosion	1	0.5	0	\$8,000.00	\$4,000.00	\$4,000.00
2	Clearing Site	1	0.5	0	\$94,000.00	\$47,000.00	\$47,000.00
3	Excavation	1	0.75	0	\$149,000.00	\$111,750.00	\$111,750.00
4	Excavation & Disposal of Soil	300	0	0	\$50.00	\$0.00	\$0.00
5	1/4" Clean Stone	578	578	0	\$52.00	\$30,056.00	\$30,056.00
6	3/4" Clean Stone	1155	1155	0	\$51.00	\$58,905.00	\$58,905.00
7	DGA Bleacher Pad 6" Thick	67	0	0	\$21.00	\$0.00	\$0.00
8	Modular Block Retaining Wall	2270	1500	0	\$38.00	\$57,000.00	\$57,000.00
9	1x12 Perf Pipe Synthetic Turf	5269	5269	0	\$1.50	\$7,903.50	\$7,903.50
10	1x12 Perf Pipe Sod	2878	0	0	\$9.50	\$0.00	\$0.00
11	4" Perf. Pipe	459	400	0	\$5.00	\$2,000.00	\$2,000.00
12	18" Perf. Pipe	611	200	0	\$38.00	\$7,600.00	\$7,600.00
13	15" HDPE	293	293	0	\$35.00	\$10,255.00	\$10,255.00
14	24" HDPE	1292	140	0	\$51.00	\$7,140.00	\$7,140.00
15	Filter Fabric Turf	10393	10393	0	\$1.10	\$11,432.30	\$11,432.30
16	Manhole, 5' Diameter	1	0	0	\$4,000.00	\$0.00	\$0.00
17	Outlet Control Structure	1	0	0	\$5,000.00	\$0.00	\$0.00
18	12" Riser with Solid Cover	1	1	0	\$1,000.00	\$1,000.00	\$1,000.00
19	15" Riser with Solid Cover	1	1	0	\$1,200.00	\$1,200.00	\$1,200.00
20	18" Riser with Solid Cover	3	1.00	0	\$1,500.00	\$1,500.00	\$1,500.00
21	24" Riser with Solid Cover	1	0	0	\$2,000.00	\$0.00	\$0.00
22	15" Riser with Grate	6	0	0	\$1,200.00	\$0.00	\$0.00
23	24" Riser with Grate	1	0	0	\$2,000.00	\$0.00	\$0.00
24	Concrete Headwall w/ Grate & Scour	2	1	0	\$6,000.00	\$6,000.00	\$6,000.00
25	Concrete Headwall w/ Grate & Rip R	1	0	0	\$6,500.00	\$0.00	\$0.00
26	Fence 4' High	1094	0	0	\$31.00	\$0.00	\$0.00
27	Fence 6' High	299	299	0	\$45.00	\$13,455.00	\$13,455.00
28	Fence 8' High	166	0	0	\$60.00	\$0.00	\$0.00
29	Fence 10' High	360	227	0	\$72.00	\$16,344.00	\$16,344.00
30	Fence 6' High w/ Netting	130	0	0	\$165.00	\$0.00	\$0.00
31	Fence 10' High w/ Netting	126	0	0	\$177.00	\$0.00	\$0.00
32	Electrically Grounded Fence	594	0	594	\$4.00	\$0.00	\$2,376.00
33	Gate - 4' h x 4'w	3	0	0	\$700.00	\$0.00	\$0.00
34	Gate 6'hx4'w	4	3	0	\$800.00	\$2,400.00	\$2,400.00
35	Gate 10'hx4'w	1	0	0	\$900.00	\$0.00	\$0.00
36	Double Gate 4'hx10'w	1	1	0	\$1,200.00	\$1,200.00	\$1,200.00
37	Double Gate 6'hx10'w	1	1	0	\$1,300.00	\$1,300.00	\$1,300.00
38	Chain Link Fence Top Rail Cover	773	0	0	\$4.00	\$0.00	\$0.00
39	Baseball Backstop	2	1	0	\$19,000.00	\$19,000.00	\$19,000.00
40	Concrete Turf Footing-6x12	170	170	0	\$15.00	\$2,550.00	\$2,550.00
41	Concrete Turf Footing-10x12	1167	1167	0	\$18.50	\$21,589.50	\$21,589.50
42	Clay Pitchers Mound with Rubber	1	0	0	\$7,000.00	\$0.00	\$0.00
43	Portable Pitchers Mound	1	0	1	\$3,000.00	\$0.00	\$3,000.00
44	Home Plate	2	0	0	\$700.00	\$0.00	\$0.00
45	Dugout	4	0	2	\$19,500.00	\$0.00	\$39,000.00
46	Utility Site Upgrade Water	1	0	0	\$7,500.00	\$0.00	\$0.00
47	Irrigation System	1	0	0	\$50,000.00	\$0.00	\$0.00
48	Yard Hydrant	2	0	0	\$2,000.00	\$0.00	\$0.00
49	Yard Hydrant (1 1/2")	1	0	0	\$2,000.00	\$0.00	\$0.00
50	Sanitary Manhole	2	0	0	\$4,200.00	\$0.00	\$0.00
51	Pipe Lining	823	823	0	\$70.00	\$57,610.00	\$57,610.00
52	Utility Site Upgrades Electric	1	0	0	\$34,000.00	\$0.00	\$0.00
53	Sports Field Lighting Installation	1	0	0	\$51,000.00	\$0.00	\$0.00
54	Respread and Amend Topsoil	22064	0	0	\$1.00	\$0.00	\$0.00
55	Fertilise and Seed	12490	0	0	\$0.70	\$0.00	\$0.00
56	Sod	9574	0	0	\$4.65	\$0.00	\$0.00
57	Infield Clay 6" Thick	1359	0	0	\$27.00	\$0.00	\$0.00
58	Sand for Amending Topsoil	1100	0	0	\$19.50	\$0.00	\$0.00
1A	1/4" Clean Stone	131	0	0	\$88.00	\$0.00	\$0.00
2A	3/4" Clean Stone	262	0	0	\$61.00	\$0.00	\$0.00
3A	1x12 Perf Pipe Synthetic Turf	1213	0	0	\$1.50	\$0.00	\$0.00
4A	1x12 Perf Pipe Sod	2	0	0	-\$9.50	\$0.00	\$0.00
5A	12" Perforated HDPE	139	0	0	\$30.00	\$0.00	\$0.00
6A	Filter Fabric Turf	2401	0	0	\$1.10	\$0.00	\$0.00
7A	12" Riser with Solid Cover	1	0	0	\$1,500.00	\$0.00	\$0.00
8A	Concrete Turf Footing-6x12	275	0	0	\$20.00	\$0.00	\$0.00
9A	Concrete Turf Footing-10x12	320	0	0	\$23.00	\$0.00	\$0.00
10A	Clay Pitchers Mound with Rubber	1	0	0	-\$7,000.00	\$0.00	\$0.00
11A	Portable Pitchers Mound	1	0	0	\$9,500.00	\$0.00	\$0.00
12A	Partial Credit Irrigation for Infield	1	0	0	-\$5,000.00	\$0.00	\$0.00
13A	Respread and Amend Topsoil	1038	0	0	-\$1.00	\$0.00	\$0.00
14A	Sod	1038	0	0	-\$4.65	\$0.00	\$0.00
15A	Infield Clay 6" Thick	1359	0.00	0	-\$27.00	\$0.00	\$0.00
16A	Sand for Amending Topsoil	100	0	0	-\$19.50	\$0.00	\$0.00
S1	Additional 15" HDPE	367	0.00	367	\$35.00	\$0.00	\$12,845.00
S2	Rehab Sanitary Manholes	1	0	1	\$12,000.00	\$0.00	\$12,000.00
S3	Fence 6' High	617	0	617	\$45.00	\$0.00	\$27,765.00
S4	Double Gate 4'hx10'w	1	0	1	\$1,200.00	\$0.00	\$1,200.00
						\$500,190.30	\$598,376.30

should be 660 LF

should be 916 LF

should be 2 units