

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2018-289

Council Meeting Date: 11-05-2018

Date Adopted: 11-05-2018

TITLE: RESOLUTION APPROVING CHANGE ORDER #1 FOR AMERICAN ASPHALT & MILLING SERVICES, WITH NO CHANGE TO THE CONTRACT AMOUNT, FOR THE LIVINGSTON AVENUE ROADWAY IMPROVEMENTS PROJECT

Councilperson Kapner submitted the following resolution, which was duly seconded by Councilperson Muñoz.

WHEREAS, American Asphalt & Milling Services' original contract amount was \$285,687.59 for the project commonly known as the "Livingston Avenue Roadway Improvements Project"; and

WHEREAS, Change Order #1 is requested to provide a time extension to the project completion date with anticipated construction commencing in the Spring of 2019; and

WHEREAS, based upon the review of Change Order #1 the Borough Engineer agrees with the request and is recommending Change Orders #1; and

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order #1 for American Asphalt & Milling Services, be approved for the project commonly known as "Livingston Avenue Roadway Improvements Project".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.

APPROVED, this 5th day of November, 2018.

RECORD OF VOTE

	AYE	NAY	ABSENT	NOT VOTING
GENNARO	X			
GEOFFROY	X			
KAPNER	X			
MADDEN			X	
MUÑOZ	X			
ROBINSON	X			
MORGAN			TO BREAK COUNCIL TIE VOTE	

I hereby certify that the above resolution was adopted at a meeting of the Borough Council held on the 5th day of November, 2018.

Wendi B. Barry, Borough Clerk



Engineers
Planners
Surveyors
Landscape Architects
Environmental Scientists

400 Valley Road, Suite 304
Mount Arlington, NJ 07856
T: 973.398.3110
F: 973.398.3199
www.maserconsulting.com

October 31, 2018

VIA E-MAIL

Wendi Barry, Borough Clerk
Borough of New Providence
360 Elkwood Avenue
New Providence, NJ 07974

Re: Change Order Request #1
NJDOT Municipal Aid Program (FY2018)
Livingston Avenue Improvements
Borough of New Providence, Union County, NJ
MC Project No. NPT-610

Dear Ms. Barry:

As you are aware, American Asphalt & Milling Services LLC. was the low bidder for the Livingston Avenue Roadway Improvements and was awarded the contract in the base bid amount of \$238,623.35 and Alternate A in the amount of 47,064.24 for a total bid amount of \$285,687.59. Due to the construction time constraints, the contractor has requested an extension to the project completion with anticipated construction commencing in the Spring of 2019. The cost of the additional work is \$0.00.

Our office recommends approval of Change Order No. 1 to American Asphalt & Milling Services LLC for the work to commence in the April 30, 2019 and completed no later than June 30, 2019.

Please contact me if you have any questions regarding the referenced project.

Very truly yours,

MASER CONSULTING P.A.

A handwritten signature in blue ink, appearing to read 'Andrew R. Hipolit', is written over the printed name.

Andrew R. Hipolit, P.E., P.P., C.M.E.
Borough Engineer

MO/mt

Enclosure:

cc: Mayor and Council (via Clerk/Administrator wbarry@newprov.org)
Douglas Marvin (via email dmarvin@newprov.org)
Keith Lynch (via email keith.lynch@newprov.org)
Paul Rizzo, Borough Attorney (via email prizzo@newjerseylaw.net)
Jim Johnston, Public Works Manager (via email jjohnston@newprov.org)

r:\projects\npt\npt-610 njdot 2018 paving program\correspondence\out\181031_change order #1 _npt610.docx