

RESOLUTION
of the
BOROUGH OF NEW PROVIDENCE
Resolution No. 2017-

Council Meeting Date:

Date Adopted:

TITLE: RESOLUTION APPROVING CHANGE ORDER #2 FOR CMS CONSTRUCTION, IN THE AMOUNT OF \$ 34,900.00 FOR THE WASTEWATER TREATMENT PLANT GARAGE PROJECT

Councilperson _____ submitted the following resolution, which was duly seconded by Councilperson _____.

WHEREAS, CMS Construction's original contract amount was \$190,500.00 for the project commonly known as the "Wastewater Treatment Plant Garage Project"; and

WHEREAS, Change Order #1 in the amount of \$2,250.00 was approved for the installation of an additional water line, new building water valve sink and water hose tap; and

WHEREAS, Change Order #2 in the amount of \$34,900.00 is requested for the additional work to include Upper Garage Repair and Rehabilitation; and

WHEREAS, based upon the review of Change Order #2 the Borough Engineer agrees with the request and is recommending Change Order #2; and

WHEREAS, funds for Change Order #2 in the amount of \$34,900.00 are available from the following accounts:

C-04-55-974-310-302100	\$7,250.00
C-04-55-973-310-302700	\$27,650.00
Total	\$34,900.00

and have been certified by the Chief Financial Officer; and

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the Borough of New Providence, County of Union and State of New Jersey that Change Order #2 for CMS Construction, in the amount of \$34,900.00, be approved for the project commonly known as "Wastewater Treatment Plant Garage Project".

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign same.