
RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2011-116 

 
Council Meeting Date: 04-11-2011   Date Adopted:  04-11-2011 
   
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #1 FOR REYNOLDS 

INLINER, LLC. IN THE  AMOUNT OF $5,875.00, FOR THE PROJECT 
COMMONLY KNOWN AS 2010 SANITARY SEWER LINING’ 

 
 
Councilperson Galluccio submitted the following resolution, which was duly seconded 
by Councilperson Cucco. 
 
 

WHEREAS, Reynolds Inliner, LLC., original contract amount was $242,585.00; 

and 

WHEREAS, Change Order #1 in the amount of $5,875.00 is being requested to 

include 1,175 additional linear feet of work which resulted from a pre-inspection of 

Union Ave and South Street where portions of the sewer line were found to be 10-inch 

rather than 8-inch; and 

WHEREAS, based upon the review of Change Order #1, the Borough Engineer 

agrees with the request for the additional monies and is recommending Change Order 

#1. 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of the 

Borough of New Providence, County of Union and State of New Jersey that Change 

Order #1 for Reynolds Inliner, LLC, in the amount of $5,875.00 be approved for the 

project commonly known as “2010 Sanitary Sewer Lining”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same. 

APPROVED, this 11th day of April, 2011. 
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RECORD OF COUNCIL VOTE 
 
 

 
 

    
   AYE     NAY    ABSENT  NOT VOTING 

 
CUCCO   X   

 
 

 
GALLUCCIO X     

 
 

 
GENNARO  X   

 
 

 
LESNEWICH X   

 
 

MUÑOZ X   
 
 

 
 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 11th day of April, 2011 
 
 
 
Wendi B. Barry, Borough Clerk 

 
 
 
 
 

VYZAS   X 
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BOROUGH OF

SETTLED IN 1720

J. Brooke Hern, Mayor

Andrew R. Hipolit, Borough Engineer

Mark G. Demareski, Assistant Engineer

NEW PROVIDENCE

MEMORANDUM
To: Doug Marvin, Borough Administrator

From: Mark Demareski, Assistant Borough Engineer

CC: Wendi Barry, Borough Clerk (w/attachments)
Andrew R. Hipolit, P.E., Borough Engineer
Tony Carnevale, Superintendent of Wastewater Treatment Plant

Date: April 5, 2011

RE: Request for Change Order #1
2010 Sanitary Sewer Lining

Resolution No. 2010-315 awarded a contract to Reynolds Inliner, LLC for the above
referenced project. The Wastewater Treatment Plant Department (WWTP) and Reynolds
Inliner, LLC discovered during the pre-inspection of Union Avenue and South Street that
there was a difference in the dimension of the sewer line from 8-inch to 10-inch at various
locations. Due to this discrepancy 1,175 linear feet of additional work at a cost of$5.00 per
linear foot (LF) will be required to be performed. Copies of this additional required work to
be performed in the field from the WWTP and Reynolds Inliner, LLC are attached for your
reference.

Additional work:
Deduct amount:

1O-inch@$35 per 1,175 LF = $ 41,125,·
8-inch @ $30 per 1,175 LF = $ 35,250

Change Order # 1 Difference = $ 5,875

The total cost of this additional 10-inch diameter pipe for material and labor to be performed
per Change Order #1 is $5,875; the original contract amount was $242,585. The amended
contract amount is $248,460 including Change Order #1. Funding for this work is under the
Wastewater Treatment Capital Account #15-258-930-3-40027.

I recommend that the Mayor and Council award Change Order #1 to Reynolds Inliner, LLC
in the amount of$5,875.

File: Department of Public Works / WWTP /2010 Sanitary Sewer Lining
Account #15-251-930-3-40040
Account #15-258-930-3-40027

360 Elkwood Avenue. New Providence. NJ • 07974
908-665-1129.908-665-8361 (Fax)

www.newprov.org



Customer: Borough of New Providence, NJ
Owner: New Providence DPW

New Providence, NJ 2010

"CTV DATE STREET & MAP MM USMH DSMH SIZE DEPTH AG PRINT CCTV LATS COMMENTS

PRE Beech St 102 101 18" 8.11" 250 480 249 2 6" pump w/6" baur- bypass to
POST Beech to Livingston 101 7 18" 10.10" 240 252 2 MH 25 on 2nd street.! Drop at

TOTAL ROW 102 to 7 18" 9.6 490 480 501 4 middle/ Water inversion

PRE Union Ave 54 54A 10" 3 94 93 1 MH located on corner/police
POST 54A 52 10" 3 235 236 3 MH 54A rectangle cover

TOTAL 54 to 52 10" 5 329 329 4 3" pump

PRE Union Ave 52 51 10" 5 208 209 3 3" pump/police/heavy traffic
POST 51 50 10" 8 47 46 0 plans say line is 8"

TOTAL 52 to 50 10" 10.1 255 255 3

PRE Union Ave 53 52 8" 2 51 51 0 MH located on sidewalk/cross
POST 5 rd/Heavy traffic/police

TOTAL 53 to 52 8" 51 51 0

PRE Springfield Ave 59 58A/box 8" 4.5 325 debris MH 59 located in driveway of
58A/box 58 106 HSE# 17/ use water to invert

58 57/box 347 Summit MH/police/Heavy Traffic
POST 57/box 56 8" 2.7 456 110 MH 57 Buried?

TOTAL 59 to 56 8" 4 781

PRE Springfield Ave 56 55 8" 4 38 ,~ 42 0 use vac-con for bypass/Heavy
POST 55 54 8" 4 66 0 traffic/police

TOTAL 56 to 54 8" 3 104 ·1475 14

PRE Central Ave 15 12 8" 32 31 0 USMH located behind APT
POST ROW 12 11 8" 280 279 0 buildings-line runs along side

TOTAL 15 to 11 8" 312 310 0 of parking lot/would like to add
15 to 12 for access 32'

PRE Central Ave 11 7 8" 282 281 0
POST ROW "TOTAL 11 to 7 8" 282 531 281 0

PRE Central Ave 3 2 8" 7 252 P C@ 125' MH located center of road
POST 7.6 3" pump/police detail

TOTAL 3 to2 8" 252 PSC@ 125'

PRE Central Ave 2 1 8" 7.6 254 255 5 MH located center of road
POST 1 1A 8" 9 77 PS @64 1 3" pump/police detail

TOTAL 2 to 1A 8" 9/7.9 331
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Customer: Borough of New Providence, NJ
Owner: New Providence DPW

New Providence, NJ 2010

~CTV DATE STREET & MAP MM USMH DSMH SIZE DPTH AG PR NT CCTV LATS COMMENTS
PRE Central Ave 1A 52 8" 7.9 175 174 1 MH located center of road

POST 11 in low/mineral dep 3" pump/police detail
TOTAL 1A to 52 8" 175 174 1 Drop at tail

PRE Central Ave 4 3 8" 7.4 260 •. Iiieavy FLOW Line runs under RR/ need RR
POST 7 flagger-bypass to MH 12

TOTAL 4to 3 8" 260 685 24 3" pump/police detail

PRE South 3 2 8" 6 197 187 3 MH# 3 located in driveway of
POST 2 1 8" 5.10" 197 DIRTY HSE# 285/ Summit MH/police

TOTAL 3 to 1 8" 9.9 394 402 7

PRE Saltbrook Rd 42 41 8" 5.10" 250 252 6 Access thru driveway of HSE
POST ROW 41 40 8" 6.4 179 175 1 # 1484 Springfield Ave

TOTAL Map#3 42 to 40 8" 7.5 429 427 7 Summit MH/ Residental

PRE Saltbrook Rd 40 35 "8" 6.6 300 •. I. 300 2 low flow/residental
POST Map#3 7.5

TOTAL 40 to 35 8" 300 720 300 2

PRE South 104 103 10" 8.4 200 201 1 USMH in turn lane/ bypass
POST Map#5 8.3 Inflow ramps/3" pump/Heavy traffic

TOTAL 104 to 103 10" 200 201 1 print says 8"

PRE South 103 102 10" 8.3 252 , 251 2 Heavy traffic/ MH's located
POST Map#5 102 101 10" 11.9 139 139 0 on side of road/ 3" pump

TOTAL 103 to 101 10" 4.6 391 390 2 print says 8"

PRE South 101 100 8" 7 90 •• .~ 88 1 Heavy traffic/ MH's located
POST Map#5 on side of road/ 3" pump

TOTAL 101 to 100 8" 90 879 88 1
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