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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No.  2019-234 

 
Council Meeting Date: 10-15-2019 Date Adopted: 10-15-2019   

 
 

TITLE: RESOLUTION APPROVING CHANGE ORDER #2 A A BERMS, LLC, 
IN THE AMOUNT OF $ 9,000.00 FOR THE 2018 SIDEWALK 
PROGRAM 

 
 

Councilperson Muñoz  submitted the following resolution, which was duly seconded by 

Councilperson  DeSarno.  
 

WHEREAS, A A Berm, LLC’s original contract amount was $194,268.00 for the 

project commonly known as “2018 Sidewalk Program”; and 

WHEREAS, Change Order #1 in the amount of $19,000.00 was approved for 

drainage improvements on South Street and Ethan Drive; and 

WHEREAS, Change Order #2 in the amount of $9,000.00  is requested for 

drainage improvements on Maples Street and Woodcrest Drive; and 

WHEREAS, based upon the review of Change Order #2 the Borough Engineer 

agrees with the request and is recommending Change Orders #2; and 

WHEREAS, funds for Change Order #2 in the amount of $9,000.00 are 

available from the following accounts: 

C-04-55-977-290-305200  $9,000.00 

and have been certified by the Chief Financial Officer; and 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of  

the Borough of New Providence, County of Union and State of New Jersey that 

Change Order #2 for A A Berm, LLC, in the amount of $9,000.00, be approved for the 

project commonly known as “2018 Sidewalk Program”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same.  

 APPROVED, this 15th day of October, 2019. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 15th day of October, 2019. 
 
 
  
Wendi B. Barry, Borough Clerk 

 
 

  

 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

CUMISKEY    X        

DESARNO X          

GENNARO   X         

GEOFFROY   X          

MUÑOZ   X          

ROBINSON X    

MORGAN    

TO BREAK COUNCIL TIE 
VOTE 



 

360 Elkwood Avenue ♦ New Providence ♦ NJ ♦ 07974 
908-665-1124 ♦ 908-665-8361 (Fax) 

www.newprov.org 

 
 

f              Allen Morgan, Mayor 

              Andrew R. Hipolit, Borough Engineer 

              Margaret Koontz, Administrative Assistant 

 
 
 
 

 

MEMORANDUM 
 

To:  Douglas R. Marvin, Borough Administrator 
 

From:  Kevin Boyer P.E., C.M.E., Borough Engineer   
 

CC:  Wendi Barry, Borough Clerk (w/attachments) 

 Keith Lynch, Director of Planning and Development 

 

Dated:   October 4, 2019 
 

RE: 2018 Curb and Sidewalk Program 

 Change Order No. 2 

  Maser Project No. NPT-616 

___________________________________________________________________________ 

 

Based on Field Inspection, I hereby transmit Change Order No. 2 for review and approval by 

Resolution of the Mayor & Council.  Attached please find the following: 

 

• Drainage Improvement Proposal, dated 4/13/2019, prepared by AA Berms LLC. 

 

This change order provides for drainage improvements on Maple Street and Woodcrest Drive 

including piping, stone and associated improvements at a cost of $9,000.00.   

 

Due to the additional supplemental work cited above, Maser will not be recommending any 

additional “If/Where” work to be performed that may result in construction exceeding the 

contract amount.  

 

 

 

 

 

KB/nm 

 

Attachment 

 
r:\projects\npt\npt-616   2018 sidewalk replacement project\correspondence\out\191004_npt616_2018 curb and sidewalk change order no 

2.doc  



Estimate
Date

4/13/2019

Estimate #

1818-CO02

Name / Address

Borough of New Providence
360 Elwood  Ave.
New Providence NJ 07974

AA Berms LLC

PO Box 180
Belleville, NJ 07109

Project

18-18 2018 Sidewal...

Total

Item Description Qty Rate Total

01 Drainage Improvements @ Maple St & Woodcrest Dr. 1 9,000.00 9,000.00

$9,000.00



AA Berms LLC Page 1 
PO Box 180. Belleville NJ 07109
Tel (862) 201-7177  Fax (973) 844-0984

BREAKDOWN

Project Na2018 Sidewalk Project Contractor: AA Berms
Location: South St & Ethan Dr. Work Order # CO-2
Project No. Date: 4/13/2019

Description Of Work :  Drainage Improvements @ Maple St & Woodcrest Dr. 

(A) LABOR Regular Overtime
Laborer

LABOR FOREMAN 4.0 0.0 = 4.0 HRS. @ 44.75 $179.00
BASIC LABORER 24.0 0.0 = 24.0 HRS. @ 41.50 $996.00

$1,175.00

(B) LABOR-BENEFIT COSTS
64.20% X 0.00 = $0.00

$0.01 X 0.00 = $0.00
Per Hour $30.28 X 28.00 Hrs = $847.84
Operator Per Hour X 0.00 Hrs = $0.00
Teamster Per Hour X 0.00 Hrs = $0.00

$847.84

(C) LABOR ADDITIVES
36.14% X $1,175.00 = $424.65

(D) MATERIAL Quantity Unit
Trucking & Hauling Rental (DAY) 2.00 $720.00 $1,440.00
3/4" Stone (Tons) 38.00 $22.00 $836.00
6" Perforated Pipe (LF) 200.00 $4.00 $800.00
Filter Fabric (Roll) 1.00 $275.00 $275.00
Dirt Disposal (Load) 3.00 $500.00 $1,500.00

$0.00
$0.00
$0.00

$4,851.00
(E) EQUIPMENT

$0.00

$0.00

(F) SUMMARY
(A) $1,175.00
(B) $847.84
(C) $424.65
(D) $4,851.00
(E) $0.00 SUBTOTAL

$7,298.49

(G) PROFIT
10%(A) $1,175.00 $117.50
10%(B) $847.84 $84.78
10%(D) $4,851.00 $485.10

(H) OVERHEAD
15%(A) $1,175.00 $176.25
15%(B) $847.84 TOTAL $127.18
15%(D) $4,851.00 $727.65

$9,016.95
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