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RESOLUTION 
of the 

BOROUGH OF NEW PROVIDENCE 
Resolution No. 2020-093    

 
Council Meeting Date:    03-09-2020   Date Adopted:   03-09-2020       
      
 
TITLE: RESOLUTION APPROVING CHANGE ORDER #1 FOR NATIONAL 

WATER MAIN CLEANING IN THE  AMOUNT OF $ 20,850.00, FOR THE 
PROJECT COMMONLY KNOWN AS “2019 SANITARY SEWER LINING 
PROJECT” 

 
Councilperson Cumiskey  submitted the following resolution, which was duly seconded 
by Councilperson  DeSarno. 
 

WHEREAS,  National Water Main Cleaning’s, original contract amount was 

$331,302.50 for the project commonly known as “2019 Sanitary Sewer Lining Project”; 

and 

WHEREAS, Change Order #1 in the amount of $ 20,850.00 is requested for  

additional cleaning, inspecting and lining of nine (9) locations on Central Avenue, 

Hillside Terrace, Seven Oaks Drive, Southgate Road (Ryder Way) and rehabilitation of 

manhole at 366 Maple Street; and 

WHEREAS, based upon the review of Change Order #1, the Borough Engineer 

agrees with the request and is recommending Change Order #1; and 

 WHEREAS, Funding for Change Order #1 is available in the following capital 
accounts: 
     
   C-04-55-977-455-302300 
 

NOW THEREFORE BE IT RESOLVED by the Mayor and Borough Council of 

the Borough of New Providence, County of Union and State of New Jersey that Change 

Order #1 for National Water Main Cleaning, in the amount of $ 20,850.00, be approved 

for the project commonly known as “2019 Sanitary Sewer Lining Project”. 

BE IT FURTHER RESOLVED Mayor and Borough Clerk be authorized to sign 

same. 

  APPROVED, this 9th day of March, 2020. 
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RECORD OF VOTE 
 

 
 
I hereby certify that the above resolution was adopted at a meeting of the Borough  
Council held on the 9th day of March, 2020. 
 
 
  
Wendi B. Barry, Borough Clerk 

 
  
 
 
  
 

 
 

 
   AYE 

 
    NAY 

 
   ABSENT 

 
 NOT VOTING 

 
CUMISKEY    X       

 
 

 
DESARNO X         

 
 

 
GEOFFROY   X        

 
  

MATSIKOUDIS   X        
 

  
 
MUÑOZ   X         

 
 

ROBINSON X   
 
 

MORGAN    TO BREAK COUNCIL TIE VOTE 



 

Engineers 

Planners 

Surveyors 

Landscape Architects 

Environmental Scientists 

 

   

Customer Loyalty through Client Satisfaction 

400 Valley Road, Suite 304 

Mount Arlington, NJ  07856 

T: 973.398.3110 

F: 973.398.3199 

www.maserconsulting.com 

  
 March 5, 2020 Revised 
 
  VIA EMAIL 
 
 
Wendi Barry, Borough Clerk 

Borough of New Providence 

360 Elkwood Avenue 

New Providence, NJ  07974 

 

Re: Request for Change Order #1  

 2019 Sewer Lining Program  

 Borough of New Providence, Union County, NJ 

MC Project No. NPT-623 

 

 

Dear Ms. Barry: 

 

Pursuant to a request from Anthony Carnevale, Wastewater Operations Superintendent, there are nine 

(9) additional locations which require sewer main repair and one (1) manhole eight (8) feet in depth 

which requires rehabilitation which are out of scope from the original contract. As such, our office is 

requesting approval for a change order to perform such work, which is anticipated to cost $20,850.00. 

 

Following is the list and scope of work for the: 

 

1. Southgate Rd (Ryder Way) - MH 67-66 - 73' ft missing pipe;  

 

2. Southgate Rd (Ryder Way) - MH 67-66 - 139' ft missing pipe; 

 

3. Seven Oaks Dr - MH 295 - 294 - 199' large pipe separation; 

 

4. Seven Oaks Dr - MH 295 - 294 - 205' large offset; 

 

5. Hillside Ter - MH 298 - 297 - 113' missing pipe; 

 

6. Hillside Ter - MH 298 - 297 - 115' missing pipe; 

 

7. Hillside Ter - MH 298 - 297 - 131' missing pipe; 

 

8. Central Ave - 261A - 261 - 20' stone intrusion; 

 

9. Central Ave - 261A - 261 - 121' missing pipe; and 

 

10. 366 Maple Street – Rehabilitate Manhole. 

 

  



 Wendi Barry, Borough Clerk 

MC Project No. NPT-623 

 March 5, 2020 
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The cost for the proposed additional work is based on contract line item #5 No Dig line repair; 

 

• Nine (9) locations X $2,150.00/Unit = $19,350.00 

 

And contract line item #6 Rehabilitate Manhole; 

 

• One (1) manhole eight (8) feet deep X $187.50/LF Depth = $1,500.00 

 

For a total cost of $19,650.00 + $1,500.00 = $20,850.00 

 

The current contract amount is for $331,302.50; this increase of $20,850.00 would result in a total 

contract amount of $352,152.50. 

 

Please contact me if you have any questions.   

 

 Very truly yours, 

  

 MASER CONSULTING P.A. 

 

 

 

 Kevin Boyer P.E., C.M.E. 

 Project Manager / Senior Associate 
 

 

 

KB/ljb 

 

cc: Mayor and Council (via Clerk/Administrator wbarry@newprov.org) 

Douglas Marvin (via email dmarvin@newprov.org) 

Keith Lynch (via email klynch@newprov.org) 

Anthony Carnevale, Jr., Wastewater Superintendent (acarnevale@newprov.com) 

 Paul Rizzo, Borough Attorney (via email prizzo@newjerseylaw.net) 
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